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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-DN-99-/0

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-DN-199-7.6/0

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

Fed Aid

HM4

HM1

HA21

HB1

HM1

HA22

Pgm Code
IN DEL NORTE COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE COUNTY AT SMITH RIVER
FROM ROWDY CREEK BRIDGE TO OREGON
STATE LINE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR HIOUCHI AT
0.3 KM NORTH OF MYRTLE CREEK
SIDEHILL VIADUCT

IN HUMBOLDT COUNTY NEAR ALTON FROM
0.2 KM EAST OF OLD STATE HIGHWAY TO
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM 2.9 KM EAST OF ROUTE
101 TO 10.3 KM WEST OF THE TRINITY
COUNTY LINE

Description 

REPLACE METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

CURVE IMPROVEMENT

SEAL COAT

REPLACE CULVERTS

Type Of Work
APEX FENCE CO INC

TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

WESTERN STATES SURFACING INC

ROBERT J FRANK CONSTRUCTION
INC

Contractor

ANDERSON CA 96007

BROOKINGS OR 97415

REDDING  CA 960491539

REDDING CA 960491539

MODESTO CA 953524770

REDDING CA 96003

(530)365-3316

(541)469-5341

(530)365-3930

(530)365-3930

(209)525-9065

(530)222-1408

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

RODRIGUEZ, JOAQUIN

WEIERMANN, KURT

Resident
Engineer

 

(707)465-3246

(707)825-4897

(707)485-3246

(707)441-5766

(707)445-6640

 $197,150

 $812,728

 $3,554,998

 $963,310

 $888,582

 $223,476

Bid + CCOs

 $0

 $0

 $317,810

 $711,349

 $0

 $0

Comp To  date

 $0

 $0

 $87,216

 $0

 $0

 $0

This Month
04/15/05

02/24/05

09/28/04

06/23/04

02/01/05

09/30/04

Awarded

04/28/05

03/10/05

10/07/04

07/09/04

02/10/05

10/13/04

Approved

05/13/05

12/31/06

05/04/05

04/08/05

12/10/04

Est Comp

 0%

 0%

 0%

 73%

 0%

 0%

%Time

 0%

 0%

 9%

 74%

 0%

 0%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

01-457404

01-442004

01-311714

01-410004

01-452504

01-422704

Contract 

  

  

ACBR-S169-(004)

ACST-P199-(029)

  

  

  

  

STP-S169-(004)

PH-P199-(029)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 545

P O BOX 1956

P O BOX 491539

P O BOX 491539

P O BOX 4770

2806 TARMAC ROAD

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

5601 S. BROADWAY

P.O. BOX 760

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA

EUREKA, CA 95503

WILLOW CREEK, CA 95573

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-255-.2/1.9

01-HUM-299-21.8/42.6

01-HUM-299-33.1/35.7

01-LAK-20-31.1/31.8

Fed Aid

HB4N

HM1

HA4S2

HA22

HA21

HB1

Pgm Code
IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY IN ARCATA FROM
14TH STREET OVERCROSSING TO ARCATA
OVERHEAD

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS

IN HUMBOLDT COUNTY NEAR WILLOW CREEK
AT VARIOUS LOCATIONS FROM 0.1 KM WEST
OF EAST FORK WILLOW CREEK BRIDGE #4-
015 TO 0.2 KM EAST 

IN LAKE COUNTY NEAR CLEAR LAKE OAKS
ON ROUTE 20 FROM 0.9 KM WEST OF
ROUTE 53 TO 0.3 KM EAST OF ROUTE 53
AND ON ROUTE 53 AT ROUTE 

Description 

REALIGNMENT AND SIGNALIZATION

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT - PHASE 2

REHABILITATE CULVERTS

UPGRADE BRIDGE RAIL AND WIDEN

MODIFY INTERSECTION

Type Of Work
GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

R BROWN CONSTRUCTION COMPANY
INC

MERCER FRASER COMPANY

BALDWIN CONTRACTING COMPANY,
INC.

Contractor

WATSONVILLE CA 950775085

EUREKA CA 955021006

BENICIA CA 94510

WILLOW CREEK CA 95573

EUREKA CA 955021006

MARYSVILLE, CA  95901

(831)724-1011

(707)443-6371

(707)746-8028

(530)629-3702

(707)443-6371

 

WEIERMANN, KURT

EITEL, CHARLY

FITZGERALD, TOM

WEIERMANN, KURT

LEO, GENE

KRAFT, DAN

Resident
Engineer

(707)445-6640

(707)445-6663

(707)441-3949

(707)445-6640

(707)825-4892

(530)458-3080

 $2,864,337

 $626,270

 $23,710,045

 $388,697

 $5,333,666

 $652,832

Bid + CCOs

 $6,120

 $0

 $18,527,021

 $750

 $4,385,268

 $78,825

Comp To  date

 $6,120

 $0

 $720,620

 $750

 $55,950

 $78,825

This Month
09/27/04

12/02/04

02/06/03

12/09/04

03/07/03

03/07/05

Awarded

10/07/04

12/05/04

02/11/03

12/17/04

03/20/03

03/15/05

Approved

12/08/06

02/10/05

04/10/06

10/31/05

04/29/05

06/15/05

Est Comp

 1%

 0%

 77%

 0%

 0%

 34%

%Time

 0%

 0%

 78%

 0%

 0%

 12%

% Work 

 

SUSPENDED

 

SUSPENDED

PLANT EST
SATIS

 

Message

01-330454

01-452704

01-296704

01-395914

01-310504

01-451104

Contract 

ACNH-Q101-(073)

  

  

  

ACNH-P299-(131)

ACST-X033-(062)

  

  

  

  

ACBH-P299-(131)

PH-X033-(062)

  

  

  

  

NH-P299-(131)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 1006

3701 MALLARD DRIVE

P O BOX 406

P O BOX 1006

P.O. BOX 311

P.O. BOX 760

930 3RD STREET

930 THRID & K STREETS

5601 SOUTH BROADWAY

5065 BOYD STREET, STE
B

1401 WILL S. GREENE -
SUITE A

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95502

EUREKA, CA 95503

ARCATA, CA 95521

COLUSA, CA 95932

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-MEN-1-25.2/81.2

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-.5/4.4

Fed Aid

HB1

HB1

HM2

HA4S2
HA21

HA23

HM1

Pgm Code
IN LAKE COUNTY ABOUT 25 KM EAST OF
CLEARLAKE OAKS FROM 1.0 KM WEST OF
THE COLUSA COUNTY LINE TO THE COLUSA
COUNTY LINE (KP 73.7/74

IN LAKE COUNTY ABOUT 12 KM NORTH OF
LOWER LAKE FROM 0.8 KM SOUTH OF
ROUTE 281 TO 0.2 KM NORTH OF  ROUTE
281

IN MENDOCINO COUNTY AT MALLO PASS
VISTA POINT AND LITTLE HOWARD CREEK
VISTA POINT

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WESTPORT AT
1.4 KM SOUTH OF BLUE SLIDE GULCH
BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG
FROM 0.3 KM EAST OF SOUTH HARBOR
DRIVE TO 3.4 KM EAST OF GRAVEL PIT
ROAD

Description 

CURVE REALIGNMENT

REALIGN VERTICAL CURVE

REPLACE RUSTIC RAIL

SIESMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

GRANITE CONSTRUCTION COMPANY

ARROW FENCING

M C M CONSTRUCTION INC

K M F CONSTRUCTION

ARGONAUT CONSTRUCTORS

Contractor

MARYSVILLE CA 95901

WATSONVILLE CA 950775085

CALPELLA CA 95418

NORTH HIGHLANDS CA 95660

SHASTA LAKE  CA 96089

SANTA ROSA CA 95402

(530)742-5141

(831)724-1011

(707)485-1128

(916)334-1221

(530)275-1685

(707)542-4862

KRAFT, DAN

KRAFT, DAN

MALIK, CHRIS

PRESTON, GUY

ROSE, LAURA

PRESTON, GUY

Resident
Engineer

(707)994-5074

(530)713-7864

(707)961-1591

(707)961-5403

(707)964-2278

(707)961-5403

 $1,834,346

 $1,514,835

 $79,810

 $33,744,365

 $294,982

 $596,485

Bid + CCOs

 $633,904

 $0

 $0

 $31,467,530

 $282,353

 $1,500

Comp To  date

 $0

 $0

 $0

 $81,808

 $0

 $0

This Month
07/27/04

08/17/04

04/01/05

03/25/02

06/17/04

12/13/04

Awarded

08/03/04

09/01/04

04/18/05

03/28/02

06/28/04

12/29/04

Approved

10/01/05

01/25/05

07/07/05

07/01/05

09/29/05

03/11/05

Est Comp

 44%

 0%

 0%

 93%

 0%

 10%

%Time

 34%

 0%

 0%

 93%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

PLANT EST
SATIS

SUSPENDED

Message

01-412104

01-410204

01-458104

01-378014

01-425604

01-452804

Contract 

ACST-P020-(131)

ACST-P029-(096)

  

STP-P001-(476)

  

  

PH-P020-(131)

PH-P029-(096)

  

ACBR-P001-(476)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

4509 SKYWAY DRIVE

P O BOX 50085

P O BOX 385

P O BOX 620

P O BOX 5486

P O BOX 639

1401 WILL S GREEN AVE

P.O. BOX 1245

510 S. MAIN STREET

510 S MAIN STREET

P.O. BOX 1245

COLUSA, CA 95932

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-34.6/35.2

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

01-MEN-101-84.0/0

Fed Aid

HA22

HA21

HB1

HB1

HB1

HA21

Pgm Code
IN MENDOCINO COUNTY NEAR CALPELLA
FROM COLD CREEK BRIDGE TO 1.8 KM WEST
OF LAKE COUNTY LINE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR REDWOOD
VALLEY FROM 0.1 KM NORTH OF REEVES
CANYON ROAD TO 1.0 KM NORTH OF REEVES
CANYON ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
7.5 KM TO 5.1 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.9 KM TO 4.3 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

Description 

ROADWAY REHABILITATION

WIDEN BRIDGE AND UPGRADE RAIL

INSTALL METAL BEAM GUARD RAILING

REALIGN AND WIDEN CURVE

ASPHALT CONCRETE AND TRAFFIC SYSTEM

REPAIR CULVERT

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

M BUMGARNER INC

JOHN N PETERSEN INC

MERCER FRASER COMPANY

SONOMA ENGINEERING INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

LIVERMORE CA 94561

EUREKA CA 95502

EUREKA CA 95502

HEALDSBURG  CA 95448

(831)724-1011

(831)724-1011

(925)373-1986

(707)443-5661

(707)443-6371

(707)433-1110

BSAIBESS, HIKMAT

ABU-MARKHIEH, OSAMA

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

Resident
Engineer

(707)485-5479

(707)485-5913

(707)459-6234

(707)459-6234

(707)459-6234

(707)459-6234

 $4,171,286

 $4,047,936

 $196,326

 $4,253,409

 $822,270

 $485,811

Bid + CCOs

 $765,173

 $7,500

 $0

 $3,028,162

 $0

 $81,355

Comp To  date

 $0

 $7,500

 $0

 $0

 $0

 $0

This Month
08/25/04

06/21/04

10/07/04

03/09/04

08/11/04

06/24/04

Awarded

09/07/04

07/06/04

10/20/04

03/25/04

08/27/04

07/07/04

Approved

08/31/05

05/15/05

01/07/05

04/30/05

12/29/04

12/29/04

Est Comp

 27%

 18%

 0%

 79%

 0%

 56%

%Time

 18%

 0%

 0%

 71%

 0%

 17%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

01-316104

01-293014

01-449204

01-410704

01-413004

01-412204

Contract 

ACNH-P020-(132)

ACNH-Q101-(066)

ACST-Q101-(087)

ACST-Q101-(062)

ACST-Q101-(080)

  

  

  

PHG-Q101-(087)

PH-Q101-(062)

PH-Q101-(080)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 50085

1175 GREENVILLE ROAD

P O BOX 3549

P O BOX 1006

110 DRY CREEK ROAD

20 WEST SCHOOL WAY

20 WEST SCHOOL WAY

21340 BACHTEL ROAD,
P.O. BOX 1450

21340 BACHTEL RD

21340 BACHTEL RD

P.O. BOX 1450

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

 $1,038,788 $64,668,150 $98,044,912

01-MEN-101-96.6/96.9

01-MEN-101-C999.0/0

01-MEN-128-28.1/28.3

01-MEN-128-43.3/43.6

01-MEN-175-2.0/2.3

01-VAR--/0

Fed Aid

HB1

HM2

HA21

HA21

HB1

HM3

Pgm Code
IN MENDOCINO COUNTY ABOUT 7.0 KM
NORTH OF LEGGETT FROM 0.1 KM TO  0.6
KM NORTH OF DORA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY AT BOONVILLE FROM
0.2 KM SOUTH OF ANDERSON VALLEY ROAD
TO MOUNTAIN VIEW ROAD

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM 0.2 KM WEST TO 0.2 KM EAST OF
DRY CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND FROM
1.4 KM TO 1.9 KM EAST OF EAST SIDE
ROAD

IN HUMBOLDT AND MENDOCINO COUNTIES AT
VARIOUS LOCATIONS

Description 

REALIGN CURVE

REPAIR FREEWAY FENCE

BRIDGE REPLACEMENT (SCOUR)

REPLACE BRIDGE (SCOUR)

REALIGN CURVE AND WIDENING

SEAL BRIDGE DECKS

Type Of Work
MERCER FRASER COMPANY

ARROW FENCING

M C M CONSTRUCTION INC

M C M CONSTRUCTION INC

MENDOCINO CONSTRUCTION
SERVICES INC

DEBRUIN CONSTRUCTION INC

Contractor

EUREKA CA 955021006

CALPELLA  CA 95418

NORTH HIGHLANDS CA 95660

NORTH HIGHLANDS CA 95660

WILLITS CA 95490

FRENCH CAMP  CA 95231

(707)443-6371

(707)485-1128

(916)334-1221

(916)334-1221

(707)459-2377

(209)982-0950

LEO, GENE

BSAIBESS, HIKMAT

BSAIBESS, HIKMAT

ABU-MARKHIEH, OSAMA

MCGEE, JAMES

Resident
Engineer

(707)923-4591

 

(707)485-5479

(707)485-5479

(707)485-5913

(707)445-5322

 $1,240,831

 $89,652

 $1,832,308

 $1,748,945

 $492,397

 $382,828

Bid + CCOs

 $1,095,923

 $0

 $1,616,328

 $1,661,279

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
03/22/04

04/19/05

04/13/04

03/29/04

01/27/05

02/22/05

Awarded

04/06/04

04/28/05

04/29/04

04/15/04

02/04/05

03/08/05

Approved

07/01/05

07/15/05

08/15/05

05/17/05

06/09/05

Est Comp

 96%

 0%

 47%

 63%

 0%

 0%

%Time

 86%

 0%

 88%

 94%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

01-410504

01-447304

01-365004

01-362404

01-431504

01-436204

Contract 

ACST-Q101-(061)

  

ACST-P128-(041)

ACST-P128-(042)

ACST-P175-(007)

  

PH-Q101-(061)

  

P-P128-(041)

P-P128-(042)

PH-P175-(007)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1006

P O BOX 385

P O BOX 620

P O BOX 620

P O BOX 1517

P O BOX 1355

5065 BOYD ROAD, SUITE
B

13550 ANDERSON VALLEY

13550 ANDERSON VALLEY

P.O. BOX 959

P.O. BOX 3700

ARCATA, CA 95521

BOONVILLE, CA

BOONVILLE, CA 95415

REDWOOD VALLEY, CA 95470

EUREKA, CA 95502

SWPPP Accepted

Location
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02District

02-LAS-44-14.5/0

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-49.5/0

02-LAS-395-133.0/139.9

02-MOD-299-9.5/17

Fed Aid

HA26

HA22

HA22

HA26

HM1

HM1

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY ABOUT 14.0 KM EAST
OF OLD STATION FROM SHASTA COUNTY TO
CRATER LAKE ROAD

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY NEAR MADELINE FROM
1.5 KM NORTH OF SAGE HEN SUMMIT TO
MODOC COUNTY

IN MODOC AND SHASTA COUNTIES AT
VARIOUS LOCATIONS

Description 

BUILD NEW FACILITY

ROADWAY REHABILITATION

ROADWAY REHABILITATION

REHABILITATE REST AREA

ASPHALT RUBBER CHIP SEAL

CHIP SEAL

Type Of Work
HAT CREEK CONSTRUCTION AND
MATERIALS INC

HAT CREEK CONSTRUCTION AND
MATERIALS INC

TEICHERT CONSTRUCTION

D H WILLIAMS CONSTRUCTION
INCORPORATED

WESTERN STATES SURFACING INC

WESTERN STATES SURFACING INC

Contractor

BURNEY CA 96013

BURNEY CA 96013

SACRAMENTO CA 95827

FRESNO  CA 93704

MODESTO  CA 953514770

MODESTO CA 953524770

(530)335-5501

(530)335-5501

(916)386-5936

(559)241-0374

(209)525-9065

(209)525-9065

SOLANO, MATT

ALEXANDER, NATHAN

MINDUS, CARL

GREENE, DAVE

BARNES, W. BILL

BADE, TIM

Resident
Engineer

(530)895-4618

(530)225-2922

(530)257-7383

(530)257-8120

(530)225-3364

(530)225-3158

 $2,586,956

 $10,836,144

 $10,549,149

 $2,745,685

 $423,065

 $886,216

Bid + CCOs

 $611,584

 $8,120,625

 $9,853,913

 $1,065,979

 $0

 $23,000

Comp To  date

 $0

 $0

 $6,510

 $45,896

 $0

 $23,000

This Month
05/12/04

12/08/03

04/09/03

06/18/04

03/09/05

05/25/04

Awarded

05/24/04

12/16/03

04/22/03

07/06/04

03/25/05

06/04/04

Approved

09/20/05

02/09/05

10/20/05

09/20/05

04/29/05

07/29/05

Est Comp

 33%

 58%

 100%

 31%

 0%

 63%

%Time

 24%

 75%

 97%

 38%

 0%

 3%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

02-361804

02-325804

02-258504

02-357904

02-1C9304

02-0C9004

Contract 

ACNH-P044-(041)

ACNH-P044-(040)

ACNH-P395-(197)

ACNH-P395-(204)

  

  

HG-P044-(041)

  

  

G-P395-(204)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

24339 HWY 89 N

24339 HIGHWAY 89

P O BOX 276830

4969 NORTH GLENN AVENUE

P O BOX 4770

P O BOX 4770

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

CHICO, CA 95928

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

SWPPP Accepted

Location
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02District

02-PLU-36-3.6/3.8

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-89-.7/2.7

02-SHA-5-17.3/0

Fed Aid

HB1

HB1

HA21

HB1

HB1

HB1

Pgm Code
IN PLUMAS COUNTY NEAR CHESTER FROM
3.4 KM EAST TO 3.7 KM EAST OF USFS
ROAD 28N50

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY FROM 0.3
KM EAST OF MASSACK SAFETY ROADSIDE
REST AREA TO 0.1 KM EAST OF SQUIRREL
CREEK ROAD

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY IN REDDING AT ROUTE
5 AND 299 SEPARATION

Description 

WIDEN PAVED SHOULDER

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

ICY PAVEMENT WARNING SIGN

REALIGN CURVE

INSTALL SIGNAL

Type Of Work
TULLIS INC

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

ROYAL ELECTRIC COMPANY

STEVE MANNING CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

REDDING CA 96049

LIVERMORE CA 94550

BENICIA CA 94510

SACRAMENTO CA 958230407

REDDING CA 96049

SHASTA LAKE CA 96019

(530)241-5105

(925)606-1038

(707)746-8028

(916)428-0286

(530)244-7097

(530)275-7844

GREENE, DAVID

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

CHAFFIN, FRED

MENDOZA, SERGIO

Resident
Engineer

(530)257-8120

(530)895-5245

(530)895-5245

(530)283-9368

(530)283-9368

(530)225-2056

 $186,952

 $475,225

 $22,331,081

 $902,500

 $3,264,623

 $761,042

Bid + CCOs

 $93,250

 $0

 $19,956,760

 $0

 $89,898

 $12,047

Comp To  date

 $83,100

 $0

 $254,269

 $0

 $0

 $0

This Month
02/24/05

02/18/05

08/01/02

12/22/04

09/01/04

06/29/04

Awarded

03/03/05

03/07/05

08/12/02

01/10/05

09/09/04

07/19/04

Approved

05/27/05

10/07/05

05/27/05

03/29/05

04/28/05

11/15/04

Est Comp

 77%

 0%

 95%

 0%

 29%

 34%

%Time

 50%

 0%

 89%

 0%

 3%

 2%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-1C1004

02-398004

02-3016U4

02-0C0504

02-366004

02-397604

Contract 

ACST-P036-(079)

ACST-P070-(085)

STP-P070-(074)

  

ACST-P089-(084)

ACIM-005 -(324)

PH-P036-(079)

PH-P070-(085)

ACBH-P070-(074)

  

PH-P089-(084)

G-005 -(324)

  

  

AC-P070-(074)

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

P O BOX 493416

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 231430

P O BOX 491660

P O BOX 795

P.O. BOX 270430

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

1555 EAST MAIN STREET

4300 CATERPILLAR RD

SUSANVILLE, CA 96127

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

REDDING, CA

SWPPP Accepted

Location
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02District

02-SHA-36-7.5/7.7

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-76.1/77.9

02-SIS-5-16.0/20.6

02-SIS-89-25.0/0

Fed Aid

HA21

HB1

HA22

HM1

HA22

HB71

Pgm Code
IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY AT MC CLOUD AT 0.5
KM NORTH OF BROADWAY

Description 

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNAL

REHABILITATE ROADWAY AND BRIDGE

REHABILITATE PAVEMENT

ASPHALT CONCRETE OVERLAY

PEDESTRIAN UNDERCROSSING

Type Of Work
MERCER FRASER COMPANY

TULLIS INC

J F SHEA CO INC

WESTERN STATES SURFACING INC

J F SHEA CO INC

STEVE MANNING CONSTRUCTION INC

Contractor

EUREKA CA 95502

REDDING CA 96049

REDDING CA 960494519

MODESTO  CA 95352

REDDING CA 960494519

REDDING CA 96049

(707)443-6371

(530)241-5105

(530)246-4292

(209)525-9065

(530)246-4292

(530)222-0810

RINARD, WAYNE

BLINE, JEFF

WOOD, JAMES

SMOLENSKI, JAMES

PASCAL, TONY

PASCAL, TONY

Resident
Engineer

(530)527-8412

(530)527-8418

(530)225-3160

(530)225-3247

(530)225-3288

(530)225-5388

 $1,685,180

 $370,935

 $11,274,885

 $916,718

 $6,774,871

 $377,788

Bid + CCOs

 $6,000

 $0

 $3,747,775

 $924,652

 $353,022

 $0

Comp To  date

 $6,000

 $0

 $49,545

 $200

 $190,244

 $0

This Month
09/28/04

04/13/05

02/06/04

04/16/04

08/17/04

01/31/05

Awarded

10/13/04

04/21/05

02/19/04

04/26/04

08/31/04

02/08/05

Approved

12/20/06

10/01/05

09/29/04

10/14/05

05/04/05

Est Comp

 0%

 0%

 48%

 100%

 2%

 0%

%Time

 0%

 0%

 33%

 95%

 5%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

SUSPENDED

Message

02-310904

02-397704

02-327204

02-0C2604

02-387604

02-394704

Contract 

ACST-P036-(077)

ACST-P273-(006)

IM-    -(   )

  

ACIM-005 -(161)

ACNH-P089-(085)

P-P036-(077)

PHG-P273-(006)

P-X089-(081)

  

  

STPL-5902-(045)

  

  

  

  

  

ER-5902-(045)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1006

P O BOX 493416

P O BOX 494519

P O BOX 4770

P O BOX 494519

P O BOX 491660

1222 BELLE MILL ROAD

122 BELL MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

1625 MOTT ROAD

P.O. BOX 496073

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA

REDDING, CA

MT SHASTA, CA 96067

REDDING, CA 96049-6073

SWPPP Accepted

Location
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02District

02-SIS-96-20.0/20.1

02-SIS-263-54.6/57.1

02-TRI-3-6.5/0

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-56.8/0

Fed Aid

HA23

HM1

HA21

HB1

HB1

HA26

Pgm Code
IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TRINITY COUNTY NEAR HELENA FROM
1.3 KM WEST TO 0.8 KM WEST OF NORTH
FORK TRINITY RIVER BRIDGE

IN TRINITY COUNTY AT WEAVERVILLE FROM
BREMER STREET TO MOUNTAIN VIEW STREET

IN TEHAMA, SHASTA, SISKIYOU,
TRINITY, LASSEN AND PLUMAS COUNTIES
AT VARIOUS LOCATIONS

Description 

DRAINAGE AND SLOPE PROTECTION WORK

CHIP SEAL COAT

REPLACE BRIDGE (SCOUR)

WIDEN EXISTING HIGHWAY

WIDEN SHOULDERS

UPGRADE REST AREAS

Type Of Work
ROBERT J FRANK CONSTRUCTION
INC

NORTHWEST PAVING

SHASTA CONSTRUCTORS INC

R BROWN CONSTRUCTION COMPANY
INC

BLAISDELL CONSTRUCTION INC

M D S CONSTRUCTION

Contractor

REDDING CA 96003

REDDING CA 96001

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 960493459

REDDING CA 96003

 

(530)246-4388

(530)365-3930

(530)629-3702

(530)245-0132

(530)275-2779

PASCAL, TONY

DARNALL, MARK

MOGAN, MICHAEL

WING, KATHRYN

MENDOZA, SERGIO

Resident
Engineer

 

(530)235-9806

(530)365-1779

(530)225-3482

(530)225-3212

(530)225-2056

 $98,000

 $494,054

 $4,579,272

 $810,083

 $1,690,112

 $1,646,547

Bid + CCOs

 $0

 $466,831

 $1,597,223

 $3,750

 $1,273,463

 $1,623,436

Comp To  date

 $0

 $83

 $7,022

 $3,750

 $10,642

 $62,966

This Month
11/21/97

11/03/03

06/18/04

02/17/05

06/23/04

05/04/04

Awarded

11/21/97

11/14/03

07/06/04

03/01/05

07/06/04

05/19/04

Approved

08/30/05

12/01/05

08/09/05

06/20/05

04/21/05

Est Comp

 0%

 83%

 49%

 0%

 72%

 100%

%Time

 0%

 100%

 35%

 0%

 74%

 99%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

02-340204

02-388704

02-364104

02-375004

02-354804

02-3580U4

Contract 

  

  

ACST-P003-(028)

ACST-P299-(146)

ACSP-P299-(144)

ACIM-000C-(261)

  

  

P-P003-(028)

PH-P299-(146)

PH-P299-(144)

G-000C-(261)

  

  

ACBR-P003-(028)

  

  

ACST-000C-(261)

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 491539

P O BOX 406

P O BOX 493459

14771 WONDERLAND BLVD

3001 FREEMAN ST

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR RD

ANDERSON, CA

REDDING, CA 96003

REDDING, CA

REDDING, CA

SWPPP Accepted

04/22/05

Location
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02District

 $743,227 $50,857,284 $87,839,712

02-VAR--/0

02-VAR--/0

Fed Aid

HM1

HB4N

Pgm Code
IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

IN SISKIYOU, SHASTA, TEHAMA AND
LASSEN COUNTIES AT VARIOUS LOCATION

Description 

CHIP SEAL COAT

INSTALL SIGNS FOR EXIT NUMBERING

Type Of Work
ELKEN CONTRACTING INC

SUPERIOR TRAFFIC SERVICES

Contractor

LEMON GROVE CA 91945

COTTONWOOD CA 96022

(619)698-1168

(530)347-5701

BLINE, JEFF

TUHOLSKI, JERRY

Resident
Engineer

(530)527-8418

(530)225-3419

 $1,083,000

 $89,630

Bid + CCOs

 $997,513

 $36,563

Comp To  date

 $0

 $0

This Month
06/17/03

10/14/04

Awarded

07/01/03

10/27/04

Approved

09/20/04

03/01/05

Est Comp

 100%

 5%

%Time

 100%

 41%

% Work 

 

SUSPENDED

Message

02-388504

02-397304

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

7667 NORTH AVENUE

2988 MAJESTIC OAK CIRCLE

122 BELLE MILL RD

4300 CATERPILLAR

RED BLUFF, CA 96080

REDDING, CA 96003

SWPPP Accepted

Location
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03District

03-BUT-32-6.2/6.6

03-COL-20-30.6/

03-ED-50-31.3/0

03-ED-89-/8.5

03-GLE-32-4.8/5.9

03-NEV-20-17.4/46.1

Fed Aid

HB1

HM3H

HM1A

HA21

HM1A

Pgm Code
IN BUTTE COUNTY NEAR CHICO FROM  0.1
KM EAST AVENUE AND NORTH LINDO AVENUE
TO 0.1 KM EAST OF ARBOR DRIVE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN EL DORADO COUNTY ON ROUTE 50 AT
SLY PARK UNDERCROSSING

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN GLENN COUNTY FROM 6.0 KM EAST OF
ORLAND TO 5.0 KM WEST OF HAMILTON
CITY

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

Description 

CONSTRUCT LEFT TURN LANE

CONCRETE SIDEWALK

RESURFACE ASPHALT CONCRETE

MICROSURFACING

BRIDGE REPLACEMENT

WARRANTY CHIP SEAL

Type Of Work
TULLIS INC

OLSEN CONST CO

DON GARCIA EXCAVATING AND
PAVING INC

VALLEY SLURRY SEAL COMPANY

M C M CONSTRUCTION INC

NORTHWEST PAVING

Contractor

REDDING CA 96049

REDDING CA 96001

SOUTH LAKE TAHOE  CA 96158

WEST SACRAMENTO  CA 95798

NORTH HIGHLANDS CA 95660

REDDING CA 96001

(530)241-5105

 

(530)577-0558

(916)373-1500

(916)334-1221

(530)246-4388

KRAFT DAN

TRAN, N. NELSON

RIVAS, LUIS

ALLEN, JODY

DEMARTINI, MARK

Resident
Engineer

 

(530) 458-3080

(916)255-2111

(530)621-0985

(530)934-3520

(530)271-6173

 $365,920

 $63,810

 $122,480

 $506,755

 $9,692,553

 $1,097,015

Bid + CCOs

 $0

 $0

 $0

 $0

 $8,965,844

 $5,400

Comp To  date

 $0

 $0

 $0

 $0

 $22,596

 $0

This Month
04/19/05

05/11/00

03/09/05

02/08/05

08/29/02

12/21/04

Awarded

04/27/05

05/22/00

03/16/05

03/01/05

09/12/02

01/03/05

Approved

05/26/05

06/23/05

08/08/05

10/01/05

Est Comp

 0%

 0%

 0%

 0%

 77%

 11%

%Time

 0%

 0%

 0%

 0%

 93%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-1C3704

03-1M4404

03-2M2704

03-2M0304

03-402304

03-2M0204

Contract 

ACST-P032-(036)

  

  

  

ACST-P032-(034)

  

PH-P032-(036)

  

  

  

P-P032-(034)

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 493416

PO BOX 2441

P O BOX 7176

P O BOX 981330

P O BOX 620

8115 SECLUDED VALLEY DRIVE

10190 SYSTEMS
PARKWAY, SUITE 100

P.O. BOX 2424

849 N. HUMBOLDT
AVENUE

124 CLYDESDALE COURT,
UNIT A

SACRAMENTO, CA 95827

PLACERVILLE, CA 95667

WILLOWS, CA 95988

GRASS VALLEY, CA 95945

SWPPP Accepted

Location
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03District

03-NEV-80-18.8/0

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

Fed Aid

HA42

HE11

HA22

HA22

HB4N

HA25

Pgm Code
IN NEVADA COUNTY NEAR TRUCKEE AT THE
DONNER PASS TRUCK INSPECTION FACILITY

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

CONSTRUCT OVERHEAD STRUCTURE

WIDEN EXISTING INTERCHANGE

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

WIDEN RAMPS AND TRAFFIC OPERATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
CLAYBORN CONTRACTING GROUP INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT
VENTURE

GRANITE CONSTRUCTION COMPANY

TERRA CAL CONSTRUCTION INC

Contractor

AUBURN  CA 956028908

ALAMO CA 94507

SACRAMENTO CA 958276830

ALAMO CA 94507

WATSONVILLE CA 950775085

SUISUN CITY CA 94585

(530)268-9512

(925)837-5600

(916)386-5900

(925)837-5600

(831)724-1011

(707)438-7300

MCKECHNIE, KEVIN

CLARK, MARTIN

SPECTOR, PETE

ZINK, PHIL

CHOHAN, MOHAN

SAGER, JANET

Resident
Engineer

(530)587-1680

(916)624-2852

(530)878-1786

(530)346-7996

(916)263-4922

(916)263-4912

 $149,776

 $23,194,060

 $41,138,281

 $34,013,642

 $4,354,595

 $1,165,452

Bid + CCOs

 $0

 $15,368,528

 $6,666,332

 $7,086,952

 $0

 $1,112,047

Comp To  date

 $0

 $1,336,906

 $688,108

 $756,708

 $0

 $7,307

This Month
04/14/05

11/14/03

06/10/04

06/04/04

01/20/05

10/18/01

Awarded

04/21/05

12/03/03

06/24/04

06/17/04

02/02/05

11/07/01

Approved

10/05/05

10/20/05

10/15/07

07/18/06

03/07/06

11/18/05

Est Comp

 0%

 65%

 24%

 34%

 0%

 85%

%Time

 0%

 66%

 16%

 21%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

03-4C8804

03-375604

03-0A6004

03-1A8014

03-0A9104

03-1A1814

Contract 

  

ACIM-080 -(230)

ACIM-080 -(231)

ACIM-080 -(175)

ACIM-005 -(314)

ACIM-3067-(016)

  

  

ACIM-080 -(231)

ACIM-080 -(175)

STPL-6200-(016)

  

  

  

ACBH-080 -(231)

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

10556 COMBIE ROAD

P O BOX 238

P O BOX 276830

P O BOX 238

P O BOX 50085

401 C RAILROAD AVE

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

14300 MUSSO RD

33 DEPOT STREET

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

TRUCKEE, CA 96160

ROCKLIN, 95667

AUBURN, CA 95603-9300

COLFAX, CA 95713

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SWPPP Accepted

Location
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03District

03-SAC-5-23.8/24.2

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-80-.4/11.1

03-SAC-80-9.1/17.9

03-SAC-99-20.6/21.3

Fed Aid

HA21

HB1

HB5
HE11
HA22

HB4N
HB4N

HB5

HA25

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE WEST END VIADUCT BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.5 KM SOUTH OF AIRPORT
BOULEVARD OVERCROSSING TO 0.1 KM
NORTH OF AIRPORT BOULEVARD OVERC

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 0.7 KM WEST OF
SUNRISE BOULEVARD  OVERCROSSING TO
LATHROBE ROAD UNDERCROSSIN

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO AND PLACER COUNTIES IN
SACRAMENTO, CITRUS HEIGHTS AND
ROSEVILLE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

Description 

REHABILITATE EXISTING BRIDGE

WIDEN EXISTING ON RAMP

RECONSTRUCT EXISTING INTERCHANGE

RAMP WIDENING

WIDEN EXISTING FREEWAY

REPLACE FREEZE DAMAGED PLANTS

Type Of Work
CALIFORNIA ENGINEERING
CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

Contractor

PLEASANTON CA 94566

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SAN RAFAEL CA 949014886

(925)461-1500

(831)724-1011

(831)724-1011

(831)724-1011

(831)724-1011

(415)453-4691

WALKER, CLAY

EISSA, SAMI

KIBUNGUCHY, H

WALKER, CLAY

OKPALA, MESHACK

SAGER, JANET

Resident
Engineer

(916)263-4927

(916)263-4929

(916)263-5324

(916)263-4927

(916)338-6570

(916)263-4912

 $982,429

 $335,011

 $33,992,709

 $2,540,388

 $34,025,118

 $636,719

Bid + CCOs

 $924,825

 $0

 $33,718,681

 $0

 $32,593,346

 $585,012

Comp To  date

 $38,197

 $0

 $3,541

 $0

 $0

 $4,260

This Month
08/19/04

08/03/04

03/13/01

03/02/05

05/23/02

05/22/02

Awarded

09/07/04

08/12/04

03/30/01

03/11/05

06/06/02

06/06/02

Approved

08/08/05

01/14/05

11/04/05

01/27/06

02/02/05

04/20/06

Est Comp

 94%

 0%

 0%

 0%

 0%

 0%

%Time

 94%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

03-4A0404

03-2C9104

03-4416U4

03-2A8304

03-3546U4

03-397404

Contract 

ACIM-005 -(319)

ACIM-005 -(320)

ACNH-P050-(103)

ACIM-X067-(066)

ACNH-080 -(227)

  

  

  

CMLN-6157-(010)

  

I-080 -(227)

  

  

  

  

  

ACBH-080 -(227)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

20 HAPPY VALLEY ROAD

P O BOX 50085

P O BOX 50085

P O BOX 50085

P O BOX 50085

77 LARKSPUR STREET

3855 NO FREEWAY
BLVD., 120

3855 N. FREEWAY BLVD.
120

3951 PERFORMANCE
DRIVE, SUITE E

3855 N. FREEWAY
BLVD., STE. 120

4608 ROSEVILLE ROAD,
SUITE 108

3855 N FREEWAY BLVD.
120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

NORTH HIGHLANDS, CA
95660

SACRAMENTO, CA 95834

SWPPP Accepted

Location
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03District

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-11.3/11.4

03-YOL-80-/.4

Fed Aid

HE13
HA22

HM1A

HE11

HA22

HA21

HA22

Pgm Code
IN SUTTER COUNTY NEAR YUBA CITY  FROM
0.1 KM NORTH OF OBANION ROAD TO
LINCOLN ROAD

IN YOLO COUNTY NEAR BROOKS FROM  0.2
KM WEST OF WINTUN ROAD TO COUNTY ROAD
21A

IN YOLO COUNTY IN AND NEAR DAVIS AT
MACE BOULEVARD OVERCROSSING

IN YOLO COUNTY IN AND NEAR WEST
SACRAMENTO AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTY IN AND
NEAR WEST SACRAMENTO FROM 0.3 KM WEST
OF SACRAMENTO RIVER BRIDGE AND
OVERHEAD TO 0.5 KM EAST 

IN YOLO COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN EXISTING ROADWAY

DIGOUTS AND CHIP SEAL

CONSTRUCT PARK AND RIDE

GRIND AND ASPHALT CONCRETE OVERLAY

BRIDGE REHABILITATION

REHABILITATION EXISTING HIGHWAY

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

WESTERN STATES SURFACING INC

VINTAGE PAVING CO INC

DE SILVA GATES CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

BAUMAN LANDSCAPE INC

Contractor

MARYSVILLE CA 95901

MODESTO CA 953524770

WINTERS CA 95694

DUBLIN CA 94568

BENICIA CA 94510

RICHMOND CA 94801

(530)742-5141

(209)525-9065

(530)795-0132

(925)829-9220

(707)746-8028

(510)236-1212

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

SAGER, JANET

KIBUNGUCHY, H.

FEUSI, ROBERT

DONGO, JOSEPH

Resident
Engineer

(530)822-4332

(916)263-5648

(916)263-4912

(916)373-3328

(916)225-1615

(916)263-5645

 $11,942,433

 $871,936

 $1,189,961

 $7,779,720

 $6,202,339

 $3,171,586

Bid + CCOs

 $13,075,424

 $0

 $1,204,640

 $0

 $6,197,722

 $2,630,880

Comp To  date

 $13,647

 $0

 $2,320

 $0

 $241,498

 $0

This Month
02/18/03

02/23/05

03/28/02

11/01/04

07/09/03

12/05/02

Awarded

02/26/03

03/03/05

04/08/02

11/17/04

07/17/03

12/23/02

Approved

10/12/05

05/27/05

10/21/05

05/31/05

05/20/05

04/21/05

Est Comp

 0%

 0%

 85%

 0%

 100%

 81%

%Time

 0%

 0%

 98%

 0%

 97%

 82%

% Work 

PLANT EST
SATIS

SUSPENDED

 

 

OVER RUN

 

Message

03-1A46U4

03-2M0504

03-368414

03-1A9304

03-395904

03-1A8904

Contract 

ACST-P099-(444)

  

ACIM-080 -(337)

ACIM-080 -(344)

ACBH-080 -(229)

ACIM-X113-(027)

TP-P099-(444)

  

CML-5238-(032)

  

  

  

HP21-5918-(048)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

4509 SKYWAY DR

P O BOX 4770

P O BOX 461

P O BOX 2909

3701 MALLARD DRIVE

115 BROOKSIDE DRIVE

555A W. ONSTOTT RD

3951 PERFORMANCE DR.,
STE E

3855 NORTH FREEWAY
BLVD, STE 120

3380 INDUSTRIAL
BLVD., #102

10190 SYSTEMS
PARKWAY, STE, 100

3951 PERFORMANCE
DRIVE, SUITE E

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA
95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95838

SWPPP Accepted

Location
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03District

 $3,292,127 $130,638,443 $232,068,117

03-YUB-70-9.4/13.6

03-YUB-5715-/0

Fed Aid

HB1

HA12

Pgm Code
IN YUBA COUNTY IN OLIVEHURST AND
LINDA FROM 0.3 KM NORTH OF OLIVEHURST
AVENUE OVERCROSSING TO YUBA RIVER
BRIDGE

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

WIDEN SHOULDERS

REMODEL MAINTENANCE STATIONS

Type Of Work
GRANITE CONSTRUCTION COMPANY

ALLEN L BENDER INC

Contractor

WATSONVILLE CA 950775085

WEST SACRAMENTO CA 95691

(831)724-1011

(916)372-2190

GEESEY, DUANE

BROOK, BILL

Resident
Engineer

(530)682-6700

(530)822-4332

 $983,546

 $11,549,884

Bid + CCOs

 $0

 $502,811

Comp To  date

 $0

 $177,041

This Month
08/17/04

10/27/04

Awarded

08/30/04

11/08/04

Approved

02/04/05

12/08/06

Est Comp

 0%

 4%

%Time

 0%

 4%

% Work 

SUSPENDED

 

Message

03-4C1304

03-0A29U4

Contract 

ACST-P070-(086)

  

PH-P070-(086)

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

P O BOX 50085

2798 INDUSTRIAL BLVD

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD

YUBA CITY, CA 95993

YUBA CITY, CA 95993

SWPPP Accepted

Location



State of California Department of Transportation Page 16
04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-80-2.5/3.8

04-ALA-80-5.7/6.8

Fed Aid

HA25

HA25

HA27

HB1

HE14

HE14

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
MORAGA AVENUE UNDERCROSSING TO
BROADWAY TERRACE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE FROM PORT OF OAKLAND
CONNECTOR VIADUCT TO POWELL STREET
UNDERCROSSING

IN ALAMEDA COUNTY IN BERKELEY FROM
0.2 KM WEST OF THE UNIVERSITY AVENUE
OVERCROSSING TO 0.3 KM EAST OF THE
GILMAN STREET UNDERCROS

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE METAL BEAM BARRIER

RESURFACE ASPHALT CONCRETE

ESTABLISH EXISTING PLANTING

PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

AMLAND

R & L BROSAMER INC

OC JONES & SONS INC. 1520
FOURTH ST. BERKELEY, CA 94710

FORSTER & KROEGER, INC

WALKINS & BORTOLUSSI,INC.

Contractor

SAN RAFAEL,CA 94901

SAN JOSE CA, 95132

ALAMO CA 94507

SAN ANSELMO, CA 94960

SAN RAFAEL, CA 94901

 

 

 

(510)526-3424

 

 

DAVID BARTEL

BARTEL, DAVID

KAMRAN ABOLFAZLIAN

1545 WILLOW ST.

HANSON, JIM

JIM HANSON

Resident
Engineer

(510)286-1321

(510)286-1321

(510)385-6881

(510)286-1123

(510)286-1275

(510)286-1275

 $584,918

 $427,888

 $9,211,624

 $653,672

 $358,926

 $951,773

Bid + CCOs

 $499,792

 $360,327

 $8,725,523

 $0

 $347,939

 $916,011

Comp To  date

 $3,471

 $1,620

 $1,292,493

 $0

 $0

 $0

This Month
06/17/03

05/13/02

07/15/04

10/19/04

09/09/02

07/03/01

Awarded

06/27/03

05/28/02

07/28/04

10/27/04

09/27/02

07/17/01

Approved

01/09/07

04/05/06

05/31/05

02/14/05

03/16/05

04/22/05

Est Comp

 50%

 0%

 92%

 0%

 100%

 0%

%Time

 85%

 0%

 92%

 0%

 100%

 93%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

 

Message

04-1R0424

04-443404

04-270704

04-247504

04-181734

04-181624

Contract 

  

  

ACST-000C-(265)

ACST-P013-(022)

  

ACIM-080 -(086)

  

  

PHG-000C-(265)

PH-P013-(022)

  

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

 

SWPPP

77 LARKSPUR ST

3168 KNIGHTS BRIDGE ROAD

P O BOX 238

15 LIBRARY PLACE

77 LARKSPUR STREET

1545 WILLOW ST

21030 REDWOOD ROAD

OAKLAND, CA 94607

1545 WILLOW STREET

1545 WILLOW ST

OAKLAND, CA 94607

CASTRO VALLEY CA 94545

OAKLAND, CA 94607

OAKLAND, CA 94609

SWPPP Accepted

03/21/05

04/27/05

Location
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04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-15.0/19.1

04-ALA-580-44.7/45.4

04-ALA-580-47.8/47.9

Fed Aid

HE14

HE2

HA22

HM1

HA4S2

HE14

Pgm Code
IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN LIVERMORE,
PLEASANTON AND DUBLIN AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT THE
ROUTE 580/980/24 SEPARATION

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

Description 

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

Type Of Work
ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

GHILOTTI CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BAUMAN LANDSCAPE, INC.

FORSTER & KROEGER LANDSCAPE

Contractor

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

SAN RAFAEL CA. 94901

WATSONVILLE, CA 95077

RICHMOND, CA 94801

SAN ANSELMO,  CA  94960

 

 

 

 

 

 

FAROKH MONEMZADEH

BHOOPEN KURANI

FAROKH MONEMZADEH

ALBANO, FLORANTE J

DAVID BARTEL

JIM HANSON

Resident
Engineer

(510)231-7170

(510)780-1530

(510)231-7170

(510)881-4017

(510)286-1321

(510)286-1275

 $805,459

 $732,793

 $7,761,190

 $1,297,518

 $994,525

 $289,600

Bid + CCOs

 $716,220

 $639,692

 $1,050,374

 $1,374,829

 $953,092

 $241,515

Comp To  date

 $7,860

 $4,652

 $289,444

 $50,480

 $240

 $5,300

This Month
10/04/02

01/08/03

10/06/04

06/09/04

06/25/01

09/18/01

Awarded

10/07/02

01/22/03

10/13/04

06/22/04

07/09/01

10/02/01

Approved

07/18/06

11/01/06

04/30/05

04/22/05

05/26/05

01/24/06

Est Comp

 67%

 59%

 19%

 80%

 97%

 2%

%Time

 88%

 86%

 14%

 100%

 95%

 83%

% Work 

 

 

 

 

 

 

Message

04-181634

04-045064

04-249714

04-2R0604

04-440404

04-181794

Contract 

ACIM-X001-(485)

  

ACST-P123-(002)

  

  

  

  

  

P-P123-(002)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

 

6636 2ND ST

77 LARKSPUR STREET

2301 KERNER BLVD. SUITE E

P.O. BOX 50085

115 BROOKSIDE DRIVE

15 LIBRARY PLACE

3401 REGATTA BLVD

21030 REDWOOD ROAD

3401 REGATTA BLVD

21030 REDWOOD ROAD

1545 WILLOW ST

1545 WILLOW ST

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

OAKLAND, CA 94607

OAKLAND, CA 94609

SWPPP Accepted

04/22/05

Location
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04District

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-8.4/8.7

04-CC-4-22.2/23.8

Fed Aid

HA25

HA23

HA23

HE13
HA22

HA25

HB4C

Pgm Code
IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

Description 

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

Type Of Work
AMLAND

DESUIVG GATRS CONSCTRUCTION
P.O. BOX 7227  OAKLAND, CA
94601

AMLAND

DESILVA GATES FCI JNT VENTURE

WATKINS & BORTOLUSSI

R & L BROSAMER

Contractor

SAN JOASE CA 95132

SAN JOSE, CA. 95132

DUBLIN CA 94568

SAN RAFAEL,CA 94901-4886

PITTSBURGH, CA  94565

 

 

 

 

 

 

MOIN SHAIKH

JOLIE SCHNEIDER

KEN KENNEDY

DEVANG J DESAI

JOHN HOLLIS

ALFONSO GONZALEZ

Resident
Engineer

(510)780-1545

(510)774-4396

(510)385-6887

(510)413-5931

(925)942-6014

(510)286-5081

 $1,093,613

 $11,572,121

 $402,691

 $59,761,946

 $680,073

 $31,759,812

Bid + CCOs

 $953,822

 $10,746,836

 $353,741

 $863,542

 $584,194

 $21,018,313

Comp To  date

 $4,760

 $469,482

 $7,011

 $863,542

 $2,970

 $1,430,153

This Month
09/05/02

06/28/02

01/26/04

12/17/04

05/31/02

11/14/03

Awarded

09/24/02

07/12/02

02/05/04

12/21/04

06/13/02

11/24/03

Approved

01/03/07

10/19/05

04/10/08

07/22/08

06/07/06

05/06/06

Est Comp

 32%

 100%

 20%

 1%

 0%

 48%

%Time

 85%

 93%

 87%

 1%

 0%

 66%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-243004

04-292364

04-2923A4

04-2332U4

04-263604

04-229014

Contract 

ACIM-880 -(050)

ACIM-880 -(049)

ER-1539-(004)

ACNH-880 -(055)

NH-P004-(121)

ACNH-P004-(124)

  

  

  

I-880 -(055)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

77 LARKSPUR STREET

184 E LELAND ROAD, STE B

3535 BREAKWATER AVE

1545 WILLOW AVE.

1545 WILLOW STREET

670 SCOTT CREEK ROAD

1910 OLYMPIC BLVD
SUITE 160

2067 RAILROAD AVENUE

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

SWPPP Accepted

Location
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04District

04-CC-4-25.8/31

04-CC-80-3.4/3.8

04-CC-80-6.3/7.6

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

Fed Aid

HA22

HA23

HB5

HE2

HA22

HA21
HA4S3
HA4S3

Pgm Code
IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND
FROM SOLANO AVENUE OVERCROSSING  TO
MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND
AND PINOLE FROM 0.5 KM EAST OF
HILLTOP DRIVE OVERCROSSING TO APPIAN
WAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA AND MARIN COUNTIES IN
AND NEAR RICHMOND AND SAN RAFAEL ON
THE SAN RAFAEL-RICHMOND BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

SLIDE REPAIR

PLANTING AND IRRIGATION

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

SEISMIC RETROFIT - PHASE 3

Type Of Work
MCK SERVICES INC  P O BOX 5697
CONCORD, CA 94524

VALENTINE CORPORATION 111
PELICAN WAY SAN RAFAEL, CA
94901

BAUMAN LANDSCAPE INC.

CALIFORNIA ENGINEERING
CONTRACTORS INC

BAY CITIES PAVING & GRADING

TUTOR-SALIBA/KOCH/TIDEWATER

Contractor

RICHMOND, CA 94801

PLEASANTON CA 94566

CONCORD CA 94524

RICHMOND, CA 94801-3756

(925)692-2115

(415)453-3732

 

(925)461-1500

 

 

ASGHAR REZAEI

FAROKH MONEMZADEH

HATEFI, AMIR

INYANG USEN

Resident
Engineer

(925)942-6088

(510)231-7170

(925)942-6080

 

(510)286-1161

(510)231-7828

 $4,111,505

 $2,217,369

 $989,313

 $28,870,315

 $1,659,303

 $670,776,608

Bid + CCOs

 $1,384,889

 $1,593,077

 $942,813

 $0

 $0

 $654,540,883

Comp To  date

 $929,464

 $2,250

 $20,263

 $0

 $0

 $13,059,695

This Month
11/10/04

10/27/03

09/25/00

04/04/05

11/17/04

10/06/00

Awarded

11/19/04

11/13/03

10/10/00

04/20/05

12/06/04

10/13/00

Approved

11/04/05

06/30/05

05/06/05

04/03/06

07/01/05

Est Comp

 19%

 82%

 99%

 0%

 0%

 99%

%Time

 33%

 71%

 95%

 0%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

04-0C7104

04-1S8004

04-1818A4

04-013094

04-270204

04-0438U4

Contract 

ACNH-P004-(127)

ACIM-080 -(106)

ACIM-080 -(079)

  

ACST-P123-(003)

ACIM-580 -(041)

  

  

  

  

P-P123-(003)

  

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

115 BROOKSIDE DRIVE

20 HAPPY VALLEY ROAD

P O BOX 6227

999 WESTERN DRIVE

1910 OLYMPIC BLVD
SUITE 151

3401 REGATTA BLVD

1910 OLYMPIC BLVD,
SUITE 151

995 WESTERN DRIVE

WALNUT CREEK, CA 94596

RICHMOND, CA 944804

WALNUT CREEK, CA 94596

RICHMOND, CA 94801

SWPPP Accepted

Location



State of California Department of Transportation Page 20
04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-CC-680-13.7/14.9

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-25.1/25.5

Fed Aid

HE14

HB5
HA22

HE2

HE2

HE2

HA21

Pgm Code
IN CONTRA COSTA COUNTY IN WALNUT
CREEK AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT
CREEK, CONCORD, PLEASANT HILL AND
MARTINEZ FROM NORTH MAIN STREET
OVERHEAD TO MARINA VISTA BOULE

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES
IN BENICIA AND MARTINEZ AT THE
BENICIA MARTINEZ BRIDGE

Description 

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY FOR HOV

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

REPLACE BRIDGE PIER FENDERS

Type Of Work
AMLAND

RGW CONSTRUCTION INC.

FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

KIEWIT PACIFIC P. O. BOX 191
80 MOCOCO ROAD MARTINEZ, CA
94553

ACC WEST COAST, INC. 3701
MALLARD DRIVE BENICIA, CA
94510

Contractor

SAN JOSE, CA 95132

LIVERMORE, CA. 94551-2935

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

 

 

 

 

 

(707)746-8028

JOHN, HOLLIS

C. BOUZAR / A.
BAGHERLI

WILLIAM B SHEDD

AGNES LIU

IGOR TSIGELMAN

BILL SCHMIDT

Resident
Engineer

(925)942-6014

(925)942-6057

(925)957-2050

(925)957-2154

(925)957-2006

(925)957-2009

 $1,163,148

 $36,320,020

 $48,963,531

 $21,424,505

 $656,198,896

 $3,236,700

Bid + CCOs

 $1,095,761

 $33,598,772

 $43,498,851

 $16,475,076

 $469,591,880

 $1,693,795

Comp To  date

 $5,400

 $836,408

 $1,088,587

 $201,862

 $13,005,717

 $1,096,487

This Month
12/21/00

02/21/03

08/12/02

04/05/02

10/25/01

10/20/04

Awarded

01/09/01

03/03/03

08/23/02

04/16/02

10/31/01

10/28/04

Approved

06/23/05

12/01/05

12/31/05

03/30/06

06/04/07

07/29/05

Est Comp

 0%

 0%

 83%

 100%

 63%

 40%

%Time

 0%

 0%

 88%

 76%

 72%

 52%

% Work 

PLANT EST
SATIS

PLANT EST
UNSAT

 

 

 

 

Message

04-128204

04-2285U4

04-006054

04-006044

04-006034

04-049084

Contract 

IR-    -(   )

ACNH-680 -(059)

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-680 -(054)

  

ACNH-P024-(026)

I-680 -(059)

  

  

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3168 KINGHTS, BRIDGE ROAD

550 GREENVILLE ROAD

2100 GOODYEAR ROAD

P O BOX 3474

1910 OLYMPIC BLVD
SUITE 160

1910 OLYMPIC BLVD.
SUITE 151

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

4585 PACHECO BLVD.
SUITE, 200

WALNUT CREEK, CA94596

WALNUT CREEK, CA. 94596-
5023

MARTINEZ, CA 94553

MARTINEZ CA 94553

MARTINEZ, CA 94553

MARTINEZ, CA 94553

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-CC-680-/.6

04-MRN-1-8.1/11.6

04-MRN-1-43.2/0

04-MRN-101-.1/.9

04-MRN-101-4.8/8.3

04-MRN-101-8.3/8.4

Fed Aid

HE11

HA23

HA23

HA26

HB71

HB5

Pgm Code
IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY NEAR STINSON BEACH AT
2.0 KM SOUTH OF PANORAMIC  HIGHWAY
AND AT 3.5 KM NORTH OF MUIR WOODS
ROAD

IN MARIN COUNTY AT 3.5 KM SOUTH OF
TOMALES PETALUMA ROAD

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY IN MARIN AND CORTE
MADERA AT STRAWBERRY PEDESTRIAN
OVERCROSSING AND AT GREENBRAE
PEDESTRIAN OVERCROSSING

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

Description 

MODIFY INTERCHANGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

UPGRADE REST AREA

UPGRADE PEDESTRIAN OVERCROSSING

CONSTRUCT HOV LANES

Type Of Work
BAY CITIES PAVING & GRADING

GRANITE CONSTRUCTION CO.

SONOMA ENGINEERING INC.

WEST BAY BUILDERS

VALE TINE CORPORATION

BALFOUR BEATTY CONSTRUCTION
INC.

Contractor

CONCORD, CA 94520

WATSONVILLE, CA 95077-5085

HEALDSBURG, CA 95448

SAN RAFAEL, CA 94912

SUISAN CITY, CA  94585

 

 

 

 

 

 

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

ADAM SOPLOP

STEVE RUSSELL

ADAM SOPLOP

DAVID WELLS

ADAM SOPLOP

Resident
Engineer

(510)881-7425

(415)257-3647

(415)257-3546

(415)257-3647

(415)257-3548

(415)257-3647

 $6,838,069

 $1,712,354

 $215,854

 $4,703,690

 $132,753

 $7,565,350

Bid + CCOs

 $3,018,415

 $1,700,030

 $179,892

 $4,606,619

 $130,457

 $4,397,283

Comp To  date

 $69,563

 $0

 $1,193

 $0

 $21,937

 $351,376

This Month
10/23/03

10/07/03

06/23/04

08/19/02

06/08/04

01/29/04

Awarded

11/04/03

10/20/03

07/07/04

08/29/02

06/22/04

02/17/04

Approved

07/27/05

02/22/05

04/23/05

05/10/06

04/22/05

06/07/05

Est Comp

 68%

 100%

 100%

 0%

 49%

 85%

%Time

 44%

 98%

 100%

 0%

 94%

 56%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

04-228444

04-1S0224

04-1S9624

04-251304

04-0A3904

04-226134

Contract 

STPL- 680-(   )

ACST-35L0-(004)

ACST-35L6-(004)

ACNH-Q101-(017)

  

ACNH-Q101-(057)

  

P-35L0-(004)

P-35L6-(004)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

5029 FORNI DRIVE

P.O. BOX 50085

110 DRY CREEK ROAD

P.O. BOX 0337

ONE HARBOR CENTER, STE. 350

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SWPPP Accepted

04/29/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-MRN-101-8.4/9.7

04-MRN-101-13.2/22.3

04-MRN-101-/5.7

04-NAP-29-4.4/5.2

04-NAP-29-11.6/13.5

04-NAP-29-/3.6

Fed Aid

HB5

HA21

HA27

HB4N

HE14

HM1

Pgm Code
IN MARIN COUNTY IN LARKSPUR,  CORTE
MADERA AND SAN RAFAEL FROM CORTE
MADERA CREEK BRIDGE TO  ROUTE 580 AND
101 SEPARATION

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN MARIN COUNTY IN SAUSALITO, MARIN
CITY AND MILL VALLEY AT VARIOUS
LOCATIONS

IN NAPA COUNTY IN NAPA FROM 0.5 KM
SOUTH TO 0.7 KM NORTH OF THE 12 AND
29 INTERSECTION

IN NAPA COUNTY IN NAPA ON ROUTE 29
FROM FIRST STREET OVERCROSSING TO
SIERRA AVENUE

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

Description 

CONSTRUCT HOV LANE

BRIDGE DECKS AND JOINT SEALS

UPGRADE MEDIAN BARRIER

WIDEN EXISTING HIGHWAY

CONSTRUCT INTERCHANGE

SURFACE EXISTING ROADWAY

Type Of Work
DIABLO CONTRACTORS, INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

DIABLO CONTRACTORS INC

O.C. JONES, INC

R AND L BROSAMER, INC

GHILOTTI CONSTRUCTION CO., INC

Contractor

BENICIA  CA   94510

SAN RAMON   CA    94583

VALLEJO, CA 94589

ALAMO, CA 94507-0238

AMERICAN CANYON, CA 94503

(925)552-8250

 

 

 

 

 

ADAM SOPLOP

RUSSELL, STEVE

RUSSELL, STEVE

ELIAS MOUSA

MOUSSA, ELIAS

ELIAS MOUSSA

Resident
Engineer

(415)257-3647

(415)257-4845

(415)257-4845

(707)265-1920

(707)265-1920

(707)264-1920

 $10,359,653

 $393,585

 $9,635,528

 $2,303,016

 $42,132,500

 $1,394,299

Bid + CCOs

 $10,071,071

 $312,110

 $9,724,273

 $2,362,369

 $42,069,957

 $1,378,271

Comp To  date

 $58,160

 $0

 $0

 $0

 $126,028

 $41,387

This Month
01/17/02

04/29/04

10/07/03

06/24/04

01/11/02

06/23/04

Awarded

01/29/02

05/06/04

10/15/03

07/09/04

01/22/02

07/06/04

Approved

04/29/05

02/23/05

04/12/05

04/01/05

05/31/05

09/23/05

Est Comp

 100%

 88%

 100%

 99%

 55%

 99%

%Time

 99%

 88%

 99%

 98%

 100%

 100%

% Work 

 

 

OVER RUN

 

 

 

Message

04-226124

04-443534

04-270304

04-0A0504

04-120614

04-1R8324

Contract 

ACNH-P101-(992)

  

ACNH-Q101-(043)

ACST-P029-(095)

ACST-P029-(089)

  

CML-6204-(042)

  

G-Q101-(043)

P-P029-(095)

P-P029-(089)

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

7 CROW CANYON CT STE 100

285 MINI DRIVE

P.O. BOX 238

600 SO. NAPA JUNCTION RD

756 WEST FRANCISCO
BLVD.

756 FRANCISCO BLVD
WEST

756 FRANCISCO BLVD
WEST

P.O. BOX 4282

P.O. BOX 4282

P.O.BOX

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

NAPA, CA 94558

NAPA, CA 94558

NAPA, CA 94558

SWPPP Accepted

04/15/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-NAP-121-5.0/5.7

04-SCL-17-.1/2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-7.1/7.8

04-SCL-87-8.0/9

Fed Aid

HA21

HB1

HA23

HE14

HE14

HE14

Pgm Code
IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN SANTA CLARA COUNTY ABOUT 22.3 KM
NORTH OF SANTA CRUZ FROM 0.4 KM TO
0.8 KM NORTH OF SANTA CRUZ COUNTY
LINE AND FROM 1.2 KM TO 1

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE
FROM COLEMAN AVENUE TO 0.2 KM NORTH
OF AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE
FROM JULIAN STREET TO ROUTE 101

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM NORTH OF ROUTE 880 TO 0.6
KM NORTH OF AIRPORT PARKWAY

Description 

BRIDGE REPLACEMENT

PAVE AND WIDEN TURNOUT

MITIGATION PLANTING, STORM DAMAGE

PLANTING AND IRRIGATION

WIDEN HIGHWAY

FREEWAY, STRUCTURES AND INTERCHANGE

Type Of Work
C.C. MYERS, INC.

PAVEX CONSTRUCTION

WATKIN & BORTOLUSSI INC

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION 120
GARNITE ROCK WAY SAN JOASE, CA
95136

DESILVA GATES BENCO A JOINT
VENTURE

Contractor

RANCHO CORDOVA, CA 95741

REDWOOD CITY CA 94063

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

DUBLIN CA 94568

 

 

 

 

 

 

KISHIYAMA, DARIN

SAN JOSE CONSTRUCTION
OFFICE

NIM PATEL

PANDYA, NILESH

RAYMOND BALALLO

JOHN MUENCH

Resident
Engineer

(707)252-5858

(408)254-5848

(408)254-5705

(408)277-1363

(408)277-1353

(408)277-1351

 $29,740,303

 $260,524

 $86,180

 $811,840

 $25,126,623

 $24,595,783

Bid + CCOs

 $19,942,220

 $141,971

 $31,933

 $730,116

 $24,324,000

 $24,680,136

Comp To  date

 $1,254,795

 $141,971

 $1,702

 $5,220

 $313,321

 $0

This Month
02/13/03

12/20/04

09/29/04

12/08/00

10/28/02

07/16/02

Awarded

02/25/03

12/29/04

10/19/04

12/27/00

11/05/02

07/24/02

Approved

04/19/07

08/11/05

12/24/07

01/30/06

05/30/05

04/08/05

Est Comp

 65%

 12%

 14%

 0%

 99%

 100%

%Time

 67%

 54%

 37%

 0%

 97%

 100%

% Work 

 

 

 

PLANT EST
SATIS

 

COMPLETED

Message

04-253804

04-298704

04-1S73A4

04-4874V4

04-4874R4

04-4874C4

Contract 

ACST-P121-(020)

ACST-P017-(100)

  

ACNH-S087-(017)

ACNH-S087-(023)

ACNH-S087-(021)

P-P121-(020)

PHG-P017-(100)

  

  

  

  

ACBR-P121-(020)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 2948

330 BLOMQUIST STREET

77 LARKSPUR STREET

77 LARKSPUR STREET

P O BOX 2909

P.O. BOX 4282

1007 KNOX AVENUE

1007 KNOX AVENUE

650 IRENE STREET

650 IRENE ST

650 IRENE STREET

NAPA, CA 94558

SAN JOSE CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95110

SAN JAOS , CA 95110

SAN JOSE CA 95110

SWPPP Accepted

04/11/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-50.1/50.4

04-SCL-101-/17.6

Fed Aid

HE13
HA22

HB4C

HA25

HA25

HB4N

HA22

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.3 KM SOUTH OF MATHILDA AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO FROM THE SAN
ANTONIO ROAD OVERCROSSING TO 0.5 KM
SOUTH OF THE SAN ANTONIO ROA

IN SANTA CLARA COUNTY IN AND NEAR
GILROY AND MORGAN HILL FROM SAN
BENITO COUNTY LINE TO 0.3 KM SOUTH OF
COCHRANE ROAD OVERCROSSING

Description 

WIDEN ROADWAY AND BRIDGE REPAIR

CONSTRUCT AUXILLIARY LANE

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

RESURFACE EXISTING HIGHWAY

Type Of Work
RGW CONSTRUCTION INC 550
GREENVILLE ROAD  LIVERMORE, CA
94550

GRANITEROCK-PAVEX CONSTRUCTION

AMLAND

AMLAND

O.C. JONES & SONS, INC ATTN:
PETE BENSON, PROJ MANGR

PAVEX CONSTRUCTION

Contractor

REDWOOD CITY CA. 94063

SAN JOSE CA 95132

SAN JOSE, CA 95132

SANTA CLARA, CA  95054

WATSONVILLE, CA 95076

(925)606-2400

 

(408)929-3949

 

 

 

SAMUEL WANG

MOGHADAM, SIAVOSH

ORDOUBADI, SHAWN

SAIDIAN, JACOB

CHARLES KOOS

BERTHA ROMAN

Resident
Engineer

(408)277-1350

(408)277-1405

(650)210-2006

(650)210-2018

(408)254-5838

(408)254-5840

 $40,232,721

 $9,776,414

 $445,836

 $570,262

 $636,396

 $12,862,521

Bid + CCOs

 $764,949

 $9,023,154

 $404,266

 $484,012

 $683,766

 $8,886,456

Comp To  date

 $752,409

 $0

 $1,960

 $3,750

 $26,275

 $10,469

This Month
12/08/04

10/10/03

05/15/02

05/04/01

03/19/04

06/29/04

Awarded

12/17/04

10/22/03

05/28/02

05/21/01

03/29/04

07/19/04

Approved

05/03/06

05/10/05

03/10/06

08/12/05

07/05/05

06/17/05

Est Comp

 7%

 85%

 0%

 100%

 0%

 43%

%Time

 2%

 91%

 0%

 85%

 0%

 69%

% Work 

 

 

PLANT EST
SATIS

OVER RUN

PLANT EST
SATIS

 

Message

04-4396U4

04-487604

04-299604

04-284904

04-239704

04-0C7504

Contract 

ACNH-S087-(027)

ACNH-Q101-(044)

  

  

  

ACNH-Q101-(060)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

 

 

SWPPP

SWPPP

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

3168 KNIGHTS BRIDGE ROAD

3045 ALFRED STREET

411 WLAKER STREET

650 IRENE STREET

650 IRENE STREET

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE CA 95110

SAN JOSE, CA.95110

MOUNTAIN VIEW, CA 94043

SAN JOSE, CA 95122

SAN JOSE 95122

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-280-/2.7

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

Fed Aid

HA25

HA25

HA22

HA25

HE13

HE11

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM ROUTE 280, 680 AND 101
SEPARATION TO 0.3 KM SOUTH OF BIRD
AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

Description 

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

Type Of Work
J S BRAR COMPANY

WATKIN & BORTOLUSSI INC

PAVEX CONSTRUCTION DIVISION

AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING AND GRADING
INC.

Contractor

CLOVIS CA 93611

SAN RAFAEL CA 94901

REDWOOD CITY CA 94063

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

(559)299-1033

 

(831)768-2700

 

 

 

ROMAN, BERTHA

PATEL, NIM

NIM PATEL

CHARLES KOSS

SULEIMAN, MOHAMAD

Resident
Engineer

(408)254-5840

(408)254-5705

 

(408)254-5705

(650)210-2019

(510)249-1560

 $1,747,891

 $1,669,233

 $2,615,697

 $1,899,975

 $259,967

 $31,446,174

Bid + CCOs

 $1,378,583

 $1,566,002

 $0

 $300,666

 $232,269

 $31,425,538

Comp To  date

 $9,805

 $21,901

 $0

 $9,844

 $1,450

 $765

This Month
08/15/02

06/11/02

11/23/04

09/09/04

08/21/01

07/17/01

Awarded

09/11/02

06/24/02

12/08/04

09/20/04

09/06/01

07/26/01

Approved

11/30/06

06/23/05

12/16/08

05/17/06

04/20/07

Est Comp

 60%

 0%

 0%

 10%

 67%

 0%

%Time

 78%

 0%

 0%

 16%

 89%

 0%

% Work 

 

PLANT EST
SATIS

 

 

SUSPENDED

PLANT EST
SATIS

Message

04-244604

04-237604

04-0C7704

04-253404

04-122914

04-285524

Contract 

ACNH-S087-(022)

ACIM-280 -(101)

ACIM-280 -(109)

ACIM-880 -(056)

  

ACNH-880 -(047)

ACIM-280 -(105)

  

  

  

  

I-880 -(047)

  

  

  

  

  

  

 

 

SWPPP

SWPPP

 

SWPPP

7202 E BULLARD AVE

77 LARKSPUR STREET

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

P.O. BOX 1306

SAN JOSE, CA. 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

FREMONT, CA 94538-1306

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

04District

04-SCL-5736-/0

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-7.9/0

Fed Aid

HA12

HA23

HA4S3
HA23

HA21

HA4S3

HA4S3

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
NORTH OF MONTEREY ROAD AND BERNAL
ROAD INTERSECTION

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM 0.1 KM SOUTH OF
HARRIET STREET TO FOURTH STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT YERBA BUENA ISLAND

Description 

CONSTRUCT NEW MAINTENANCE STATION

WIDEN FOURTH STREET OFF RAMP

SEISMIC RETROFIT

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

RETROFIT EXISTING STRUCTURES

Type Of Work
RGW CONSTRUCTION COMPANY 550
GREENVILLE ROAD  LIVERMORE CA
94550-9235

R & L BROSAMER

TUTO-SALIBA CORPORATION

CALIFORNIA ENGINEERING
CONSTRUCTION INC

C.C. MYERS INC.

WEST BAY BUILDERS

Contractor

OAKLAND, CA 94621

SAN FRANCISCO, CA 94105

PLEASANTON CA 94566

SAN FRANCISCO, CA. 94130

SAN FRANCISCO CA 94912-3474

 

 

 

 

 

 

BERTHA ROMAN

MARCUS WASHINGTON

DEANNA VILCHECK

ABELA FERNANDO

LOURDES DAVID

BEAU, WRIGHTSON

Resident
Engineer

(408)254-5840

(415)703-3279

(415)396-9171

(415)703-3275

(510)622-5660

(415)356-6630

 $6,474,560

 $17,370,798

 $191,330,390

 $6,117,000

 $76,721,463

 $11,301,768

Bid + CCOs

 $6,487,765

 $13,965,841

 $92,545,473

 $370,055

 $17,399,343

 $10,890,510

Comp To  date

 $9,362

 $726,401

 $553,408

 $370,055

 $504,297

 $353,836

This Month
12/19/02

10/03/03

06/06/03

02/22/05

03/10/04

04/03/03

Awarded

01/07/03

10/15/03

06/16/03

03/09/05

03/25/04

04/15/03

Approved

05/20/05

07/13/05

06/03/08

01/30/06

05/24/06

05/07/05

Est Comp

 99%

 88%

 38%

 9%

 12%

 100%

%Time

 99%

 80%

 48%

 6%

 23%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-124784

04-248214

04-0435V4

04-049044

04-0120R4

04-0120G4

Contract 

  

ER-1599-(004)

  

  

ACBR-080 -(097)

  

  

  

  

  

IM-080 -(097)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

675 HEGENBERGER RD

399 HARRISON ST

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

PO BOX 3474

1007 KONOX AVENUE

295 SAN BRUNO AVE

151 FREMONT STREET

295 SAN BRUNO AVENUE

333 BURMA ROAD

280 BEALE STREET

SAN JOSE CA 95122

SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94103

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

SWPPP Accepted

Location
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04District

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

Fed Aid

HA4S3

HA4S3

HA23

HB4N

HE14

HE2

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

Description 

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

RETAINING WALL AND EMBANKMENT

MITIGATION PLANTING AND IRRIGATION

Type Of Work
KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT
VENTURE

PROVEN MANAGEMENT, INC

W BRADLEY ELECTRIC INC

GORDON N BALL

AMLAND

Contractor

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO, CA 94111

NOVATO CA 94945

ALAMO CA 94507

SAN JOSE, CA 95132

 

 

 

 

 

 

PEDRO SANCHEZ

COE, DOUG

WALID KHALIFE

CALTRANS CONSTRUCTION
ELECTRICAL

BADR, BASSAM

Resident
Engineer

(510)286-0538

(510)622-5101

(415)703-3322

(510)231-7139

(510)774-4396

(650)358-4561

 $179,048,186

 $1,101,530,905

 $27,309,430

 $2,330,650

 $6,673,076

 $433,845

Bid + CCOs

 $46,839,321

 $797,534,043

 $21,972,210

 $76,500

 $0

 $339,935

Comp To  date

 $160,561

 $16,578,517

 $1,853,123

 $76,500

 $0

 $32,430

This Month
04/01/04

01/17/02

09/18/03

12/01/04

04/01/05

06/19/03

Awarded

04/22/04

01/22/02

10/02/03

12/10/04

04/13/05

07/03/03

Approved

05/26/07

04/15/07

08/10/05

12/14/05

04/30/07

Est Comp

 27%

 65%

 83%

 0%

 0%

 46%

%Time

 26%

 72%

 80%

 3%

 0%

 78%

% Work 

 

 

 

 

 

 

Message

04-0120E4

04-012024

04-291004

04-171204

04-1123C4

04-015124

Contract 

ACBR-080 -(095)

ACIM-080 -(085)

ACNH-Q101-(049)

ACST-Q101-(086)

ACST-1187-(008)

  

IM-080 -(095)

  

  

PHG-Q101-(086)

P-1187-(008)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

333 CAMILLE AVENUE

3168 KNIGHTS BRIDGE ROAD

333 BURMA ROAD

345 BURMA ROAD

295 SAN BRUNO AVE

3401 REGATTA BLVD

551 PILFRIM DR. STE A

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCSICO, CA 94103

RICHMOND CA 94804

FOSTER CITY, CA 94404

SWPPP Accepted

Location
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04District

04-SM-92-.9/2.5

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.4/0

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

Fed Aid

HA23

HB4C

HB4C

HA21

HB1

HE14

Pgm Code
IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO AT
THIRD AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

Description 

REPAIR DRAINAGE SYSTEMS AND SLOPES

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

IMPROVE DRAINAGE CAPACITY

WIDEN ROADWAY

PLANTING AND IRRIGATION

Type Of Work
GORDON N BALL INC.

DE SILVA GATES

RGW CONSTRUCTION, INC.

GORDON N BALL INC

BAY CITIES PAVING & GRADING
INC

BAUNAN LANDSCAPE INC

Contractor

ALAMO, CA 94507

DUBLIN, CA 94568

LIVERMORE   CA   94551

ALAMO, CA 94507

CONCORD CA 94524

RICHMOND, CA. 94801

 

 

 

 

 

 

DOUG INORI

DARRYL SCHRAM

INORI, DOUG

ABELA, FERNANDO

SIDHU BALJIT

BUTTERS, CARL

Resident
Engineer

(650)358-3704

(650)358-3709

(650)358-3704

(415)703-3275

(707)648-4081

(707)428-2060

 $880,136

 $25,710,000

 $8,892,514

 $4,886,666

 $798,228

 $492,403

Bid + CCOs

 $909,006

 $25,299,663

 $9,102,629

 $4,881,356

 $0

 $446,568

Comp To  date

 $0

 $180,762

 $0

 $27,640

 $0

 $600

This Month
05/04/04

01/17/03

02/15/01

03/21/03

03/29/05

06/10/02

Awarded

05/13/04

02/03/03

03/02/01

04/03/03

04/11/05

06/19/02

Approved

04/19/05

06/01/05

07/31/05

05/15/05

10/18/06

05/15/06

Est Comp

 100%

 99%

 0%

 0%

 0%

 0%

%Time

 100%

 98%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

04-1S1704

04-2357A4

04-235724

04-274204

04-299204

04-0T14C4

Contract 

ACST-35L5-(004)

ACNH-Q101-(018)

ACNH-P101-(963)

ACNH-Q101-(029)

ACST-S029-(097)

  

P-35L5-(004)

  

  

  

PHG-S029-(097)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

333 CAMILLE AVE.

11555 DUBLIN BLVD

PO BOX 2910

333 CAMILLE AVE

PO BOX 6227

115 BROOKSIDE DRIVE

551 PILGRIN DRIVE #A

551 PILGRIM DR

551A PILGRIM DR.

295 SAN BRUNO AVENUE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

FOSTER CITY, CA. 94404

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

SAN FRANCISCO, CA. 94103

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

SWPPP Accepted

04/22/05

Location
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04District

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-12.8/16.2

04-SOL-80-13.0/16

04-SOL-80-16.9/44.5

04-SOL-680-.3/1

Fed Aid

HE14

HE14

HE13

HE13
HA22

HA27

HE2

Pgm Code
IN SOLANO COUNTY IN VALLEJO FROM NAPA
RIVER BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY IN FAIRFIELD FROM
680 AND 80 SEPARATION TO 0.7 KM  WEST
OF ROUTE 12 AND 80 CONNECTOR
OVERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

Description 

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

ROADWAY EXCAVATION AND CONCRETE

WIDEN EXISTING HIGHWAY

UPGRADE EXISTING MEDIAN BARRIER

CONSTRUCT BRIDGE INTERCHANGE

Type Of Work
OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

FANFA INC

OC JONES & SONS INC  1520
FOURTH STREET BERKELEY CA
94710

DE SILVA GATES CONSTRUCTION
11555 DUBLIN BLV. P.O. BOX
2909  DUBLIN,CA 94568

C.C, MYERS

Contractor

VALLEJO, CA 94589

BERKELEY CA 94710

SAN LORENZO CA 94580

DUBLIN CA 94568

BENICIA CA 94510

 

(510)526-3424

 

 

 

 

BUTTERS, CARL

MAHANTESH ANIGOL

DAVE CHANGIZI

2320 COURAGE DR SUIT
106

2320 COURAGE DR
STE#106

LEE, KEN

Resident
Engineer

(707)428-2060

(707)648-4044

(707)428-2015

(707)428-2060

(707)428-2015

(925)957-2007

 $21,395,605

 $36,443,938

 $726,410

 $13,295,159

 $9,888,888

 $71,809,835

Bid + CCOs

 $23,069,848

 $32,041,077

 $585,492

 $13,482,896

 $1,933,479

 $59,719,717

Comp To  date

 $212,517

 $2,531,239

 $3,103

 $92,286

 $1,488,567

 $1,127,235

This Month
12/18/01

12/11/02

04/21/04

12/17/03

01/14/05

12/20/01

Awarded

01/07/02

12/26/02

05/06/04

01/05/04

01/28/05

01/08/02

Approved

06/03/05

10/24/05

05/20/05

04/29/05

10/31/05

07/30/05

Est Comp

 94%

 75%

 0%

 96%

 1%

 90%

%Time

 97%

 85%

 0%

 100%

 20%

 87%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

04-0T1414

04-0T1444

04-0T1644

04-0T16U4

04-444304

04-006064

Contract 

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(343)

ACIM-080 -(342)

ACIM-080 -(345)

ACIM-680 -(054)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

285 MINI DR.

1520 FOURTH STREET

2401 GRANT AVE

11555 DUBLIN BLV.

2000 PARK RD

2320 CARICIA DRIVE,
STE 103

FAIRIELD

FAIRFIELD

4585 PACHOECO BLVD
SUTIE 200

FAIRFIELD CA 94533

CA 94533

CA 94533

MARTINE, CA 94553

SWPPP Accepted

Location
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04District

04-SOL-680-1.5/0

04-SOL-680-1.6/1.9

04-SON-12-15.3/29.4

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

Fed Aid

HE2

HE2

HA21

HA22

HB1

HA4S2

Pgm Code
IN SOLANO COUNTY IN BENICIA AT THE
TRI BRIDGE MAINTENANCE STATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY AT BOYES HOT SPRING
AT 0.1 KM SOUTH OF FETTER AVENUE

IN SONOMA COUNTY ABOURT 12 KM EAST OF
NOVATO FROM 0.7 KM EAST OF MARIN
COUNTY LINE TO 1.2 KM WEST OF ROUTE
37 AND 121 SEPARATION

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

CONSTRUCT MAINTENANCE FACILITY

MITIGATION WETLAND

TREAT BRIDGE DECKS AND JOINT SEALS

REPLACE CULVERT

CONSTRUCT MEDIAN BARRIER

CONSTRUCT VIEW AREA

Type Of Work
DIABLO CONTRACTORS

PCI CONSTRUCTORS INC. 2100
GOODYEAR ROAD BENICIA  CA
94510

TRUESDELL CORPORATION OF
CALIFORNIA INC

BLUE IRON, INC

M BUMGARNER INC

TRI COUNTY INCORPORATED

Contractor

100,SAN RAMON, CA 94583

PHOENIX AZ 85040

STOCKTON, CA 95219

LIVERMORE CA 94550

NAPA CA 94559

 

 

(602)437-1711

 

 

(707)226-6117

LIU, AGNES

4585 PACHECO BLVD.

LEGALLEE, DALE W

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(925)957-2073

(925)250-5654

 

(707)576-2404

(707)781-2640

 

 $7,273,203

 $5,578,271

 $333,061

 $585,000

 $589,275

 $602,758

Bid + CCOs

 $7,189,713

 $4,387,833

 $0

 $490,851

 $0

 $532,279

Comp To  date

 $145

 $460,777

 $0

 $30,071

 $0

 $39,191

This Month
10/20/00

08/12/04

04/07/05

04/26/04

02/22/05

06/26/03

Awarded

11/01/00

09/02/04

04/20/05

05/07/04

03/08/05

07/09/03

Approved

10/11/05

01/31/06

05/15/05

11/15/07

Est Comp

 0%

 33%

 0%

 100%

 0%

 100%

%Time

 0%

 74%

 0%

 84%

 0%

 94%

% Work 

PLANT EST
SATIS

 

 

OVER RUN

 

 

Message

04-013084

04-006084

04-443584

04-219874

04-291504

04-0T0424

Contract 

  

  

  

  

ACST-P037-(124)

  

  

  

  

  

PHG-P037-(124)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

NO.7 CROW CANYON COURT,SUITE

3529 E WOOD STREET

2222 GRAND CANAL STE #5

1175 GREENVILLE ROAD

2475 STOCKTON ST

4585 PACHECO BLVD,
SUITE 200

MARTINEZ

202 4TH STREET

1009 CLEGG COURT STE
A

202 4TH STREET

MARTINEZ, CA 94553

CA 94553

SANTA ROSA

PETALUMA CA 94954

SANTA ROSA

SWPPP Accepted

Location
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04District

 $66,017,443 $2,683,113,722 $3,735,880,306

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-SON-116-24.2/25.4

04-SON-116-39.3/46.8

Fed Aid

HA21

HB6
HB4N

HB5

HA23

HB4N
TEA2

HA22

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN CLOVERDALE AT
KING RIDGE HEIGHTS

IN SONOMA COUNTY IN AND NEAR
SEBASTOPOL FROM 0.3 KM EAST OF
OCCIDENTAL ROAD TO 0.6 KM WEST OF
HURLBUT AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE
FROM 4.1 KM WEST OF ADOBE ROAD TO
ROUTE 121

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

SLOPE STABILIZATION

WIDEN EXISTING ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
DIABLO CONTRACTORS, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES

ARGONAUT CONSTRUCTORS P.O. BOX
639

GHILOTTI CONSTRUCTION

Contractor

SAN RAMON, CA 94583

PETALUMA, CA  94952

ALAMO, CA

OAKLAND CA 94606

SANTA ROSA, CA 95402

SANTA ROSA

 

 

 

 

 

 

CAMERON, JAMES

LEGALLEE, DALE

LEGALLEE, DALE

HAL STREATER

HAL STREATER

STREATER, HAL

Resident
Engineer

(707)566-3956

(707)566-3956

(707)576-2404

(707)781-2640

(707)781-2640

(707)781-2404

 $9,233,303

 $2,620,151

 $3,876,835

 $695,605

 $3,768,783

 $1,419,859

Bid + CCOs

 $1,606,915

 $1,787,389

 $2,265,015

 $518,283

 $3,443,153

 $1,287,221

Comp To  date

 $191,068

 $154,597

 $0

 $316,743

 $16,897

 $20,625

This Month
09/29/04

12/17/03

06/22/04

12/07/04

10/20/03

06/29/04

Awarded

10/13/04

12/26/03

07/06/04

12/15/04

10/28/03

07/09/04

Approved

07/06/06

10/30/05

02/15/06

07/13/05

06/20/05

04/30/05

Est Comp

 7%

 51%

 33%

 52%

 96%

 79%

%Time

 17%

 67%

 59%

 71%

 96%

 95%

% Work 

 

 

 

 

 

 

Message

04-276004

04-130214

04-272424

04-278904

04-131244

04-0C8204

Contract 

ACNH-Q101-(058)

ACNH-Q101-(027)

ACNH-Q101-(050)

  

ACST-P116-(039)

ACST-116 -(040)

  

CML-5379-(010)

  

  

P-P116-(039)

P-116 -(040)

  

  

  

  

STPE-P116-(039)

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7 CROW CANYON CT, SUITE 100

431 PAYRAN STREET

333 CAMILLE AVE

P O POX 12368

1236 CENTRAL AVE

246 GHILOTTI AVE

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

1009 CLEGG COURT, STE
A

1006 CLEGG COURT,
SUITE A

1009 CLEGG CT

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

PETALUMA CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

SWPPP Accepted

Location
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05-MON-1-25.7/83.7

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-25-/4

05-MON-68-12.4/0

05-MON-68-16.8/21.9

Fed Aid

HM3H

HM1A

HB1

HM1A

HA23

HA22

Pgm Code
IN MONTEREY COUNTY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY NEAR BIG SUR  FROM
CASTRO CANYON BRIDGE TO 1.6 KM SOUTH
OF JUAN HIGUERA CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ABOUT 20 KM EAST
OF SAN LUCAS FROM ROUTE 198 TO 6.1 KM
NORTH OF ROUTE 198 AND FROM 0.2 KM
NORTH OF LONOAK ROAD 

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN AND NEAR
SALINAS FROM 0.6 KM SOUTH OF
RESERVATION ROAD UNDERCROSSING TO
WORK STREET

Description 

SEAL BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPLACE CULVERT

PAVEMENT REHABILITATION

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

GRANITE CONSTRUCTION CO. BRIAN
CARIS

J.S. BRAR COMPANY

GRANITE CONSTRUCTION COMPANY

MGE UNDERGROUND INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PHOENIX  AZ 85040

WATSONVILLE, CA  95077

CLOVIS, CA 93611-3414

WATSONVILLE CA 95077

PASO ROBLES, CA 93447

WATSONVILLE CA 950775085

(602)437-1711

 

 

(831)724-1011

 

(831)724-1011

JENNIFER WILSON

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

 

(831)375-1621

(831)375-1621

 

(831)375-1621

(831)375-5920

 $178,730

 $492,491

 $936,290

 $436,436

 $371,614

 $9,313,867

Bid + CCOs

 $0

 $0

 $762,211

 $0

 $69,110

 $4,061,840

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $774,973

This Month
02/28/05

03/30/05

04/23/04

04/06/05

06/24/04

08/20/04

Awarded

03/11/05

04/11/05

05/06/04

04/19/05

07/07/04

09/01/04

Approved

06/02/05

01/22/08

07/14/06

12/27/05

Est Comp

 0%

 0%

 20%

 0%

 79%

 37%

%Time

 0%

 0%

 81%

 0%

 19%

 43%

% Work 

 

 

 

 

 

 

Message

05-0J7204

05-0L0704

05-4757V4

05-0L8404

05-495704

05-491504

Contract 

  

  

ACST-P001-(500)

  

ER-35L7-(004)

ACST-P068-(017)

  

  

PH-P001-(500)

  

  

P-P068-(017)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3529 E WOOD STREET

PO BOX 720

2779 BULLARD AVE

P O BOX 50085

PO BOX 4189

P O BOX 50085

1529 HWY 68

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HIOGHWAY 68

MONTEREY, CA 93940

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

SWPPP Accepted

Location
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05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-77.8/81.1

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

Fed Aid

HB1

HB1

HB1

HB4N

HE14

HM1A

Pgm Code
IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF
NORTH GONZALES OVERCROSSING

IN MONTEREY COUNTY AT CHUALAR FROM
1.5 KM SOUTH TO 1.4 KM NORTH OF  MAIN
STREET OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS  FROM
1.4 KM NORTH OF MAIN STREET
OVERCROSSING TO SPENCE ROAD

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

Description 

CONCRETE BARRIER AND THRIE BEAM

CONSTRUCT MEDIAN BARRIER

CONCRETE AND THRIE BEAM BARRIER

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

MCM CONSTRUCTION, INC GENERAL
ENGINEERING CONTRACTOR

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

WATSONVILLE, CA 95077-5085

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE CA 95077

 

 

 

 

(925)335-3000

(831)724-1011

LAVERING, TYLER

LAVERING, TYLER

LAVERING, TYLER

LAVERING, TYLER

NAAS, ABDALLA

Resident
Engineer

(831)663-8908

(831)663-8908

(831)663-8908

(831)663-8908

(831)663-9802

 

 $2,306,739

 $1,172,165

 $2,468,248

 $1,611,111

 $8,434,598

 $927,927

Bid + CCOs

 $438,940

 $1,195,668

 $1,901,152

 $0

 $8,124,221

 $0

Comp To  date

 $391,535

 $1,830

 $93,033

 $0

 $14,442

 $0

This Month
01/31/05

03/16/04

07/21/04

12/13/04

08/27/01

04/01/05

Awarded

02/14/05

03/26/04

07/30/04

12/20/04

09/10/01

04/11/05

Approved

09/07/05

01/06/06

05/09/05

12/27/05

12/23/05

Est Comp

 20%

 71%

 88%

 0%

 100%

 0%

%Time

 19%

 99%

 77%

 0%

 97%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-0H1004

05-0A1404

05-0E3504

05-0161G4

05-0161U4

05-0L9404

Contract 

ACST-Q101-(090)

ACST-Q101-(055)

ACST-Q101-(074)

ACNH-Q101-(075)

ACNH-X053-(020)

  

PHG-Q101-(090)

PHG-Q101-(055)

PHG-Q101-(074)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

PO BOX 50001

P.O. BOX 50085

P.O. BOX 50085

PO BOX 867

1000 HOWE ROAD

P O BOX 50085

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

SALINAS, CA 93907

SALINAS, CA 93907-8409

SALINAS, CA 93907

SALINAS, CA 93907

SWPPP Accepted

Location
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05-MON-198-16.1/21.3

05-SB-1-1.7/2.5

05-SB-1-11.0/12.2

05-SB-1-26.7/26.9

05-SB-33-/8.2

05-SB-101-12.7/19.8

Fed Aid

HM1

HA23

HM2

HB1

HA22

HA25

Pgm Code
IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA COUNTY NEAR
VANDENBERG AIR FORCE BASE FROM SANTA
LUCIA CANYON ROAD TO 0.3 KM NORTH OF
SANTA LUCIA CANYON ROAD

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

Description 

REPAIR EMBANKMENT

REALIGNMENT SLOPE

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

CONSTRUCT ACCELERATION LANE

REHABILITATE AND WIDEN HIGHWAY

UPGRADE PLANTING AND IRRIGATION

Type Of Work
PAPICH CONSTRUCTION CO., INC.

GRANITE CONSTRUCTION COMPANY

A J DIANI CONSTRUCTION CO INC

A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

AMERICA WEST LANDSCAPE INC

Contractor

PISMO BEACH, CA 93448

WATSONVILLE CA 950775085

SANTA MARIA, CA 93456

SANTA MARIA  CA 93456

TEMPLETON, CA.93465

BELLFLOWER CA 90707

 

(831)724-1011

 

(805)925-9533

 

(562)803-6800

HOPKINS, RAY

STIMSON, PATRICK

PATRICK STIMSON

MICHAEL LEW

INFANTE, ART

Resident
Engineer

(805)226-9217

(805)348-3533

(805)922-1611

 

(805)348-3105

(805)884-9459

 $250,000

 $2,556,640

 $300,000

 $364,996

 $6,811,527

 $1,267,272

Bid + CCOs

 $0

 $1,804,550

 $0

 $19,181

 $136,509

 $1,154,427

Comp To  date

 $0

 $85,240

 $0

 $19,181

 $136,509

 $7,864

This Month
03/24/05

04/12/04

01/18/05

03/23/05

02/23/05

11/01/02

Awarded

03/24/05

04/21/04

01/19/05

04/01/05

03/08/05

11/18/02

Approved

06/23/05

05/25/05

01/24/06

06/20/05

06/23/06

10/04/06

Est Comp

 0%

 81%

 0%

 7%

 7%

 61%

%Time

 0%

 71%

 0%

 5%

 2%

 91%

% Work 

 

 

 

 

 

 

Message

05-0M8504

05-484604

05-0M6904

05-0K8304

05-0A4004

05-462104

Contract 

  

ER-35L2-(004)

  

ACST-P001-(512)

ACST-P033-(060)

ACNH-Q101-(013)

  

  

  

PH-P001-(512)

P-P033-(060)

  

  

  

  

  

  

  

 

SWPPP

 

SWPPP

SWPPP

SWPPP

P. O. BOX 2210

P O BOX 50085

P.O. BOX 636

P O BOX 636

P.O. BOX 790

P O BOX 1698

P. O. BOX 307

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS STE H

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

SWPPP Accepted

Location
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05District

05-SB-101-18.9/19.8

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-150-1.0/1.7

Fed Aid

HB1

HB1

HB1

HB1

HB1

HA21

Pgm Code
IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM
EAST OF ARROYO HONDO BRIDGE TO 1.1 KM
WEST OF ARROYO HONDO B

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA
MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH
OF CARPINTERIA CREEK BR

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

Description 

INSTALL CONCRETE BARRIER

CONCRETE MEDIAN BARRRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

SHOULDER WIDENING AND RUMBLE STRIPS

CONSTRUCT MEDIAN BARRIER

REPLACE BRIDGES

Type Of Work
R BURKE CORPORATION

JOHN MADONNA CONSTRUCTION
COMPANY INC

A J DIANI CONSTRUCTION CO INC

A.J. DIANI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

Contractor

SAN LUIS OBISPO CA
934060957

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93456

WATSONVILLE CA 950775085

SUN VALLEY CA 913531489

(805)543-8568

(805)543-7751

(805)925-9533

(805)925-9533

(831)724-1011

(818)767-8418

INFANTE, ART

MICHAEL LEW

INFANTE, ART

PINEDA, PAUL

Resident
Engineer

(805)884-9459

(805)884-9459

 

(805)348-3105

(805)884-9459

 

 $643,780

 $1,120,422

 $2,613,407

 $510,035

 $1,835,209

 $4,042,313

Bid + CCOs

 $0

 $650,096

 $0

 $498,373

 $177,339

 $0

Comp To  date

 $0

 $309,518

 $0

 $4,999

 $177,339

 $0

This Month
04/15/05

09/10/04

04/18/05

08/17/04

12/13/04

04/07/05

Awarded

04/22/05

09/23/04

04/26/05

08/31/04

12/29/04

04/18/05

Approved

08/10/05

06/28/06

11/08/05

08/17/05

Est Comp

 0%

 0%

 0%

 0%

 59%

 0%

%Time

 0%

 0%

 0%

 0%

 10%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

05-0K2204

05-0J3304

05-0H0904

05-0J8004

05-474804

05-282804

Contract 

ACST-Q101-(091)

ACST-Q101-(081)

ACST-Q101-(092)

ACST-Q101-(071)

ACST-Q101-(085)

ACST-P150-(021)

PHG-Q101-(091)

PHG-Q101-(081)

PHG-Q101-(092)

PH-Q101-(071)

PHG-Q101-(085)

P-P150-(021)

  

  

  

  

  

ACBR-P150-(E  )

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 957

P O BOX 5310

P O BOX 636

P O BOX 50085

P O BOX 1489

22 N. MILPAS ST., STE
'H'

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
G & H

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SWPPP Accepted

Location
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05District

05-SB-154-18.0/0

05-SB-192-2.2/0

05-SB-225-/4.6

05-SBT-25-40.0/

05-SBT-156-.2/2.9

05-SCR-9-9.4/9.7

Fed Aid

HA42

HB71

HA22

HA23

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY ABOUT 18 KM
EAST OF SANTA YNEZ TO 5.3 KM EAST OF
CACHUMA LAKE ENTRANCE

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CALLE LAURELES

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

Description 

SLOPE STABILIZATION

CONSTRUCT CURB, SIDEWALK AND RAMPS

RESURFACE EXISTING HIGHWAY

REPAIR ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

CONSTRUCT LEFT TURN LANE

Type Of Work
A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

PAVEX CONSTRUCTION

PAVEX CONSTRUCTION

Contractor

SANTA MARIA CA 934560636

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SACRAMENTO CA  95851

REDWOOD CITY, CA  94063

REDWOOD CITY CA 94063

(805)925-9533

(831)724-1011

(831)724-1011

 

 

 

BLOMMER, JOE

MORTENSEN, MICHAEL

BLOMMER, H.J.

KESHAVARZI, FARSHAD

BARRY DUNLAP

Resident
Engineer

(805)884-9459

(805)884-9459

(805)884-9459

 

(831)427-4706

(831)427-4706

 $384,683

 $177,368

 $5,386,923

 $5,000,000

 $1,152,112

 $1,491,725

Bid + CCOs

 $376,211

 $130,522

 $3,638,842

 $0

 $244,984

 $1,453,636

Comp To  date

 $1,843

 $54,227

 $560,557

 $0

 $144,122

 $5,621

This Month
03/18/04

11/03/04

09/23/04

01/20/98

12/29/04

03/09/04

Awarded

03/26/04

11/16/04

10/08/04

02/02/98

01/13/05

03/18/04

Approved

06/15/05

05/24/05

07/07/05

07/24/06

02/14/08

Est Comp

 0%

 64%

 58%

 0%

 40%

 0%

%Time

 0%

 74%

 67%

 0%

 22%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

05-0C3104

05-0J6904

05-487714

05-470304

05-0E3604

05-465604

Contract 

  

  

ACST-S225-(003)

ER-    -(   )

ACST-P156-(014)

ACST-S009-(013)

  

  

P-S225-(003)

--()

PHG-P156-(014)

PH-S009-(013)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

P O BOX 636

P O BOX 50085

P O BOX 50085

P O BOX 15002

330 BLOMQUIST STREET

330 BLOMQUIST ST

22 N. MILPAS ST, STE
H

22 N. MILPAS ST,
SUITE G

22 N. MILPAS SUITE H

140 DUBOIS ST

140 DU BOISE ST SUITE
"D"

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SWPPP Accepted

Location
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05District

05-SLO-1-8.4/8.5

05-SLO-1-37.0/42

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-101-1.2/38.2

05-SLO-101-12.5/14.7

Fed Aid

HB1

HM1A

HA23

HA23

HA21

HA25

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR
GUADALUPE AT NORTHVIEW AVENUE

IN SAN LUIS OBISPO COUNTY NEAR
CAYUCOS AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

Description 

REALIGN INTERSECTION

ASPHALT CONCRETE OVERLAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

RECONSTRUCT SLOPE PROTECTION

SEAL BRIDGE DECKS

PLANTING AND IRRIGATION

Type Of Work
SOUZA CONSTRUCTION INC

UNION ASPHALT INC

HAMON OVERHEAD DOOR CO., INC.

A F A CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

J.S. BRAR COMPANY

Contractor

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93456

PASO ROBLES, CA 93447

NOVATO CA 94949

BENECIA, CA 94510

CLOVIS CA  93611-3414

(805)546-8288

(805)922-9858

 

(415)883-6734

 

 

LENHARDT, CHERYL

HENCH, CHARLIE

HENCH, CHARLIE

RICARDO QUINTANA

RICHARDS, TIM

Resident
Engineer

(805)348-3661

(805)927-4559

(805)927-4559

 

(805)549-3701

(805)542-4765

 $375,524

 $362,483

 $500,000

 $102,249

 $189,258

 $1,308,334

Bid + CCOs

 $79,417

 $1,485

 $138,488

 $0

 $89,358

 $827,484

Comp To  date

 $67,041

 $1,485

 $0

 $0

 $89,358

 $204,866

This Month
09/09/04

01/18/05

12/01/04

02/25/99

03/10/05

05/24/04

Awarded

09/20/04

01/28/05

12/01/04

03/10/99

03/18/05

06/10/04

Approved

06/06/05

05/13/05

07/14/05

06/27/05

05/24/07

Est Comp

 9%

 0%

 28%

 0%

 22%

 89%

%Time

 21%

 0%

 28%

 0%

 46%

 63%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-445004

05-0L0504

05-0M5404

05-458804

05-0J7104

05-0C1004

Contract 

ACST-P001-(509)

  

  

ACNH-33B2-(004)

  

ACNH-Q101-(031)

PH-P001-(509)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

 

 

SWPPP

SWPPP

P O BOX 3810

P O BOX 1280

3021 PROPELLER DR,PO BOX 1085

22 COMMERCIAL BLVD STE E

3701 MALLARD DRIVE

2779 BULLARD AVENUE

2053 PREISKER LANE,
SUITE E

775 ARLINGTON STREET

775 ARLINGTON ST.

P. O. BOX 307

4485 VACHELL LANE

SANTA MARIA, CA 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

SWPPP Accepted

Location
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05District

 $3,582,407 $33,083,268 $73,445,468

05-SLO-101-32.7/35.5

05-SLO-101-37.3/41.3

05-SLO-101-41.3/46.9

05-SLO-166-12.9/70.1

Fed Aid

HB4C

HB1

HB1

HB1

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA
MARGARITA FROM 1.0 KM SOUTH OF ROUTE
101 AND 58 SEPARATION TO 1.6 KM SOUTH
OF SANTA BARBARA R

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROS

IN SAN LUIS OBISPO AND SANTA  BARBARA
COUNTIES AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

THRIE BEAM MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

UPGRADE METAL BEAM GUARD RAIL

Type Of Work
ELITE LANDSCAPING INC

SOUZA CONSTRUCTION INC

WHITAKER CONTRACTORS INC

C AND W CONSTRUCTION
SPECIALTIES INC

Contractor

CLOVIS, CA  93612

SAN LUIS OBISPO  CA 93403

SANTA MARGARITA  CA  93453

VENTURA CA 93003

 

(805)546-8288

 

(805)642-0204

RICHARDS, TIM

HOPKINS, RAMON

ROSS MCGOWAN

HOPKINS, RAMON

Resident
Engineer

(805)542-4765

(805)226-9217

(805)549-3733

(805)348-3105

 $527,938

 $1,386,430

 $2,570,931

 $1,563,694

Bid + CCOs

 $381,835

 $1,091,285

 $2,530,174

 $1,105,929

Comp To  date

 $11,967

 $268,048

 $450

 $156,360

This Month
05/23/02

07/14/04

01/09/04

04/01/04

Awarded

06/04/02

07/27/04

01/21/04

04/15/04

Approved

03/21/07

05/05/05

05/03/05

06/07/05

Est Comp

 0%

 90%

 0%

 65%

%Time

 0%

 81%

 0%

 70%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

05-345484

05-0J0504

05-0A1704

05-0A2304

Contract 

  

ACST-Q101-(078)

ACST-Q101-(051)

ACST-P166-(023)

  

PHG-Q101-(078)

PHG-Q101-(051)

PHG-P166-(023)

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

2972 LARKIN AVENUE

P O BOX 3810

P O BOX 910

2419 PALMA DRIVE

50 HIGUERA STREET

P.O. BOX 307

1559 EL CAMINO REAL

P. O. BOX 307

SAN LUIS OBISPO, CA
93401

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

TEMPLETON, CA 93465

SWPPP Accepted

Location
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06District

06-FRE-5-48.6/65.8

06-FRE-33-16.2/16.5

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-7.4/0

Fed Aid

HA22

HM1

HA22

HB32

HB4N

HM3

Pgm Code
IN FRESNO COUNTY ABOUT 11.2 KM WEST
OF FIREBAUGH FROM 0.4 KM SOUTH OF
PANOCHE ROAD OVERCROSSING TO NESS
AVENUE OVERCROSSING

IN FRESNO COUNTY IN COALINGA FROM
BAKER STREET TO CAMBRIDGE AVENUE

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO AND MADERA COUNTIES AT
VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

COLD PLANE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

RESURFACE BRIDGE DECKS

Type Of Work
W. JAXON BAKER, INC.

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING INC.

J.S. BRAR

YEAGER SKANSKA, INC.

CONTRACTO'S CHEMICAL, INC.

Contractor

REDDING, CA 96099-4248

WATSONVILLE CA 95077

VISALIA, CA 93291

CLOVIS, CA  93611-9202

RIVERSIDE, CA  92502-0087

HAYWARD, CA  94545

 

(831)724-1011

 

 

 

 

MENGONI, MARK

BAINS, DEL

JOHNSON, T CHRIS

MENGONI, MARK

M.A. SHAEFFER

Resident
Engineer

(559)445-5595

 

(559)651-8314

(559)445-6727

(559)445-5595

(559)445-5907

 $11,025,299

 $140,763

 $5,890,437

 $126,525

 $6,199,938

 $151,156

Bid + CCOs

 $9,170,973

 $0

 $5,899,047

 $109,829

 $3,337,906

 $0

Comp To  date

 $3,741

 $0

 $0

 $1,218

 $91,336

 $0

This Month
04/12/04

04/14/05

10/04/02

04/16/02

06/28/04

10/06/04

Awarded

04/26/04

04/28/05

10/18/02

04/30/02

07/12/04

10/19/04

Approved

05/06/05

10/29/08

03/27/06

03/06/06

01/03/05

Est Comp

 93%

 0%

 100%

 0%

 42%

 0%

%Time

 93%

 0%

 98%

 0%

 54%

 0%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

SUSPENDED

Message

06-486004

06-0C2604

06-343534

06-475404

06-419604

06-492004

Contract 

ACIM-005 -(130)

  

ACST-P033-(058)

  

ACNH-P041-(097)

  

ACIM-005 -(130)

  

P-P033-(058)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

P.O. BOX 994248

P O BOX 50085

1212 N. PLAZA DR.

7202 E. BULLARD AVE.

P.O. BOX 87

3130 DEPOT ROAD

2510 S. EAST AVE.
#400

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 "N" STREET

FRESNO, CA 93706

VISALIA, CA 93291

FRESNO, CA 93721

FRESNO, CA 93706

FRESNO, CA 93721

SWPPP Accepted

Location
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06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-180-31.3/0

Fed Aid

HA22

HB4

HA25

HA22

HB32

HA22

Pgm Code
IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA STREET OVERCROSSING TO BIOLA
JUNCTION OVERHEAD AND FROM HERNDON
CANAL BRIDGE TO 1.1 KM NOR

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

Description 

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

MITIGATION PLANTING AND IRRIGATION

Type Of Work
F C I CONSTRUCTORS, INC.

J. S. BRAR

WATKIN & BORTOLUSSI

DIABLO CONTRACTORS INC

BELAIRE WEST LANDSCAPE, INC.

DAYLEN INC

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

SAN RAMON CA 94583

BUENA PARK, CA 90622

FRESNO CA 93706

(707)742-6000

 

 

(925)552-8250

 

(559)233-3345

SHAEFFER, MARGARET

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

WOODS, JOHN A.

Resident
Engineer

(559)445-5907

(559)445-6727

(559)445-6727

 

(559)445-6727

(559)445-6308

 $15,489,966

 $449,888

 $1,368,512

 $1,445,480

 $882,547

 $96,384

Bid + CCOs

 $270,794

 $18,749

 $1,194,496

 $0

 $751,251

 $80,782

Comp To  date

 $261,054

 $3,096

 $3,600

 $0

 $9,166

 $1,331

This Month
01/04/05

01/31/05

05/21/01

02/01/05

06/17/03

12/19/02

Awarded

01/13/05

02/14/05

06/05/01

02/17/05

06/27/03

12/27/02

Approved

10/11/05

07/18/08

05/11/07

01/25/07

03/29/06

Est Comp

 11%

 2%

 43%

 0%

 47%

 66%

%Time

 2%

 4%

 85%

 0%

 85%

 99%

% Work 

 

 

 

 

 

 

Message

06-420304

06-458604

06-404104

06-0A4404

06-453204

06-478904

Contract 

ACNH-P099-(464)

ACST-P099-(482)

ACNH-P099-(418)

ACNH-P099-(473)

  

  

  

PE-P099-(482)

  

  

  

  

  

STPL-6206-(005)

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2779 BULLARD AVENUE

77 LARKSPUR ST.

7 CROW CANYON CT STE 100

P.O. BOX 6270

2559 SOUTH EAST AVE

505 N STREET

505 N. STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

SWPPP Accepted

Location
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06District

06-FRE-180-54.3/54.8

06-FRE-180-56.4/60.1

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-FRE-180-63.2/63.6

06-KER-33-/7.1

Fed Aid

HB1

HB1

HM2E

HE14

HB4N

HM4

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM  0.5
KM EAST OF MARKS AVENUE TO 0.5 KM
WEST OF MARKS AVENUE

IN FRESNO COUNTY IN FRESNO FROM
ROUTE 99 AND 180 SEPARATION TO ROUTE
180 AND 168 SEPARATION

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO FOWLER AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM WEST OF CLOVIS AVENUE TO  0.2 KM
EAST OF CLOVIS AVENUE

IN KERN, TULARE AND FRESNO COUNTIES
AT VARIOUS LOCATIONS

Description 

WIDEN SHOULDERS AND SIGNAL LIGHTS

INSTALL MEDIAN BARRIER

ESTABLISH EXISTING PLANTING

CONSTRUCT FREEWAY

CONSTRUCT LEFT TURN LANES

RECESSED MARKERS

Type Of Work
AGEE CONSTRUCTION CORPORATION

LEES PAVING INC

J. S. BRAR

E L YEAGER CONSTRUCTION
COMPANY INC

GRANITE CONSTRUCTION COMPANY

LINEAR OPTIONS, INC

Contractor

CLOVIS CA 93613

VISALIA CA 93291

CLOVIS, CA 93611

RIVERSIDE CA 925020087

WATSONVILLE  CA 950775085

MENLO PARK, CA 94025

(559)299-3290

(559)651-1337

 

(909)684-5360

(831)724-1011

 

ALLRED, LARRY

JOHN WOODS

JOHNSON, T CHRIS

SHERRILL, OSCAR

SHELLEY MAGGARD

Resident
Engineer

(559)445-5004

(559)445-6308

(559)445-6727

(559)445-6726

(559)445-5004

(559)651-8319

 $904,025

 $1,733,374

 $830,507

 $52,795,507

 $474,999

 $98,500

Bid + CCOs

 $88,110

 $1,496,969

 $570,382

 $50,067,568

 $0

 $0

Comp To  date

 $88,110

 $540,313

 $55,726

 $827,367

 $0

 $0

This Month
12/01/04

10/06/04

03/19/03

07/24/02

11/10/04

02/03/05

Awarded

12/17/04

10/19/04

04/03/03

08/05/02

11/23/04

02/14/05

Approved

08/16/05

07/05/05

04/25/06

07/20/05

Est Comp

 9%

 85%

 67%

 88%

 0%

 0%

%Time

 10%

 86%

 69%

 94%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

06-303704

06-488004

06-478604

06-342424

06-490604

06-0C4604

Contract 

ACST-P180-(050)

ACST-P180-(051)

  

ACNH-P180-(044)

  

  

PH-P180-(050)

PHG-P180-(051)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 629

1212 N PLAZA DRIVE

2779 BULLARD AVE

P O BOX 87

P O BOX 50085

ONE KELLY COURT

505 N STREET

505 N STREET

505 N STREET

8530 W. ROOSEVELT AVE

FRESNO, CA. 93721

FRESNO, CA 93721

FRESNO, CA 93721

VISALIA CA 93291

SWPPP Accepted

Location
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06District

06-KER-58-46.1/51.6

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-139.0/143.8

06-KER-58-/15.4

06-KER-99-13.4/16.7

Fed Aid

HM1A

HM1A

HB1

HM1

HM1A

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM ALLEN ROAD TO CAMINO
DEL RIO COURT

IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUT

IN KERN COUNTY NEAR BORON AT  VARIOUS
LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR BAKERSFIELD  FROM
ROUTE 223 AND 99 SEPARATION TO 2.0 KM
NORTH OF HOUGHTON ROAD OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

CHIP SEAL

CONCRETE BARRIER AND ASPHALT

RUBBERIZED ASPHALT CONCRETE OVERLAY

SLURRY SEAL

CONSTRUCT THRIE BEAM MEDIAN BARRIER

Type Of Work
GRIFFITH COMPANY

MANHOLE ADJUSTING CONTRACTORS
INC

GRIFFITH COMPANY

ASPHALT CONSTRUCTION CO INC

INTERMOUNTAIN SLURRY SEAL INC.

MODERN ALLOYS

Contractor

BAKERSFIELD, CA. 93387

PICO RIVERA CA 906602135

BAKERSFIELD CA 93387

LANCASTER CA 93584

WATSONVILLE, CA95077-5085

STANTON , CA. 90680

 

(323)558-8000

(661)831-7331

(661)533-2121

 

 

HISHAM ALNATOUR

JACK COLLINS

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661)859-2428

(661)589-2421

 

 

(661)720-0971

(661)859-2428

 $1,241,621

 $664,750

 $3,886,762

 $859,880

 $814,171

 $869,178

Bid + CCOs

 $0

 $541,262

 $0

 $0

 $32,814

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $32,814

 $0

This Month
02/18/05

03/08/04

02/25/05

03/28/05

02/15/05

04/12/05

Awarded

02/28/05

03/17/04

03/10/05

04/05/05

03/04/05

04/22/05

Approved

08/24/04

05/27/05

Est Comp

 0%

 90%

 0%

 0%

 10%

 0%

%Time

 0%

 81%

 0%

 0%

 4%

 0%

% Work 

 

 

 

 

 

 

Message

06-0C2004

06-480804

06-487904

06-0C4304

06-493804

06-464804

Contract 

  

  

ACST-P058-(099)

  

  

ACST-P099-(490)

  

  

PHG-P058-(099)

  

  

PHG-P099-(490)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 70157

9500 BEVERLY ROAD

P O BOX 70157

P O BOX 1187

P.O. BOX 50085

11172 WESTERN AVENUE

P.O. BOX 81197

P.O. BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

SWPPP Accepted

Location



State of California Department of Transportation Page 43
04/20/05 Statement of Ongoing Contracts as of 05/03/05

06District

06-KER-99-20.5/29.6

06-KER-99-20.9/21.6

06-KER-99-21.5/24.7

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-178-1.7/6.7

Fed Aid

HA22

HB4N

HA25

HM1A

HA25

HA25

Pgm Code
IN KERN COUNTY IN BAKERSFIELD FROM
0.1 KM SOUTH OF PACHECHO ROAD
UNDERCROSSING TO 0.3 KM SOUTH OF
ROUTE 65 NORTHBOUND EXIT RAMP

IN KERN COUNTY IN BAKERSFIELD FROM
WHITE LANE OVERCROSSING TO PLANZ ROAD
OVERCROSSING

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PLANZ ROAD
OVERCROSSING TO 0.1 KM NORTH OF
CALIFORNIA AVENUE OVERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS
LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM M STREET TO 0.4 KM
WEST OF FAIR FAX ROAD

Description 

REPLACE SLAB AND GRIND

INSTALL AUXILLARY LANE

HIGHWAY PLANTING RESTORATION

HIGHWAY OVERLAY

PLANTING AND IRRIGATION

IRRIGATION AND PLANTING UPGRADE

Type Of Work
AMERICAN CIVIL CONSTRUCTORS
WEST COAST , INC.

GRIFFITH COMPANY

WATKIN AND BORTOLUSSI INC

WINDSOR FUEL COMPANY

WATKIN & BORTOLUSSI, INC.

REYCO EROSION CONTROL

Contractor

BENECIA, CA. 94510

BAKERSFIELD  CA 93387

SAN RAFAEL CA 949014886

WINDSOR CA 95492-0038

SAN RAFAEL, CA. 94901

CORONA, CA 92880

 

(661)831-7331

(415)453-4691

 

 

 

HISHAM ALNATOUR

JACK COLLINS

PETER MULLALY

PETER MULLALY

HANI ROMANI

HISHAM ALNATOUR

Resident
Engineer

(661)859-2428

(661)859-2421

(661)720-0971

(661)588-4548

(559)651-8326

(661)859-2428

 $4,686,715

 $1,770,645

 $1,269,368

 $2,259,467

 $1,819,345

 $1,346,035

Bid + CCOs

 $3,994,286

 $1,755,305

 $1,204,258

 $0

 $1,691,102

 $1,254,483

Comp To  date

 $32,042

 $0

 $6,000

 $0

 $11,000

 $5,650

This Month
06/22/04

03/04/04

12/14/01

04/06/05

03/14/03

05/23/02

Awarded

07/06/04

03/12/04

12/26/01

04/14/05

03/28/03

06/14/02

Approved

02/16/05

04/08/05

10/19/05

12/09/05

09/01/05

Est Comp

 72%

 100%

 87%

 0%

 76%

 76%

%Time

 85%

 100%

 95%

 0%

 96%

 93%

% Work 

 

COMPLETED

 

 

 

 

Message

06-464104

06-434504

06-463204

06-0C1204

06-431504

06-404004

Contract 

ACNH-P099-(470)

ACNH-P099-(466)

ACNH-P099-(430)

  

ACNH-P099-(449)

STP-P178-(054)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

P O BOX 70157

77 LARKSPUR STREET

PO BOX 38

77 LARKSPUR STREET

206 N SMITH AVE

P.O. BOX 81197

P.O. BOX 81197

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

DELANO CA 93215

VISALIA CA 93291

BAKERSFIELD, CA. 93380

SWPPP Accepted

04/11/05

Location
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06District

06-KER-178-4.5/4.6

06-KER-223-20.5/20.7

06-KER-223-21.1/31.9

06-KIN-41-39.8/42.1

06-KIN-198-10.8/0

06-KIN-198-17.7/18.5

Fed Aid

HB1

HB1

HM1

HB32

HB1

HB1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN ARVIN AT CAMPUS
DRIVE

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY IN LEMOORE AT 18TH
AVENUE OVERCROSSING

IN KINGS COUNTY IN HANFORD FROM  0.1
KM WEST OF 11TH AVENUE UNDERCROSSING
TO DOUTY STREET OVERCROSSING

Description 

WIDEN EASTBOUND OFF RAMP

INSTALL SIGNAL AND WHEELCHAIR RAMP

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

LEFT TURN LANE SIGNAL

CONSTRUCT MEDIAN BARRIER

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

J.S. BRAR COMPANY

GRANITE CONSTRUCTION CO.
PROJECT MANAGER-RAMON MEDINA

GRANITE CONSTRUCTION CO.

Contractor

BAKERSFIELD, CA. 93388

WATSONVILLE CA 950775085

BAKERSFIELD CA 93387

CLOVIS, CA 93611-9202

FRESNO, CA 93706

FRESNO, CA  93706

 

(831)724-1011

(661)831-7331

 

 

 

HISHAM ALNATOUR

JACK COLLINS

JOHNSON, T CHRIS

BAINS, DEL

MEJIA, HUGO

Resident
Engineer

(661)859-2428

(661)859-2421

 

(559)445-6727

(559)651-8314

(559)651-8313

 $571,115

 $319,975

 $867,583

 $416,267

 $805,819

 $406,992

Bid + CCOs

 $0

 $286,637

 $0

 $370,315

 $812,564

 $66,232

Comp To  date

 $0

 $0

 $0

 $4,816

 $158,827

 $66,232

This Month
02/25/05

03/15/04

04/01/05

06/30/03

05/21/04

03/03/05

Awarded

03/07/05

03/25/04

04/11/05

07/11/03

06/07/04

03/11/05

Approved

04/20/05

12/12/05

08/15/05

06/20/05

Est Comp

 0%

 39%

 0%

 71%

 0%

 24%

%Time

 0%

 86%

 0%

 89%

 0%

 16%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

06-388804

06-476904

06-0C3604

06-467904

06-474104

06-495404

Contract 

ACST-P178-(057)

ACST-P223-(009)

  

  

ACST-P198-(044)

ACST-P198-(046)

PH-P178-(057)

PHG-P223-(009)

  

  

PH-P198-(044)

PHG-0198-(046)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O.BOX 5127

P O BOX 50085

P O BOX 70157

2779 BULLARD AVENUE

2716 GRANITE COURT

2716 GRANITE CT.

P.O.BOX 81197

P.O. BOX 81197

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA, CA 93291

SWPPP Accepted

Location
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06District

06-MAD-99-20.2/29.2

06-MAD-99-/0

06-MAD-145-/0

06-TUL-65-/14.1

06-TUL-99-30.6/33.9

06-TUL-99-40.4/0

Fed Aid

HB1

HA21

HA21

HM1

HB1

HB1

Pgm Code
IN MADERA COUNTY NEAR FIARMEAD AND
CHOWCHILLA AT VARIOUS LOCATIONS

IN FRESNO AND MADERA COUNTIES NEAR
FRESNO AT SAN JOAQUIN RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES ABOUT 9
KM NORTH OF KERMAN FROM 0.1 KM NORTH
OF BARSTOW AVENUE TO 0.7 KM NORTH OF
AVENUE 5

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE COUNTY IN AND NEAR TULARE
FROM PROSPERITY AVENUE OVERCROSSING
TO TAGUS AVENUE OVERCROSSING

IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

Description 

CONSTRUCT MEDIAN BARRIER

RESURFACE BRIDGE DECK

REPLACE BRIDGE SCOUR

SLURRY SEAL

CONSTRUCT MEDIAN BARRIER

CONSTRUCT PEDESTRIAN OVERCROSSING

Type Of Work
GRANITE CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

W. JAXON BAKER & SHASTA INC.

VALLEY SLURRY SEAL COMPANY

MODERN ALLOYS INC

AGEE CONSTRUCTION

Contractor

WATSONVILLE, CA 95077-5085

BENICIA CA 94510

REDDING, CA  96099-4248

WEST SACRAMENTO  CA 95691

STANTON CA 90680

CLOVIS CA 93613

 

(707)746-8028

 

(916)373-1500

(714)893-0551

 

ABOUZEDAN, RAAID

SHAEFFER, M.A.

RAUL LOPEZ

Resident
Engineer

(559)445-6322

 

(559)445-5907

 

 

(559)651-8321

 $1,157,997

 $631,680

 $5,646,187

 $594,705

 $1,220,523

 $2,813,762

Bid + CCOs

 $7,900

 $0

 $5,467,757

 $0

 $0

 $1,824,718

Comp To  date

 $7,900

 $0

 $0

 $0

 $0

 $199,901

This Month
03/03/05

04/07/05

06/12/02

04/12/05

04/11/05

06/23/04

Awarded

03/11/05

04/15/05

06/21/02

04/21/05

04/22/05

07/06/04

Approved

06/27/05

11/21/05

07/19/05

Est Comp

 6%

 0%

 0%

 0%

 0%

 62%

%Time

 1%

 0%

 0%

 0%

 0%

 64%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

06-461904

06-0A5604

06-402904

06-0C4504

06-474604

06-455504

Contract 

ACST-P099-(480)

  

ACST-P145-(022)

  

ACST-P099-(488)

ACST-P099-(461)

PHG-P099-(480)

  

P-P145-(022)

  

PHG-P099-(488)

PE-P099-(461)

  

  

ACBR-P145-(022)

  

  

STPL-5946-(046)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 50085

3701 MALLARD DRIVE

P.O. BOX 94248

P O BOX 981330

11172 WESTERN AVENUE

PO BOX 629

505 N STREET

2510 S. EAST AVE.
#400

8530 W. ROOSEVELT AVE

FRESNO, CA 93721

FRESNO, CA 93706

VISALIA CA 93291

SWPPP Accepted

Location
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06District

 $2,972,685 $97,433,927 $146,487,225

06-TUL-137-20.4/20.9

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-245-16.0/16.7

Fed Aid

HB1

HE14

HA25

HA22

HM1A

HA21

Pgm Code
IN TULARE COUNTY NEAR TULARE FROM 0.4
KM WEST TO 0.4 KM EAST OF ROAD 140

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE COUNTY IN AND NEAR  VISALIA
FROM MOONEY BOULEVARD OVERCROSSING TO
0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

IN TULARE COUNTY NEAR LEMON COVE FROM
0.4 KM WEST OF ROAD 220 TO  0.4 KM
EAST OF AVENUE 324

IN TULARE COUNTY NEAR TRAVER AT
VARIOUS LOCATIONS

IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK  BRIDGE

Description 

SIGNALS AND LIGHTING

PLANTING AND IRRIGATION

IRRIGATION AND PLANTING UPGRADE

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

Type Of Work
LEE'S PAVING

JS BRAR CO

WATKIN & BORTOLUSSI INC

LEE'S PAVING INC

W. JAXON BAKER

AGEE CONSTRUCTION CHRIS HICKEY

Contractor

VISALIA CA 93291

CLOVIS, CA 93611-9202

SAN RAFAEL, CA 94901-4886

VISALIA CA 93291

REDDING, CA 96099-4248

CLOVIS, CA  93613

 

 

 

 

 

 

SHELLEY MAGGARD

HANI ROMANI

HANI ROMANI

RAUL LOPEZ

SHELLEY MAGGARD

MEJIA, HUGO

Resident
Engineer

(559)651-8319

(559)651-8326

(559)651-8326

(559)651-8321

(559)651-8319

(559)651-8313

 $444,444

 $2,388,929

 $1,554,892

 $3,133,581

 $749,903

 $1,171,131

Bid + CCOs

 $474,503

 $2,273,041

 $1,467,650

 $238,035

 $0

 $614,210

Comp To  date

 $154,369

 $0

 $7,509

 $238,035

 $0

 $161,534

This Month
05/26/04

04/06/01

02/15/02

03/04/05

02/14/05

08/10/04

Awarded

06/15/04

05/01/01

03/05/02

03/16/05

02/25/05

08/20/04

Approved

04/26/05

02/02/06

02/08/06

09/06/05

10/31/05

Est Comp

 94%

 0%

 0%

 13%

 0%

 67%

%Time

 93%

 0%

 0%

 8%

 0%

 52%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

SUSPENDED

 

Message

06-323104

06-278634

06-403504

06-339304

06-493504

06-361404

Contract 

ACST-P137-(008)

ACNH-P099-(416)

NH-P198-(038)

ACNH-P198-(043)

  

ACST-P245-(026)

PHG-P137-(008)

  

  

  

  

P-P245-(026)

  

  

  

  

  

ACBR-P245-(026)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1212 N PLAZA DRIVE

7202 E. BULLARD

77 LARKSPUR ST

1212 N. PLAZA DRIVE

PO BOX 994248

P.O. BOX 629

8530 W. ROOSEVELT

8530 W. ROOSEVELT AVE

8310 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

SWPPP Accepted

Location
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07District

07-LA-1-25.4/25.6

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-42.5/0

07-LA-1-44.1/46.5

07-LA-2-14.0/24

Fed Aid

HA22

HA-23

HA23

HA42

HA-23

HA22

Pgm Code
IN LOS ANGELES COUNTY IN EL SEGUNDO
FROM MARIPOSA AVENUE TO PALM AVENUE

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

IN LOS ANGELES COUNTY IN MALIBU AT
PIEDRA GORDA CANYON

ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

IN LOS ANGELES COUNTY IN LOS ANGELES,
GLENDALE AND LA CANADA AT VARIOUS
LOCATIONS

Description 

RESURFACE PAVEMENT

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

DRAINAGE SYSTEM CORRECTIONS

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

RESURFACE EXISTING HIGHWAY

Type Of Work
AP ENGINEERING CORPORATION

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

S.P. PAZARGAD ENGINEERING

BURNS-PACIFIC CONSTRUCTION,
INC.

PAVE TECH, INC.

Contractor

RIVERSIDE, CA 92507

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

ENCINO, CA 91316

THOUSAND OAKS, CA 91360

CARLSBAD, CA 92008-1651

 

 

 

 

 

 

AZIZ, FUAD

TRUJILLO, GILBERT

TRUJILLO, GILBERT

TRUJILLO, GILBERT

TRUJILLO, GILBERT

MCKENZIE, DARRELL

Resident
Engineer

(562)860-3085

(310)649-1821

(310)649-1821

(310)649-1821

(310)649-1821

(818)637-2506

 $208,667

 $2,500,000

 $3,900,000

 $1,413,081

 $1,800,000

 $5,783,973

Bid + CCOs

 $136,505

 $639,500

 $2,456,262

 $1,347,360

 $1,140,105

 $4,313,808

Comp To  date

 $0

 $639,500

 $740,470

 $0

 $282,496

 $1,350,462

This Month
05/04/04

03/14/05

12/28/04

09/30/02

01/07/05

10/29/04

Awarded

05/19/04

03/14/05

12/28/04

10/09/02

01/08/05

11/16/04

Approved

04/18/05

08/18/05

06/09/05

06/03/05

05/30/05

06/30/05

Est Comp

 80%

 50%

 100%

 0%

 100%

 53%

%Time

 64%

 26%

 63%

 0%

 63%

 73%

% Work 

COMPLETED

 

OVER RUN

PLANT EST
SATIS

OVER RUN

 

Message

07-4J0904

07-4L0804

07-4K6104

07-1X1404

07-4K7704

07-213704

Contract 

  

  

  

ACST-P001-(494)

  

ACST-S002-(033)

  

  

  

P-P001-(494)

  

P-S002-(033)

  

  

  

  

  

  

SWPPP

 

 

 

 

SWPPP

1271 COLUMBIA AVENUE SUITE 10

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

5921 WISH AVENUE

505 THOUSAND OAKS BLVD.

735 LAGUNA DRIVE

17912 CRUSADER AVE
SUITE 101

9100 S. SEPULVEDA
BLVD. #200

9100 S. SEPULVEDA
BLVD., #200

9100 S. SEPULVEDA
BLVD. #200

2090 FERN LANE

CERRITOS, CA 90703

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

GLENDALE, CA 91208

SWPPP Accepted

04/18/05

Location
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07District

07-LA-2-15.7/22.9

07-LA-2-15.7/16.5

07-LA-2-17.8/82

07-LA-5-7.0/7

07-LA-5-15.2/15.3

07-LA-5-15.3/16.6

Fed Aid

HB1

HB1

HB1

HM3

HA28

HM1

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM EAST OF LOS  ANGELES
RIVER BRIDGE TO 0.2 KM WEST OF AVENUE
36 OVERCROSSING AT VA

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN DOWNEY AT
GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

UPGRADE CRASH CUSHIONS

UPGRADE MEDIAN BARRIER

CONSTRUCT METAL BEAM GUARD RAILS

CLEAN AND TREAT BRIDGE DECK

FREEWAY MAINTENANCE ACCESS

ASPHALT CONCRETE OVERLAY

Type Of Work
D.W. POWELL CONSTRUCTION INC.

CHUMO CONSTRUCTION, INC.

C AND W CONSTRUCTION
SPECIALTIES INC

TRUESDELL CORPORATION OF CA

A P ENGINEERING CORPORATION

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC.

Contractor

FONTANA, CA 92334

BALDWIN PARK, CA 91706-1747

VENTURA CA 93003

PHOENIX, AZ 85040

RIVERSIDE, CA 92507

IRVINE, CA 92614-5706

 

 

(805)642-0204

 

 

 

AZIMA, HASSAN

AZIMA, HASSAN

CHAVEZ, EFRAIM

PUNJABI, RAJ

PATEL, PRAVIN

WANG, SIMON YEH-FU

Resident
Engineer

(323)981-1795

(323)981-1795

(818)364-2760

(562)401-3333

(213)620-2039

(213)620-2039

 $3,015,986

 $1,617,583

 $3,901,747

 $242,841

 $984,517

 $478,490

Bid + CCOs

 $2,948,648

 $1,554,751

 $537,145

 $211,054

 $98,107

 $468,188

Comp To  date

 $38,733

 $0

 $64,435

 $33,083

 $63,365

 $0

This Month
05/11/04

07/15/04

11/01/04

05/11/04

09/29/04

06/24/04

Awarded

05/24/04

08/03/04

11/16/04

05/21/04

10/19/04

07/06/04

Approved

05/01/05

03/15/05

11/16/05

05/15/05

04/17/06

03/16/05

Est Comp

 68%

 100%

 8%

 100%

 17%

 100%

%Time

 97%

 100%

 14%

 87%

 10%

 100%

% Work 

 

COMPLETED

 

OVER RUN

 

COMPLETED

Message

07-208034

07-185604

07-206024

07-1Y7004

07-187504

07-1Y4004

Contract 

ACST-X037-(120)

ACST-P002-(032)

ACST-X037-(123)

  

ACNH-Q101-(070)

  

PHG-X037-(120)

PG-P002-(032)

PHG-X027-(123)

  

ACIM-005 -(914)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 1406

14425 JOANBRIDGE STREET

2419 PALMA DRIVE

3529 E. WOOD STREET

1271 COLUMBIA AVENUE, #10

1792 KAISER AVENUE

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
SUITE 101

11229 S. WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

SWPPP Accepted

03/28/05

03/28/05

Location



State of California Department of Transportation Page 49
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-5-16.3/56.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

Fed Aid

HM3

HA-23

HB311

HB311

HB5

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

ON LA-5 AT THE 5/14 INTERCHANGE
(PM45.0) INTO GRAPEVINE AREA OF
ANGELES NATIONAL FOREST, ENDING AT
TEMPLIN HIGHWAY U/C PM66DIR'S E

Description 

REPLACE JOINT SEALS

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

SOUNDWALLS

CONSTRUCT SOUND WALL

WIDEN FREEWAY AND STRUCTURES

REMOVE & DISPOSE OF ALL SLIDE DEBRIS

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

CALIFORNIA GRINDING
SPECIALTIES INC.

O DONNELL CONSTRUCTION INC

D W POWELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

PHOENIX  AZ 85040

BAKERSFIELD, CA 93312

SAN DIMAS CA 917732911

FONTANA, CA  92334-1406

BALDWIN PARK CA 917061747

WATSONVILLE, CA 95077

(602)437-1711

 

(909)394-4510

 

(626)960-9502

 

HORMOZI, IRAJ

MCKENZIE, DARRELL

MCKENZIE, DARRELL

SUBEH, MAHER

YOUNG, FRED

MOGHADDAS, SEYED

Resident
Engineer

(661)257-0273

(818)637-2506

(818)637-2506

(818)637-2506

(818)364-2760

(661)257-0273

 $483,190

 $300,000

 $4,578,304

 $4,105,528

 $35,237,936

 $325,000

Bid + CCOs

 $303,731

 $114,242

 $3,278,900

 $2,151,275

 $0

 $107,395

Comp To  date

 $24,821

 $114,242

 $222,691

 $833,789

 $0

 $90,261

This Month
05/14/04

01/24/05

12/17/03

04/16/04

04/12/05

01/10/05

Awarded

06/01/04

02/01/05

01/05/04

04/29/04

04/27/05

01/12/05

Approved

04/29/05

05/31/05

07/15/05

07/31/06

06/03/05

Est Comp

 100%

 100%

 92%

 20%

 0%

 71%

%Time

 63%

 38%

 71%

 53%

 0%

 33%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-1Y5904

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

Contract 

  

  

ACIM-005 -(045)

ACIM-005 -(035)

ACNH-005 -(051)

  

  

  

  

  

I-005 -(051)

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

SWPPP

 

3529 EAST WOOD STREET

1536 CALLOWAY DRIVE

559 W COVINA BLVD

P.O. BOX 1406

14425 JOANBRIDGE STREET

P.P. BOX 50085

25061 W. AVENUE
STANFORD, STE 70

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

VALENCIA, CA 91355

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

SWPPP Accepted

Location



State of California Department of Transportation Page 50
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-5-46.5/50.3

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

Fed Aid

HA-23

HA21
HE13

HA-23

HA-23

HA-23

HA-23

Pgm Code
LA-5 IN THE CITY OF SANTA CLARITA
FROM PM 46.5 (WELDON CANYON O/C) TO
PM 50.3 (LYONSAVENUE O/C) REPLACE
FAILED PAVEMENT DIR'S EMER

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

Description 

REMOVE/REPLACE 115 FAILED PCC SLABS

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

TO REPAIR A DAMAGED DRAINAGE SYSTEM

STABILIZE FILL SLOPE

Type Of Work
J.MCLOUGHLIN ENGINEERING CO.,

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DECO-PAVE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA, CA 91730

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

IRWINDALE, CA 91706

WATSONVILLE, CA 95077

 

(916)334-1221

 

 

 

 

YOUNG, FRED

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(805)375-9247

(818)364-2760

(805)375-9247

(661)257-0273

(661)257-0273

(661)257-0273

 $1,000,000

 $31,854,359

 $800,000

 $3,000,000

 $2,200,000

 $500,000

Bid + CCOs

 $0

 $31,026,624

 $53,220

 $2,649,047

 $417,213

 $56,915

Comp To  date

 $0

 $298,508

 $53,220

 $281,983

 $136,309

 $56,915

This Month
03/09/05

01/15/02

03/22/05

01/12/05

01/21/05

03/14/05

Awarded

03/15/05

01/22/02

03/22/05

01/12/05

01/21/05

03/16/05

Approved

05/04/05

05/19/05

05/24/05

07/31/05

04/29/05

06/30/05

Est Comp

 0%

 0%

 23%

 100%

 100%

 100%

%Time

 0%

 0%

 7%

 88%

 19%

 11%

% Work 

 

PLANT EST
SATIS

 

OVER RUN

OVER RUN

OVER RUN

Message

07-4L2604

07-1760U4

07-4L1004

07-4K9504

07-4K9204

07-4L0704

Contract 

  

ACNH-005 -(026)

  

  

  

  

  

I-005 -(026)

  

  

  

  

  

ACNH-005 -(026)

  

  

  

  

 

SWPPP

 

 

 

 

10722 ARROW ROUTE #716

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

P.O. BOX 2084

P.O. BOX 50085

1525 RANCHO CONEJO
BLVD. #102

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, SUITE 70

25061 W. AVENUE
STANFORD #70

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

SWPPP Accepted

Location



State of California Department of Transportation Page 51
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-5-74.5/0

07-LA-5-/5.3

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-7.2/9.1

Fed Aid

HA-23

HM1

HA22

HB1

HA25

HA25

Pgm Code
WITHIN ANGELES NATIONAL FOREST IN
NORTHERNLOS ANGELES COUNTY ON EAST
SIDE OF VISTA DEL LAGO OFF&ON/RAMPS
OF NB LA-5 DIR'S EMERGENC

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS AND NORWALK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA
FROM OCEAN AVENUE OVERCROSSING TO
CLOVERFIELD BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NATIONAL BOULEVARD UNDERCROSSING
TO BALLONA CREEK

Description 

CLEAN UP SLIDE & DE-WATER THE SLIDE

COLD PLAN AND OVERLAY RAMPS

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
BRUTOCO ENGINEERING & CONSTRUC

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

MODERN ALLOYS INC

BELAIRE WEST LANDSCAPING, INC.

BELAIRE WEST LANDSCAPE INC

Contractor

FONTANA, CA 92334

P.O. BOX 2229 CORONA CA
92878

CORONA CA 928782229

STANTON CA 90680

BUENA PARK, CA  90620-1759

BUENA PARK CA 90622

 

 

(909)736-7600

(714)893-0551

 

(714)523-9200

YOUNG, FRED

TRAN, KELVIN

SAAD, HUSSEIN

ABUMUHOR, ISSAM

SAYKALI, ZARIF

SAYKALI, ZARIF

Resident
Engineer

(805)375-9247

(562)401-3333

(562)401-3333

(562)401-3333

(310)649-1821

(310)649-1821

 $1,500,000

 $582,315

 $19,449,441

 $2,180,720

 $817,798

 $1,490,623

Bid + CCOs

 $0

 $0

 $3,756,144

 $1,007,537

 $823,966

 $1,478,122

Comp To  date

 $0

 $0

 $732,592

 $242,860

 $8,240

 $0

This Month
03/18/05

03/24/05

06/09/04

08/03/04

03/16/01

04/19/01

Awarded

03/21/05

04/07/05

06/23/04

08/18/04

04/03/01

05/02/01

Approved

05/30/05

09/28/05

04/30/06

08/23/05

09/13/05

05/01/05

Est Comp

 0%

 0%

 28%

 60%

 67%

 92%

%Time

 0%

 0%

 19%

 46%

 98%

 98%

% Work 

 

 

 

 

 

 

Message

07-4L0904

07-1Y0004

07-226204

07-206044

07-180504

07-180704

Contract 

  

  

ACIM-005 -(912)

ACST-X037-(122)

ACNH-X037-(075)

ACIM-010 -(758)

  

  

  

PHG-X037-(122)

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

 

 

P.O. BOX 429

400 E. SIXTH STREET

P O BOX 2229

11172 WESTERN AVENUE

7371 WALNUT AVENUE

P O BOX 6270

1525 RANCHO CONEJO
BLVD. #102

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BL., SUITE 200

9100 SEPULVEDA BL.,
SUITE 200

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-10-13.0/14

07-LA-10-17.5/17.5

07-LA-10-20.5/31.3

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-/S1

Fed Aid

HA25

HM3

HA22

HB5
HB311

HB32

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT HOOVER STREET AND AT 0.1 KM EAST
OF LOS ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT ON LA-10 AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

Description 

HIGHWAY PLANTING RESTORATION

REPAIR GIRDER AND BENT CAP

REMOVE/REPLACE FAILED PCC PAVEMENT
SLABS

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

UPGRADE MEDIAN BARRIER

Type Of Work
REYCO, SMITH & REYNOLDS
EROSION CONTROL, INC.

METROPOLE

PETERSON CHASE GENERAL ENG.

E L YEAGER CONSTRUCTION
COMPANY INC

DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92506

LAKE FOREST CA 92609

IRVINE, CA  92614

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

IRVINE, CA 92614-5706

 

 

 

(909)684-5360

(909)926-7444

 

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

SAAD, HUSSEIN

TAWFIK, GAMAL

KAROUT, REDA

PATEL, PRAVIN

Resident
Engineer

(213)620-2039

(213)620-2039

(562)401-3333

(562)401-3333

(626)338-3430

(213)620-2039

 $678,403

 $310,200

 $1,900,000

 $44,434,928

 $2,211,588

 $1,850,382

Bid + CCOs

 $609,284

 $119,860

 $1,820,205

 $44,260,572

 $1,983,599

 $228,531

Comp To  date

 $2,500

 $0

 $0

 $524,533

 $5,760

 $4,850

This Month
05/23/02

03/30/04

05/06/04

01/09/02

10/02/02

11/10/04

Awarded

06/21/02

04/15/04

05/06/04

01/23/02

10/16/02

11/23/04

Approved

03/13/06

04/07/05

03/30/05

04/07/06

12/01/06

10/28/05

Est Comp

 0%

 94%

 100%

 0%

 59%

 27%

%Time

 0%

 39%

 100%

 0%

 89%

 12%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

07-180204

07-1Y4404

07-4K2804

07-1069U4

07-008704

07-135104

Contract 

  

  

  

ACNH-010 -(762)

ACIM-X037-(102)

ACST-010 -(777)

  

  

  

I-010 -(762)

  

PHG-010 -(777)

  

  

  

  

  

  

 

SWPPP

 

SWPPP

SWPPP

SWPPP

7177 BROCKTON AVENUE, #220

P.O. BOX 1632

1792 KAISER AVENUE

P O BOX 87

33801 WASHINGTON STREET

1792 KAISER AVENUE

1615 SOUTH WALL
STREET

1615 S. WALL ST.

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

IRWINDALE, CA 91706

LOS ANGELES, CA 90015

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-54.5/60.7

07-LA-14-65.7/69

07-LA-23-/9

Fed Aid

HA-23

HA22

HA21

HB5

HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN LANCASTER
FROM AVENUE L OVERCROSSING TO AVENUE
I UNDERCROSSING

IN LOS ANGELES COUNTY, LA 23 FROM PM
0.0 (JUNCTION LA-1/PCH) NORTHEAST TO
PM 9.0 LA/VENTURA COUNTY LINE IN
WESTLAKE VILLAGEDIR'S E

Description 

TO CLEAR SLIDE AND STORM DEBRIS

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

WIDEN EXISTING HIGHWAY AND BRIDGES

INSTALL THRIE BEAM BARRIER

CLEAR SLIDE & STORM DEBRIS

Type Of Work
DIAMOND PAVING, INC.

STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

R AND L BROSAMER INC

GRANITE CONSTRUCTION COMPANY

SPATES EXCAVATION &  EQUIPMENT
RENTAL, INC.

Contractor

BALDWIN PARK, CA 91706

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

ALAMO CA 94507

WATSONVILLE, CA 95077-5085

THOUSAND OAKS, CA 91362

 

 

(562)207-1777

(925)837-5600

 

 

KWAN, KIN

TOUTOUNCHIAN, MOHAMMAD

LAURENT, GARY M

ALVARO, CARRANZA

HORMOZI, IRAJ

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(818)364-2760

(805)480-4928

(661)726-0148

(818)364-2760

(661)726-4761

(805)480-4928

 $1,000,000

 $303,766

 $2,166,803

 $28,197,679

 $968,354

 $400,000

Bid + CCOs

 $0

 $349,319

 $0

 $398,904

 $848,127

 $214,178

Comp To  date

 $0

 $87,591

 $0

 $398,904

 $24,396

 $93,791

This Month
01/24/05

06/08/04

03/16/04

02/18/05

03/30/04

03/01/05

Awarded

01/24/05

06/29/04

03/29/04

03/09/05

04/07/04

03/01/05

Approved

05/20/05

01/19/06

01/04/05

03/31/06

04/26/05

05/15/05

Est Comp

 0%

 0%

 0%

 0%

 100%

 100%

%Time

 0%

 0%

 0%

 1%

 87%

 54%

% Work 

 

PLANT EST
SATIS

SUSPENDED

 

OVER RUN

OVER RUN

Message

07-4K9704

07-4H8704

07-4E2404

07-125204

07-227104

07-4L0504

Contract 

  

  

ACNH-P014-(060)

CMLN-6207-(028)

ACST-P014-(061)

  

  

  

  

  

PHG-P014-(061)

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

 

P.O. BOX 1368

21558 PLACERITA CANYON ROAD

P O BOX 2150

P O BOX 238

P.O. BOX 50085

1333 THOUSAND OAKS BLVD.,#210

13171 TELFAIR AVENUE,
SUITE 101 & 102

1525 RANCHO CONEJO
BLVD. #103

45120 N. 13TH STREET
WEST

13171 TELFAIR AVE.
SUITE 101

45120 13TH WEST

1525 RANCHO CONEJO
BLVD., #102

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

LANCASTER, CA 93534

SYLMAR, CA 91306

LANCASTER, CA 93534

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location



State of California Department of Transportation Page 54
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-47-.8/2

07-LA-57-/7.7

Fed Aid

HA-23

HA23

HA22

HA-23

HM3

HB4N

Pgm Code
LA-27 TOPANGA CANYON BLVD, PM-27 FROM
0.0 INTERSECTION WITH LA-1 PACIFIC
COAST HIGHWAY NORTH THROUGH PM 3.2
LOST SECTION DIR'S EME

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR
AZUSA FROM OLD SAN GABRIEL CANYON
ROAD TO 0.4 KM NORTH OF CRYSTAL  LAKE
ROAD

LA-39 FROM PM 17.7 AT THE NORTHERN
BORDER OF THE CITY OF AZUSA NORTH TO
PM 44.4 AT THE JUNCTION WITH LA-2,
ANGELES CREST HWY DIR'S

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL SOLDIER-PILE WALL FOR
ROADBED SUPP

ROCK AND DEBRIS REMOVAL

RESURFACE ASPHALT CONCRETE

REMOVE & DISPOSE STORM DEBRIS

REMOVE AND REPLACE RAILS

INSTALL COMMUNICATION SYSTEM

Type Of Work
CALEX ENGINEERING CO.

BURNS-PACIFIC CONSTRUCTION,
INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC.

WILLIAM P. YOUNG

GOLDEN STATE UTILITY CO

Contractor

NEWHALL, CA 91321

THOUSAND OAKS, CA 91360

CORONA CA 928782229

BALDWIN PARK, CA 91706

CONCORD, CA 94520

TURLOCK CA 953812968

 

 

(909)736-7600

 

 

(209)634-4981

AZIMA, HASSAN

AZIMA, HASSAN

AGUILAR, ANGEL

AGUILAR, ANGEL

DEEB, SAMI M.

YUE, WARREN

Resident
Engineer

(323)981-1795

(323)981-1795

(909)305-1250

(909)305-1250

(562)860-3085

(626)338-3430

 $1,200,000

 $750,000

 $3,057,746

 $5,000,000

 $611,302

 $7,646,853

Bid + CCOs

 $462,351

 $640,257

 $0

 $1,622,272

 $563,096

 $6,981,420

Comp To  date

 $52,380

 $7,596

 $0

 $354,364

 $50,993

 $363,375

This Month
02/02/05

01/10/05

11/10/04

01/11/05

01/21/04

06/11/03

Awarded

02/07/05

01/10/05

11/19/04

01/11/05

02/04/04

06/24/03

Approved

05/01/05

04/30/05

06/14/05

06/30/05

05/30/05

03/03/06

Est Comp

 100%

 100%

 0%

 100%

 100%

 59%

%Time

 39%

 85%

 0%

 32%

 92%

 87%

% Work 

OVER RUN

OVER RUN

SUSPENDED

OVER RUN

SUSPENDED

 

Message

07-4L0104

07-4K8104

07-207204

07-4K8704

07-4H4404

07-120974

Contract 

  

  

ACST-P039-(018)

  

  

ACIM-X037-(090)

  

  

P-P039-(018)

  

  

ACNH-X037-(090)

  

  

  

  

  

  

 

 

SWPPP

 

SWPPP

SWPPP

23651 PINE STREET

505 THOUSAND OAKS BLVD.,

P O BOX 2229

14425 JOANBRIDGE ST.

4055 NELSON AVE.

P O BOX 2968

2550 CORPORATE PLACE
STE C-107

2550 CORPORATE PLACE,
SUITE C-107

910 W. GLADSTONE
STREET

910 W. GLADSTONE ST.

17912 CRUSADER AVE.,
SUITE 101

12901 RAMONA BLVD.
UNIT H

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

SAN DIMAS, CA 91773

SAN DIMAS, CA 91773

CERRITOS, CA 90703

IRWINDALE, CA 91706

SWPPP Accepted

Location
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07District

07-LA-57-/7.7

07-LA-60-3.9/5.6

07-LA-60-6.9/14.2

07-LA-60-19.5/23.8

07-LA-60-21.8/22.3

07-LA-60-22.4/25

Fed Aid

HM1

HB311

HA-22

HA22

HB311

HB5

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR,
POMONA AND SAN DIMAS AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN MONTEREY
PARK AND MONTEBELLO FROM MEDNIK
AVENUE OVERCROSSING TO 0.3 KM WEST OF
GARFIELD AVENUE UNDERCROS

IN LOS ANGELES COUNTY, LA 60 AT
GREENWOOD AVE O/C PM6.9 IN THE CITY
OF MONTEREY PARKEXTENDS EASTWARD TO
7TH AVE U/C PM14.2 DIR'S E

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.4
KM EAST OF ROUTE 57 AN

IN LOS ANGELES COUNTY IN THE CITY OF
INDUSTRY AND DIAMOND BAR FROM 0.8 KM
EAST OF FAIRWAY DRIVE  UNDERCROSSING
TO LEMON AVENUE UND

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

SOUNDWALLS

REMOVE & REPLCE FAILED PCC PAVEMENT
SLABS

SLAB REPLACE AND GRIND

SOUNDWALLS

CONCRETE BOX GIRDER BRIDGE

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

BANSHEE CONSTRUCTION CO., INC.

VELARDE CONCRETE CONSTRUCTION
COMPANY

J MC LOUGHLIN ENGINEERING CO
INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

CC MYERS, INC.

Contractor

RANCHO CUCAMONGA  CA 91730

COLTON, CA  92324

SYLMAR, CA 91342

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

ANAHEIM, CA

(909)944-1037

 

 

(909)944-1037

(949)252-0441

 

GALVAN, PATRICIA

AZIMA, HASSAN

SAAD, HUSSEIN

ABUMUHOR, ISSAM

SAAD, HUSSEIN

SANDOVAL, MARTIN

Resident
Engineer

(909)594-4270

(323)981-1795

(562)401-3333

(562)401-3333

(562)401-3333

(909)594-9311

 $913,891

 $11,109,027

 $120,000

 $1,463,395

 $1,613,141

 $52,696,374

Bid + CCOs

 $672,516

 $11,765,712

 $119,373

 $734,015

 $1,592,513

 $30,733,653

Comp To  date

 $0

 $0

 $0

 $222,140

 $25,112

 $1,983,552

This Month
06/23/04

11/12/02

12/08/04

08/18/04

01/21/04

04/08/03

Awarded

07/09/04

11/27/02

12/08/04

09/01/04

01/29/04

04/23/03

Approved

10/20/05

04/20/05

04/13/05

08/09/05

04/27/05

10/10/06

Est Comp

 48%

 0%

 100%

 56%

 0%

 54%

%Time

 68%

 0%

 100%

 50%

 0%

 58%

% Work 

 

PLANT EST
SATIS

COMPLETED

 

PLANT EST
SATIS

 

Message

07-1Y1004

07-002534

07-4K6004

07-229504

07-0239A4

07-1257U4

Contract 

  

ACNH-P060-(121)

  

ACNH-P060-(126)

ACNH-P060-(124)

ACST-X037-(114)

  

  

  

  

  

P-X037-(114)

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

10722 ARROW ROUTE SUITE 716

1600 E. STEEL ROAD

13704 DE FOE AVENUE

10722 ARROW RTE STE 716

1792 KAISER AVENUE

1822 S. LEWIS STREET

721 BREA CANYON ROAD
SUITE 6

2550 CORPORATE PLACE,
SUITE C-107

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

721 BREA CANYON ROAD,
SUITE #6

WALNUT, CA 91789

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

WALNUT, CA 91789

SWPPP Accepted

04/26/05

04/18/05

04/29/05

Location
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07District

07-LA-66-/2.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-14.0/20.7

07-LA-91-14.1/14.1

07-LA-91-14.6/16.1

Fed Aid

HA22

HE13

HE13

HA22

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BELLFLOWER
CERRITOS AND ARTESIA FROM DOWNEY
AVENUE UNDERCROSSING TO LOS ANGELES
AND ORANGE COUNTY LINE

W/B LA-91 AT PM 14.1 ON THE BORDER
BETWEEN THE CITIES OF LONG BEACH AND
BELLFLOWER TO REPAIR/REPLACE DRAINAGE
SYSTDIR'S EMERGENCY 

IN LOS ANGELES COUNTY IN NORWALK AND
BELLFLOWER AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REPAIR SLABS AND PAVEMENT

REPAIR/REPLACE DRAINAGE SYSTEM

SOUNDWALLS

Type Of Work
R. J. NOBLE COMPANY

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

CHUMO CONSTRUCTION

CHUMO CONSTRUCTION INC

Contractor

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706-1747

(714)637-1550

 

(916)635-9370

 

 

 

AGUILAR, ANGEL

SAYKALI, ZARIF

JAHROMI, REZA

JAHROMI, REZA

JAHROMI, REZA

Resident
Engineer

(909)305-1250

(310)649-1821

 

(562)401-3333

(562)401-3333

(562)401-3333

 $1,504,036

 $2,848,669

 $11,360,164

 $18,195,495

 $130,000

 $9,113,952

Bid + CCOs

 $1,243,234

 $248,282

 $0

 $17,321,564

 $10,703

 $9,322,855

Comp To  date

 $973,852

 $248,282

 $0

 $365,008

 $10,703

 $23,784

This Month
10/15/04

02/16/05

02/16/05

08/26/02

02/15/05

10/16/02

Awarded

10/27/04

03/07/05

03/03/05

09/12/02

02/16/05

10/30/02

Approved

06/20/05

12/11/06

07/11/05

05/31/05

01/30/06

Est Comp

 44%

 12%

 0%

 88%

 100%

 0%

%Time

 83%

 9%

 0%

 92%

 8%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

07-207304

07-1693A4

07-1693C4

07-181604

07-4K8004

07-002494

Contract 

ACST-S066-(007)

  

  

ACNH-P091-(112)

  

ACNH-P091-(113)

P-S066-(007)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

 

 

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

910 W. GLADSTONE
STREET

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

SAN DIMAS, CA 91773

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

SWPPP Accepted

Location
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07District

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-4.0/4.4

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-11.5/12

Fed Aid

HB32

HB4N

HB1

HB1

HM3H

HB311

Pgm Code
IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 1.1 KM WEST OF  BARHAM BOULEVARD
OVERCROSSING TO 0.1 KM EAST OF
VENTURA BOULEVARD OFFRAM

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM VINELAND AVENUE TO  0.3 KM NORTH
OF TUJUNGA AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

INSTALL CONCRETE MEDIAN BARRIER

REPLACE CONCRETE MEDIAN BARRIER

CLEAN AND RESEAL BRIDGE JOINTS

SOUNDWALLS

Type Of Work
BELAIRE WEST LANDSCAPE INC.

BRUTOCO ENGINEERING &
CONSTRUCTION, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

BRUTOCO ENGINEERING AND CONST.

Contractor

BUENA PARK, CA 90620-1759

FONTANA, CA 92334

IRIVNE, CA 92614-5706

IRVINE CA 926145706

PHOENIX AZ 85040

FONTANA, CA 92334

 

 

 

(949)252-0441

(602)437-1711

 

ALOFE, WALE

WANG, SIMON YEH-FU

AZIMA, HASSAN

KAROUT, REDA

DORRI, MIKE

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(213)620-2039

(323)981-1795

(626)338-3430

(805)480-4928

(323)981-1795

 $2,348,052

 $13,564,079

 $933,753

 $4,985,839

 $923,285

 $4,776,487

Bid + CCOs

 $2,249,048

 $3,959,701

 $397,606

 $3,326,690

 $760,231

 $4,771,410

Comp To  date

 $19,666

 $1,188,977

 $114,525

 $103,453

 $23,410

 $0

This Month
09/19/02

08/20/04

09/29/04

02/05/04

06/08/04

10/03/03

Awarded

09/27/02

09/07/04

10/06/04

02/17/04

06/22/04

10/17/03

Approved

09/22/06

03/06/07

08/30/05

05/17/05

05/06/05

03/02/05

Est Comp

 0%

 25%

 47%

 91%

 76%

 100%

%Time

 0%

 29%

 43%

 67%

 78%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

COMPLETED

Message

07-002964

07-1199U4

07-4J9804

07-148004

07-4A3104

07-101964

Contract 

ACNH-P091-(111)

  

ACST-Q101-(067)

ACST-Q101-(048)

  

ACNH-Q101-(042)

ACIM-605 -(895)

  

PHG-Q101-(067)

PHG-Q101-(048)

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7371 WALNUT AVENUE

P.O. BOX 429

1792 KAISER AVENUE

1792 KAISER AVENUE

3529 E WOOD STREET

P.O. BOX 429

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD

1525 RANCHO CONEJO
BLVD, #103

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

THOUSAND OAKS, CA 91320

MONTEREY PARK, CA 91754

SWPPP Accepted

03/28/05

Location
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07District

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-105-2.6/2.6

Fed Aid

HB311

HB311

HB4N

HA25

HA25

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

Description 

SOUNDWALLS

SOUNDWALLS

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

REPLACE EDGE DRAIN AND UNDERDRAIN

Type Of Work
D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

PETERSON CHASE GENERAL
ENINEERING CONSTRUCTION, INC.

Contractor

FONTANA, CA  92334-1406

ARCADIA CA 91066

CORONA, CA 92880

BUENA PARK, CA 90622

BUENA PARK, CA 90622

IRVINE, CA  92614-5706

 

(626)301-9897

 

 

 

 

CHOU, MICHAEL

GURFINKEL, VLADIMIR

MANNAA, HASSAN

NJOYA, DAVID

NJOYA, DAVID

AZIZ, FUAD

Resident
Engineer

(626)338-3430

(818)788-3303

(818)364-2760

(818)788-3303

(818)788-3303

(562)860-3085

 $11,777,266

 $5,700,899

 $5,393,800

 $1,114,779

 $1,778,232

 $391,373

Bid + CCOs

 $10,229,064

 $5,225,450

 $5,266,881

 $972,598

 $1,720,192

 $258,853

Comp To  date

 $662,469

 $248,336

 $70,886

 $4,500

 $4,500

 $7,947

This Month
10/27/03

09/24/03

06/12/03

05/17/03

04/08/02

05/04/04

Awarded

11/04/03

10/09/03

06/24/03

05/17/03

04/18/02

05/12/04

Approved

10/06/05

05/24/06

05/02/05

03/29/07

05/25/06

06/30/05

Est Comp

 100%

 94%

 98%

 48%

 0%

 93%

%Time

 87%

 91%

 96%

 86%

 0%

 65%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-002594

07-002304

07-120754

07-0616A4

07-061664

07-4H3104

Contract 

ACNH-Q101-(045)

ACNH-Q101-(041)

ACNH-P101-(985)

ACNH-P101-(995)

ACNH-P101-(999)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

 

SWPPP

P.O. BOX 1406

P O BOX 661717

463 N. SMITH AVE.

P.O. BOX 6270

P.O. BOX 6270

1792 KAISER AVENUE

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

13171 TELFAIR AVE,
SUITE 101

5160 HASKELL AVENUE

5160 HASKELL AVE

17912 CRUSADER, SUITE
101

IRWINDALE, CA 91706

ENCINO CA 91436

SYLMAR, CA 91342

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

SWPPP Accepted

Location
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07District

07-LA-110-8.6/15

07-LA-110-9.9/17.5

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

Fed Aid

HA22

HB4N

HA21

HE11

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM DOMINGUEZ CHANNEL TO 149TH
STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, LA-126 FROM PM
0.0 (VEN/LA COUNTY LINE) TO PM
5.5(JUNCTION LA5) AT THE NORTH BORDER
OF THE CITY OF SANTA CL

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

Description 

SLAB REPLACEMENT

INSTALL COMMUNICATIONS SYSTEM

REPLACE ALUMINUM JOINT SEAL

WIDEN HIGHWAY

TO CLEAR SLIDE & STORM DEBRIS

SOUNDWALLS

Type Of Work
PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

J. FLETCHER CREAMER & SON INC

O'DONNELL CONSTRUCTION, INC

SECURITY PAVING COMPANY INC

PYRAMID RESOURCES, INC.

D. W. POWELL CONSTRUCTION INC.

Contractor

IRVINE, CA 92614-5706

SAN DIMAS, CA 91773

SUN VALLEY CA 913531489

IRWINDALE, CA 91706

FONTANA, CA 92334

 

 

 

(818)767-8418

 

 

JAHROMI, REZA

WANG, PAUL

TRAN, KELVIN

HORMOZI, IRAJ

KWAN, KIN

MCKENZIE, DARRELL

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(661)257-0273

(818)364-2760

(818)637-2506

 $5,392,556

 $3,747,622

 $686,448

 $18,449,956

 $1,500,000

 $3,914,655

Bid + CCOs

 $1,204,889

 $3,727,146

 $0

 $15,583,914

 $0

 $2,448,018

Comp To  date

 $1,174,889

 $0

 $0

 $704,147

 $0

 $88,500

This Month
10/20/04

06/10/03

03/14/05

02/03/03

01/24/05

11/25/03

Awarded

10/29/04

06/19/03

03/30/05

02/16/03

01/24/05

12/15/03

Approved

12/08/05

04/30/05

09/02/05

07/15/05

05/20/05

08/25/05

Est Comp

 21%

 97%

 0%

 100%

 0%

 78%

%Time

 22%

 97%

 0%

 84%

 0%

 63%

% Work 

 

 

 

OVER RUN

 

 

Message

07-234304

07-168114

07-188204

07-187204

07-4K9604

07-066334

Contract 

ACIM-110 -(776)

ACIM-110 -(771)

ACIM-110 -(779)

ACNH-P126-(047)

  

ACNH-P134-(032)

  

  

  

ACNH-005 -(038)

  

  

  

  

  

I-005 -(038)

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

1792 KAISER AVE.

12874 SAN FERNANDO ROAD

559 W. COVINA BLVD.

P O BOX 1489

P.O. BOX 2396

P.O. BOX 1406

11229 S. WOODRUFF
AVE.

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

25061 W. STANFORD
AVE, SUITE 70

13171 TELFAIR AVENUE

1011 GRAND CENTRAL
AVENUE

DOWNEY, CA 90241-5521

NORWALK, CA 90650

DOWNEY, CA 90241

VALENCIA, CA 91355

SYLMAR, CA 91342

GLENDALE, CA 91201

SWPPP Accepted

Location
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07District

07-LA-134-5.6/0

07-LA-138-25.0/30

07-LA-138-60.1/63.7

07-LA-138-60.2/61.6

07-LA-187-3.9/0

07-LA-210-6.5/30.8

Fed Aid

HE11

HM1A

HA-23

HE13

HB1

HM1

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LOS ANGELES COUNTY NEAR PALMDALE
FROM 140TH STREET TO 90TH STREET

IN NORTHERN LOS ANGELES COUNTY ALONG
LA138, PEARBLOSSOM HIGHWAY FROM PM
60.0 (LONGVIEW ROAD) EAST TO PM 63.7
(165TH ST)DIR'S EMERG

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT WALGROVE AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

Description 

MODIFY AND REALIGN RAMPS

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR DRAINAGE FACILITIES & REMOVE
DEBRIS

WIDENING AND ASPHALT CONCRETE

MODIFY SIGNAL AND LIGHTING

REPLACE BRIDGE APPROACH SLABS

Type Of Work
O'DENNELL CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO

GRANITE CONSTRUCTION COMPANY

DYNALECTRIC

A P ENGINEERING CORPORATION

Contractor

SAN DIMAS, CA 91773-2911

SUN VALLEY, CA 91352

RANCHO CUCAMONGA, CA 91730

PALMDALE, CA 93590-2500

LOS ALAMITOS CA 90720

RIVERSIDE CA 92507

 

 

 

 

(714)828-7000

(909)686-2512

SUBEH, MAHER

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

WANG, PAUL

MCKENZIE, DARRELL

Resident
Engineer

(818)637-2506

(661)726-0148

(661)257-0273

(661)726-0148

(562)926-2537

(818)637-2506

 $3,091,742

 $391,870

 $650,000

 $3,671,166

 $188,577

 $668,561

Bid + CCOs

 $2,755,046

 $0

 $562,071

 $89,670

 $74,514

 $0

Comp To  date

 $167,107

 $0

 $131,803

 $89,670

 $74,514

 $0

This Month
05/20/03

03/28/05

01/13/05

02/02/05

07/27/04

06/24/04

Awarded

06/03/03

04/07/05

01/13/05

02/14/05

08/06/04

07/13/04

Approved

06/30/06

08/01/05

04/29/05

03/01/06

07/18/05

08/15/05

Est Comp

 100%

 0%

 100%

 7%

 32%

 0%

%Time

 87%

 0%

 86%

 2%

 40%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-178704

07-1Y8304

07-4K8504

07-127254

07-4K0804

07-1Y2004

Contract 

ACNH-P134-(030)

  

  

  

ACST-S187-(001)

  

  

  

  

  

PHG-S187-(001)

  

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

559 W. COVINA BLVD.

9050 NORRIS AVENUE

10722 ARROW ROUTE #716

P.O. BOX 902500

4462 CORPORATE CENTER DRIVE

1271 COLUMBIA AVENUE STE 10

2090 FERN LANE

45120 13TH STREET
WEST

25061 W. AVENUE
STANFORD #70

45120 13TH STREET
WEST

14620 CARMENITA ROAD

1011 GRAND CENTRAL
AVENUE

GLENDALE, CA 91208

LANCASTER, CA 93534

VALENCIA, CA 91355

LANCASTER, CA 93534

NORWALK, CA 90650

GLENDALE, CA 91201

SWPPP Accepted

Location
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07District

07-LA-210-34.9/39.5

07-LA-213-2.0/2.2

07-LA-213-8.5/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

Fed Aid

HB311

HA-23

HB1

HB5

HB5

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN AZUSA FROM
ZACHARY PADILLA AVENUE OVERCROSSING
TO 0.3 KM EAST OF ROUTE 210 AND 39
SEPARATION

LA-213 WESTERN AVENUE FROM PM 2.0
(SUMMER LAND AVENUE) TO PM 2.2
(CRESTWOOD AVENUE) BORDERING CITY OF
PALOS VERDES TO THE WESTDIR'

IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

Description 

SOUNDWALLS

INSTALL NEW DRAINAGE LINE BENEATH
HIGHWAY

INSTALL MODIFY TRAFFIC SIGNAL

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

Type Of Work
CHUMO CONSTRUCTION INC

COLICH & SONS, L.P.

OAK ENGINEERING, INC.

BALFOUR BEATTY CONSTRUCTION
INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

Contractor

BALDWIN PARK CA 917061747

GARDENA, CA 90248

LA PALMA, CA 90623

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

(626)960-9502

 

 

(909)886-6823

 

(925)552-8250

BASHOURA, YANINA

AKBARIAN, MASSOD

WANG, PAUL

ALI, MASHHUR

CAO, RUDY

TANJUAQUIO, ALLAN

Resident
Engineer

(626)338-3430

(562)860-3085

(562)926-2537

 

(310)410-9862

 

 $5,196,832

 $2,000,000

 $172,129

 $28,029,497

 $113,496,772

 $31,934,841

Bid + CCOs

 $5,271,646

 $106,455

 $0

 $21,392,605

 $10,521,920

 $0

Comp To  date

 $0

 $0

 $0

 $381,490

 $6,379,088

 $0

This Month
11/06/02

01/25/05

04/07/05

01/17/03

09/28/04

04/12/05

Awarded

11/20/02

01/25/05

04/28/05

01/30/03

10/06/04

04/26/05

Approved

03/11/05

07/26/05

10/31/06

11/24/08

Est Comp

 100%

 100%

 0%

 79%

 10%

 0%

%Time

 100%

 5%

 0%

 75%

 9%

 0%

% Work 

PLANT EST
SATIS

OVER RUN

 

 

 

 

Message

07-0533U4

07-4L0204

07-3N7104

07-1198U4

07-1178U4

07-195904

Contract 

ACIM-210 -(766)

  

ACST-S213-(003)

ACNH-405 -(032)

ACNH-405 -(048)

ACNH-405 -(054)

  

  

PG-S213-(003)

I-405 -(032)

I-405 -(048)

I-405 -(054)

  

  

  

  

STPC-6207-(034)

  

 

 

SWPPP

SWPPP

SWPPP

SWPPP

14425 JOANBRIDGE STREET

547 WEST 140TH STREET

5600 ORANGETHORPE AVE. STE106

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

12901 RAMONA BLVD.,
UNIT H

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA RD.

5200 WEST IMPERIAL
HIGHWAY

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

EL SEGUNDO, CA 90045

SWPPP Accepted

03/21/05

Location
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07District

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-47.9/48.5

07-LA-405-/13

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

Fed Aid

HE11

HA23

HA-23

HA25

HB1

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

DIR'S EMERGENCY F.A. IN LA COUNTY-VAN
NUYSAREA SO OF SATICOY ST.UC&N.OF
SHERMAN WAY

LA-405 FROM PM 47.9 (JUST NORTH OF
RINALDISTREET U/C) TO PM 48.5 (LA-
5/405 TRUCK LANSEPARATION IN MISSION
HILLS DIR'S EMERGENCY F.

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
SOUTH CONNECTOR OVERCORSSING AND
NORTH CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

Description 

REALIGN AND WIDEN EXISTING HIGHWAY

REMOVE/REPLACE DAMAGED
SHOULDER,SOUNDWALL

CLEAR SLIDE & STORM DEBRIS FROM
HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

CONSTRUCT SOUND AND RETAINING WALLS

Type Of Work
STEVE P RADOS INC

C.A. RASMUSSEN, INC.

J. MCLOUGHLIN ENGINEERING CO.
INC.

NATIV ENGINEERING INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

PKB CONSTRUCTION, INC.

Contractor

SANTA ANA CA 927350128

SIMI VALLEY, CA  93065

RANCHO CUCAMONGA, CA 91730

RESEDA CA 91335

IRVINE CA 926145706

ARCADIA, CA 91066

(714)835-4612

 

 

(818)342-1376

(949)252-0441

 

NJOYA, DAVID

NJOYA, DAVID

CHAVEZ, EFRAIM

AKBARIAN, MASSOD

ALOFE, WALE

PUNJABI, RAJ

Resident
Engineer

(818)788-3303

(818)788-3303

(818)364-2760

(562)860-3085

(562)401-3333

(562)572-6230

 $23,673,775

 $1,950,000

 $200,000

 $993,174

 $905,231

 $4,872,300

Bid + CCOs

 $97,159

 $553,921

 $25,125

 $726,312

 $363,740

 $509,919

Comp To  date

 $97,159

 $0

 $6,397

 $0

 $102,445

 $372,144

This Month
03/02/05

12/30/04

01/18/05

08/05/04

10/12/04

10/29/04

Awarded

03/18/05

12/30/04

01/24/05

08/25/04

10/25/04

11/16/04

Approved

02/14/07

03/31/05

05/29/05

10/06/06

06/30/05

06/21/06

Est Comp

 2%

 100%

 47%

 22%

 82%

 5%

%Time

 0%

 28%

 13%

 73%

 40%

 10%

% Work 

 

OVER RUN

 

 

 

 

Message

07-201204

07-4K6204

07-4K9804

07-232414

07-4J94U4

07-040104

Contract 

ACNH-405 -(050)

  

  

ACIM-405 -(916)

ACIM-605 -(917)

ACIM-605 -(720)

I-405 -(050)

  

  

  

G-605 -(917)

  

  

  

  

  

  

  

SWPPP

 

 

SWPPP

SWPPP

SWPPP

P O BOX 15128

2360 SHASTA WAY, UNIT A

10722 ARROW RTE. #716

6650 RESEDA BLVD STE 120

1792 KAISER AVENUE

P.O. BOX 661717

5160 HASKELL AVENUE

5160 HASKELL AVENUE

13171 TELFAIR AVE.

17912 CRUSADER AVE.
SUITE 101

11229 SOUTH WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

SYLMAR, CA 91342

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

SWPPP Accepted

Location
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07District

07-LA-710-6.8/9.1

07-LA-710-9.0/17.3

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

07-VEN-1-/9.4

Fed Aid

HA25

HA-23

HB311

HA23

HA-23

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

LA-710 AT THE 710/405 INTERCHANGE AND
NEARTHE LOS ANGELES RIVER U/C FROM
CITY OF LONG BEACH NORTH THRU CITY OF
SOUTH GATE DIR'S EM

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

CLR DEBRIS FROM LA-1 PM 21.0 TO PM
28.4 DIRECTOR ORDER EMERGE. FA
CONTRACT

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY FROM LOS ANGELES
COUNTY LINE TO 0.6 KM SOUTH OF RANCHO
GUADALASCA ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REMOVE & REPLACE FAILED PCC SLABS

CONSTRUCT SOUNDWALL

CLR DEBRIS FROM LA-1, NORTH OF
VENTURA

SLIDE & STORM DEBRIS REMOVAL

RESURFACE EXISTING HIGHWAY

Type Of Work
P&D LANDSCAPE  MANAGEMENT
SERVICES

PETERSON CHASE GENERAL ENGR

T T POLICH & ASSOCIATES

CALEX CORP.

UNION ENGINEERING COMPANY, INC

SULLY MILLER CONTRACTING
COMPANY

Contractor

ORANGE, CA 92868

IRVINE, CA 92614

SIERRA MADRE, CA  91025

VENTURA, CA 93003

VENTURA, CA 93001

ANAHEIM CA 92801

 

 

 

 

 

(714)578-9600

AKBARIAN, MASSOD

FAYAD, HASSAN

SOHEILI, ANDY

TOUTOUNCHIAN, M

DORRI, MIKE

Resident
Engineer

(562)860-3085

(562)860-3085

(310)609-0264

(805)480-4928

(805)480-4928

 

 $2,803,429

 $120,000

 $4,265,491

 $2,500,000

 $400,000

 $2,708,614

Bid + CCOs

 $836,330

 $0

 $3,171,215

 $551,395

 $363,250

 $0

Comp To  date

 $216,576

 $0

 $209,985

 $353,198

 $0

 $0

This Month
08/05/04

03/08/05

04/15/04

01/12/05

01/10/05

12/01/04

Awarded

08/19/04

03/08/05

05/07/04

01/12/05

01/10/05

12/17/04

Approved

09/11/08

05/10/05

11/29/05

05/15/05

03/30/05

08/01/05

Est Comp

 13%

 0%

 81%

 100%

 100%

 0%

%Time

 30%

 0%

 75%

 22%

 91%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-234904

07-4L2504

07-046024

07-4K9304

07-4K8304

07-194504

Contract 

ACNH-P710-(011)

  

ACNH-P710-(010)

  

  

ACST-P001-(511)

  

  

  

  

  

P-P001-(511)

  

  

  

  

  

  

SWPPP

 

SWPPP

 

 

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

1792 KAISER AVE.

P.O. BOX 828

537 VISTA DE VENTURA

3658 N. VENTURA AVE.

1100 E ORANGETHORPE AVE 200

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

18730 SO. WILMINGTON
AVE., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD.

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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07District

07-VEN-23-9.4/22.6

07-VEN-23-11.5/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

Fed Aid

HA23

HA23

HA23

HA-23

HA-23

HM1

Pgm Code
TIERRA REJADA UC NORTH TO 1 MI SO.
SANTA CLARA RIVER, IN MOORPARK FROM
NEW L.A. AVEEAST TO LA COUNTY LINE

CLEAR DRAINAGE FACILITIES, VENTURA
COUNTY,DIR'S EMERGENCY F.A. CONTRACT

DIR'S EMERGENCY F.A. CONTRACT, IN
VENTURA COUNTY, THROUGH GRIMES CANYON

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY AT VARIOUS
LOCATIONS FROM CANON CREEK TO ROSE
VALLEY ROAD AND FROM TULE CREEK TO
ADOBE CANYON

Description 

PLACE EROSION CONTROL MEASURES DUE
TO FIRE

CLEAR DRAINAGE FACILITIES, FLOW
LINES

REMOVE SLIDE DEBRIS BLOCKING THE
HIGHWAY

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
DIETZ HYDROSEEDING COMPANY

L.A. THOMPSON CONSTRUCTION

CALEX CORP.

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

NYE AND NELSON INC

Contractor

SYLMAR, CA 91342

OJAI, CA  93023

VENTURA, CA  93003

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

 

 

 

 

 

(805)654-1682

SAUTTO, UBALDO

TOUTOUNCHIAN, MOHAMMED

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

 

 $1,000,000

 $1,150,000

 $2,400,000

 $1,800,000

 $4,000,000

 $1,175,540

Bid + CCOs

 $781,643

 $1,138,487

 $467,254

 $1,018,453

 $456,814

 $0

Comp To  date

 $10,665

 $0

 $5,648

 $304,299

 $372,718

 $0

This Month
11/07/03

11/18/03

01/10/05

01/09/05

02/14/05

04/14/05

Awarded

11/07/03

11/18/03

01/10/05

01/09/05

02/14/05

04/26/05

Approved

06/30/05

03/23/05

09/01/05

05/31/05

05/12/05

Est Comp

 100%

 100%

 100%

 100%

 96%

 0%

%Time

 78%

 100%

 19%

 57%

 11%

 0%

% Work 

OVER RUN

COMPLETED

OVER RUN

OVER RUN

 

 

Message

07-4J8504

07-4J8604

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

Contract 

1498-0023-(   )

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 

 

 

SWPPP

15745 KADOTA ST

1656 MCNELL ROAD

537 VISTA DE VENTURA

1184 NORTH OAK AVE.

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

1525 RANCHO CONEJO
BLVD STE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

03/28/05

Location
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07District

07-VEN-33-/11

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

07-VEN-101-33.5/0

Fed Aid

HA-23

HB1

HE11

HE13

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY FROM VEN 33/101
JUNCTIONNORTHEAST TO VEN PM 11.0 VEN
33/150 INTERSECTION WHICH PROVIDES
ACCESS TO OJAIDIR'S EMER

IN VENTURA COUNTY IN OXNARD AND
CAMARILLO FROM RICE AVENUE TO DAWSON
DRIVE AND FROM 0.3 KM EAST OF
CAMARILLO OVERHEAD AND SEPARAT

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

DIR.EMERGENCY FA CONTRACT IN VEN
COUNTY ADJ TO SOLIMAR OFFRAMP, 2M OF
NORTH OF VEN

IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

Description 

REMOVE & DISPOSE OF ALL SLIDE &
STORM DEBR

INSTALL METAL BEAM GUARD RAILS

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

TO REMOVE DEBRIS FROM THE RACK&INLET
DRAIN

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

Type Of Work
DAMAR CONSTRUCTION INC.

CHRISP COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

ALLIANCE CONSTRUCTION, INC.

BURNS-PACIFIC CONSTRUCTION,
INC.

Contractor

VENTURA, CA 93003

FREMONT, CA  94539

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

VENTURA, CA 93003

THOUSAND OAKS, CA 91360

 

 

 

(916)334-1221

 

 

DORRI, MIKE

BOBBA PRASAD

MALACALZA, GEORGE

BUHA, DRAGAN

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

 $600,000

 $751,675

 $19,131,222

 $77,271,554

 $640,000

 $830,000

Bid + CCOs

 $220,714

 $6,700

 $18,568,816

 $48,452,879

 $159,688

 $680,043

Comp To  date

 $0

 $0

 $249,993

 $1,481,158

 $0

 $0

This Month
01/12/05

10/07/04

07/03/02

04/26/02

01/06/05

01/11/05

Awarded

01/12/05

10/19/04

07/19/02

05/02/02

01/06/05

01/11/05

Approved

03/30/05

07/17/05

06/30/05

08/24/06

03/20/05

04/15/05

Est Comp

 100%

 17%

 0%

 65%

 100%

 100%

%Time

 55%

 1%

 0%

 62%

 25%

 82%

% Work 

OVER RUN

SUSPENDED

PLANT EST
SATIS

 

OVER RUN

OVER RUN

Message

07-4K9404

07-200704

07-104954

07-0607U4

07-4K7904

07-4K8904

Contract 

  

ACST-P034-(003)

ACNH-P101-(996)

ACNH-Q101-(005)

  

  

  

PHG-P034-(003)

  

  

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

 

 

4773 ORTEGA STREET SUITE B

43650 OSGOOD ROAD

P.O. BOX 1489

P O BOX 620

537 VISTA DE VENTURA

505 E. THOUSAND OAKS BLVD.

1525 RANCHO CONEJO
BLVD. #102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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07District

07-VEN-101-37.0/40.3

07-VEN-101-41.5/42.5

07-VEN-118-.5/10.8

07-VEN-118-2.2/16.2

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

Fed Aid

HA22

HA-23

HA22

HB1

HA22

HA23

Pgm Code
IN VENTURA COUNTY NEAR VENTURA FROM
0.3 KM NORTH OF PADRE JUAN CANYON
OVERCROSSING TO PUNTA GORDA
PEDESTRIAN UNDERCROSSING

IN VENTURA COUNTY, VENTURA 101 AT PM
41.5 TO PM 42.5, NORTH OF LA CONCHITA
DIR'S EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN MOORPARK AND
OXNARD FROM 118 AND 126 SEPARATION TO
0.2 KM WEST OF ROUTE 34

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM ROUTE 232 TO 0.2 KM
EAST OF BUTTER CREEK ROAD

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM 0.5 KM EAST OF DONLON
ROAD TO 0.2 KM WEST OF BUTTER CREEK
ROAD

IN VENTURA COUNTY MAXIMIZE & PROTECT
EXISTDRNAGE, DIR'S EMERGENCY F.A.
CONTRACT

Description 

RESURFACE CONCRETE PAVEMENT

TO CLEAR MUD FLOWS THAT BLOCK THE
HWY

RESURFACE ASPHALT CONCRETE

INSTALL HIGH REFLECT TRAFFIC STRIPE

COLD PLANE ASPHALT CONCRETE

MAXIMIZE & PROTECT EXIST. DRANAGE
CAPACITY

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

BLOIS CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

C & W CONSTRUCTION SPECIALTIES

SULLY MILLER CONTRACTING
COMPANY

D B GENERAL ENGINEERING AND
SITE DEVELOPMENT

Contractor

RANCHO CUCAMONGA CA 91730

OXNARD, CA 93030

SUN VALLEY, CA 91353-1489

VENTURA, CA  93003

ANAHEIM CA 92801

THOUSAND OAKS, CA  91362

(909)944-1037

 

 

 

(714)578-9600

 

IRA, ALFRED

TOUTOUCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

MALACALZA, GEORGE

SYLVAN, SCOTT

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)375-9247

 

(805)375-9247

 $2,479,100

 $1,000,000

 $2,115,397

 $582,484

 $1,069,550

 $2,752,000

Bid + CCOs

 $2,762,304

 $152,984

 $0

 $466,601

 $0

 $2,505,923

Comp To  date

 $66,026

 $11,653

 $0

 $110,306

 $0

 $1,412

This Month
07/27/04

01/20/05

03/25/05

09/17/04

03/30/05

11/12/03

Awarded

08/10/04

01/20/05

04/07/05

09/30/04

04/18/05

11/12/03

Approved

04/26/05

05/30/05

10/01/05

05/06/05

08/30/05

Est Comp

 100%

 100%

 0%

 66%

 0%

 100%

%Time

 99%

 15%

 0%

 80%

 0%

 91%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

07-193004

07-4K8604

07-211104

07-201004

07-214404

07-4J8704

Contract 

ACNH-Q101-(076)

  

ACNH-P118-(056)

ACST-P118-(054)

ACNH-P118-(055)

  

  

  

  

PHG-P118-(054)

  

  

  

  

  

  

  

  

SWPPP

 

SWPPP

SWPPP

SWPPP

 

10722 ARROW ROUTE STE 716

3201 STURGIS ROAD

P.O. BOX 1489

2419 PALMA DRIVE

1100 E ORANGETHORPE AVENUE 20

2158 SCENICPARK STREET

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

Location



State of California Department of Transportation Page 67
04/20/05 Statement of Ongoing Contracts as of 05/03/05

07District

07-VEN-118-/2

07-VEN-126-13.5/26.5

07-VEN-126-23.9/31.9

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

Fed Aid

HA-23

HA-23

HB1

HA22

HA-23

HA-23

Pgm Code
VEN 118 FROM PM 0.0 (JUNCTION WITH
VEN-126SOUTHEAST TO PM 2.0 (EAST SIDE
OF SANTA CLARA RIVER BRIDGE #52-49)
DIR'S EMERGENCY F.A. 

AT VENTURA AT HAUN AND HOPPER CREEK
BRIDGEDIRECTOR'S ORDER EMERG. FA
CONTRACT

IN VENTURA COUNTY NEAR FILLMORE  FROM
2.4 KM EAST OF FILLMORE  RAILROAD
CROSSING TO NEWHALL  ORCHARD ROAD

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

VEN-150 FROM PM 27.0 TO PM 31.0
BETWEEN THE CITIES OF OJAI AND SANTA
PAULA INSTALL A SOLDIER-PILE WALL &
DRAINAGE SYSDIR'S EMERGEN

Description 

PROTECT DAMAGE CONCRETE DRAINAGE
FACILITIE

CLEAR BOTH CHANNELS TO PREVENT
BLOCKAGE

INSTALL METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD A SECTION OF FAILED ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

NYE NELSON, INC.

ALCORN FENCE COMPANY

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

Contractor

WATSONVILLE, CA 95077

VENTURA, CA 93003

SUN VALLEY CA 91353

SIMI VALLEY, CA 93065-1800

VENTURA, CA 93002

 

 

(323)875-1342

(480)784-2910

 

 

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $700,000

 $4,399,400

 $542,491

 $2,839,069

 $1,000,000

 $1,500,000

Bid + CCOs

 $339,678

 $2,432,232

 $400,596

 $2,731,301

 $283,039

 $107,431

Comp To  date

 $0

 $293,248

 $0

 $0

 $172,829

 $107,431

This Month
01/24/05

12/31/04

05/18/04

06/26/02

01/10/05

03/09/05

Awarded

01/24/05

12/31/04

05/26/04

07/11/02

01/10/05

03/11/05

Approved

03/09/05

05/15/05

04/04/05

01/14/08

06/15/05

05/10/05

Est Comp

 100%

 100%

 100%

 68%

 100%

 100%

%Time

 100%

 55%

 100%

 99%

 28%

 7%

% Work 

COMPLETED

OVER RUN

 

 

OVER RUN

OVER RUN

Message

07-4L0004

07-4K6404

07-4K0004

07-105484

07-4K8804

07-4L0604

Contract 

  

  

ACST-P126-(048)

ACST-P150-(018)

  

  

  

  

PHG-P126-(048)

  

  

  

  

  

  

  

  

  

 

 

SWPPP

 

 

 

P.O. BOX 50085

1860 EASTMAN AVE. #108

P O BOX 1249

2360 SHASTA WAY

P.O. BOX 1000

1525 RANCHO CONEJO
BLVD. #103

1525 RANCHO CONEJO
BLVD., #102

1625 RANCHO CONEJO
BLVD. #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SWPPP Accepted

04/01/05

Location
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07District

 $28,405,472 $392,859,369 $805,880,336

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

Fed Aid

HM1

HA23

Pgm Code
IN VENTURA COUNTY IN SANTA PAULA FROM
ROYAL OAK PLACE TO FILLMORE AND
WESTERN RAILROAD CROSSING

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

COLD PLANE AND OVERLAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
SECURITY PAVING COMPANY INC

LARRY THOMPSON CONSTRUCTION CO

Contractor

SUN VALLEY CA 913531489

OJAI, CA 93023

(818)767-8418

 

DORRI, MIKE

Resident
Engineer

 

(805)480-4928

 $269,530

 $1,610,000

Bid + CCOs

 $0

 $709,645

Comp To  date

 $0

 $87,859

This Month
03/25/05

01/06/05

Awarded

04/07/05

01/06/05

Approved

07/01/05

04/29/05

Est Comp

 0%

 100%

%Time

 0%

 44%

% Work 

 

OVER RUN

Message

07-1Y4804

07-4K7804

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

 

P O BOX 1489

1656 MCNELL ROAD 1525 RANCHO CONEJO
BLVD., #102
THOUSAND OAKS, CA 91320

SWPPP Accepted

Location
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08District

08-RIV-10-152.9/153

08-RIV-10-/30

08-RIV-15-51.9/52

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

Fed Aid

HB71

HB1

HA21

HB4N

HM1

HE13

Pgm Code
IN RIVERSIDE COUNTY IN BLYTHE AT
VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ON ROUTES 10 AND
60 AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN MIRA LOMA AT
MISSION BOULEVARD OVERHEAD

IN RIVERSIDE COUNTY IN MORENO VALLEY
FROM 0.3 KM WEST TO 0.1 KM EAST OF
HEACOCK STREET OVERCROSSING

IN RIVERSIDE COUNTY NEAR MORENO
VALLEY FROM GILMAN SPRINGS EXIT  RAMP
TO 3.2 KM WEST OF JACKRABBIT TRAIL

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

Description 

CONSTRUCT WHEELCHAIR RAMPS

UPGRADE METAL BEAM GUARD RAILING

REPLACE ALUMINUM JOINT SEALS

WIDEN OFF RAMP

COLD PLANE ASPHALT CONCRETE

WIDEN DIVIDED HIGHWAY

Type Of Work
ODONNELL CONSTRUCTION INC

CROWN FENCE CO

HIGHLAND CONSTRUCTION INC

BEADOR CONSTRUCTION CO., INC.

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION

Contractor

SAN DIMAS CA 917732911

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

CORONA, CA  92883

CORONA CA 92878

LAKE FOREST, CA  92630

(909)394-4510

(562)864-5177

(714)538-5156

 

(951)736-7600

 

FATHI, ALI

AL-SAADOON, ALI

AL-SAADOON, ALI

YOGARAJAH, MANNY M.

Resident
Engineer

 

(951)232-7259

(951)276-1945

(951)276-1945

 

(909)830-6864

 $142,204

 $805,767

 $349,840

 $647,363

 $675,000

 $9,211,093

Bid + CCOs

 $0

 $570,218

 $147,350

 $610,532

 $0

 $9,032,599

Comp To  date

 $0

 $160,371

 $147,350

 $2,565

 $0

 $371,040

This Month
03/15/05

10/07/04

09/29/04

06/25/04

03/23/05

12/29/03

Awarded

03/29/05

10/25/04

10/14/04

07/07/04

04/05/05

01/14/04

Approved

06/22/05

05/27/05

12/19/05

04/22/05

Est Comp

 0%

 64%

 100%

 0%

 0%

 48%

%Time

 0%

 71%

 42%

 0%

 0%

 97%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

08-0A3204

08-477804

08-1A2104

08-486204

08-0E9404

08-446514

Contract 

  

ACIM-X065-(084)

  

  

  

HP21-6208-(007)

  

G-X065-(084)

  

  

  

L-6208-(007)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

559 W COVINA BLVD

12118 BLOOMFIELD AVENUE

133 N PIXLEY STREET

26320 LESTER CIRCLE

P O BOX 2229

2 SOUTH POINTE DR. STE 295

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE. STE
B-6

790 S. VIA LATA STE
100

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

COLTON, CA 92334

SWPPP Accepted

04/26/05

Location
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08District

08-RIV-74-23.5/25.9

08-RIV-79-25.9/26.4

08-RIV-79-26.4/26.5

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-RIV-371-61.0/69

Fed Aid

HM1

HB1

HB1

HB4N
HE13

HB5
HB4C
HE11

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN HEMET FROM
LETHAM AVENUE TO MENLO AVENUE

IN RIVERSIDE COUNTY IN SAN JACINTO AT
MENLO AVENUE

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY NEAR CAHUILLA
FROM 1.2 KM EAST OF WILSON VALLEY
ROAD TO 1.3 KM WEST OF BAUTISTA  ROAD

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

TRAFFIC SIGNALS AND LIGHTING

WIDEN EXISTING HIGHWAY AND BRIDGES

WIDEN EXISTING FREEWAY

OVERLAY ASPHALT CONCRETE

Type Of Work
VANCE CORPORATION

MOORE ELECTRICAL  CONTRACTING
INC

DBX INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC

WASHINGTON/OBAYASHI

FNF CONSTRUCTION INC

Contractor

RIALTO, CA  92377

CORONA CA 92880

TEMECULA  CA 92590

FONTANA  CA  92334-0429

HIGHLAND, CA  92346

TEMPE AZ 85280

 

(951)371-4202

(951)296-9909

 

 

(480)784-2910

CALIXTO, MIGUEL

RUIZ, MANUEL

EBRAHAM, EBRAHAM

CALIXTO, MIGUEL

LOPEZ, JOE

Resident
Engineer

(909)232-8955

(951)377-6902

(951)232-6263

(909)232-8957

(909)275-0751

 

 $148,633

 $345,021

 $151,619

 $18,360,752

 $196,197,920

 $695,765

Bid + CCOs

 $0

 $234,865

 $157,387

 $18,752,978

 $51,456,383

 $0

Comp To  date

 $0

 $12,370

 $0

 $4,265

 $10,507,196

 $0

This Month
04/26/02

09/09/04

09/16/04

05/29/01

02/06/04

10/21/04

Awarded

05/07/02

09/22/04

09/29/04

06/07/01

02/24/04

10/28/04

Approved

04/21/05

04/01/05

10/03/06

03/20/07

Est Comp

 0%

 100%

 100%

 0%

 29%

 0%

%Time

 0%

 68%

 100%

 0%

 26%

 0%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

 

 

Message

08-1A0104

08-267104

08-292704

08-4353U4

08-334844

08-0E0404

Contract 

  

ACST-P079-(032)

ACST-P079-(033)

ACNH-P091-(104)

ACNH-215 -(219)

  

  

PGH-P079-(032)

PHG-P079-(033)

  

I-215 -(219)

  

  

  

  

  

ACNH-X065-(080)

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2271 LOCUST AVENUE

463 NORTH SMITH AVENUE

42066 AVENIDA ALVARADO SUITE

PO BOX 429

P.O. BOX 600

P O BOX 5005

14340 ELSWORTH, STE
#117

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

3474 NIKI WAY

3474 NIKI WAY

MORENO VALLEY, CA 92553

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92507

RIVERSIDE, CA 92557

SWPPP Accepted

04/05/05

Location
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08District

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-24.2/24.3

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-38.2/38.3

Fed Aid

HA22

HA22

HA4S2

HB32

HA25

HA26

Pgm Code
IN SAN BERNARDINO COUNTY IN
MONTCLAIR, UPLAND AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE ROUTE 10 AND 30  SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
FROM 10 AND 38 SEPARATION TO
UNIVERSITY STREET UNDERCROSSING

IN SAN BARNARDINO COUNTY AT 1.6 KM
WEST OF CITY OF CALIMESA AT THE
WILDWOOD SAFETY ROADSIDE REST AREA

Description 

RESURFACE EXISTING HIGHWAY

MODIFY CHANGEABLE MESSAGE SIGNS

SEISMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

UPGRADE REST FACILITIES

Type Of Work
AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC  MR. TIM ROSS

BELAIRE-WEST LANDSCAPE INC.

DIVERSIFIED LANDSCAPE COMPANY

REGENCY-PACIFIC DEVELOPMENT

Contractor

BENICIA, CA  94510

IRVINE  CA 926145706

FONTANA  CA  92334

BUENA PARK, CA  90620

WINCHESTER, CA  92596

RIVERSIDE, CA  92507

 

(949)252-0441

 

 

 

 

SAOUD, NAHRO

KAWWA, JABRA

ROBINSON, KERRY

SPRAY, MICHAEL

AFANAN, MAJID

Resident
Engineer

(951)232-3778

 

(909)275-0211

(909)232-3929

(951)232-6497

(909)232-3835

 $5,680,120

 $827,004

 $15,995,459

 $559,621

 $1,058,708

 $759,744

Bid + CCOs

 $3,269,255

 $0

 $14,589,668

 $518,938

 $901,080

 $759,744

Comp To  date

 $444,559

 $0

 $1,464,138

 $3,246

 $4,907

 $0

This Month
06/23/04

06/28/04

11/25/03

04/11/02

04/07/04

06/25/04

Awarded

07/06/04

07/08/04

12/09/03

04/23/02

04/22/04

07/02/04

Approved

08/09/05

07/08/05

02/17/06

04/08/08

04/18/05

Est Comp

 51%

 0%

 82%

 0%

 29%

 0%

%Time

 56%

 0%

 91%

 0%

 86%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

08-0A1804

08-366204

08-371304

08-475104

08-474204

08-479104

Contract 

ACIM-010 -(250)

HP21-6208-(005)

  

IM-    -(   )

ACIM-010 -(251)

  

  

LN-6208-(005)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

3701 MALLARD DR.

1792 KAISER AVENUE

P O BOX 429

7371 WALNUT AVE.

33801 WASHINGTON ST.

1201 UNIVERSITY AVE. STE 136

790 S. VIA LATA STE
100

4100 LATHAM STREET
STE E

1110-A RESEARCH DR.

464 W. FOURTH ST. 6TH
FLR

790 S. VIA LATA STE
100

COLTON, CA 92324

RIVERSIDE, CA 92501

REDLANDS, CA 92374

SAN BERNARDINO, CA
92401-1400

COLTON, CA 92324

SWPPP Accepted

04/18/05

Location
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08District

08-SBD-15-7.2/10.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-41.9/70.6

08-SBD-15-71.3/73.8

Fed Aid

HE11

HM2

HE11

HB32

HE13
HE13
HA22

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

IN SAN BERNARDINO COUNTY IN HESPERIA
FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF
MAIN STREET  OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE, APPLE VALLEY AND BARSTOW
AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANT ESTABLISHMENT

RECONSTRUCT EXISTING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

CHIP SEAL

Type Of Work
DIVERSIFIED LANDSCAPE CO

DIVERSIFIED LANDSCAPE CO

YEAGER SKANSKA INC

DIVERSIFIED LANDSCAPE CO.

E L YEAGER CONSTRUCTION
COMPANY INC

GRAHAM CONTRACTORS INC

Contractor

WINCHESTER CA 92596

WINCHESTER CA 92596

RIVERSIDE CA 925020087

WINCHESTER, CA  92596

RIVERSIDE CA 925020087

SAN JOSE CA 95159

(909)926-7444

(909)926-7444

(909)684-5360

 

(909)684-5360

(408)293-9516

ROBINSON, KERRY

ROBINSON, KERRY

SARKIN, SUE

RUBALCABA, JOE

STOKES, RAY

Resident
Engineer

(909)232-3929

(909)232-3929

(760)241-4695

(909)232-8620

(909)232-3748

 

 $2,879,752

 $251,311

 $8,781,438

 $746,075

 $112,429,116

 $132,385

Bid + CCOs

 $2,812,269

 $129,389

 $5,805,469

 $659,150

 $107,611,268

 $0

Comp To  date

 $5,722

 $4,567

 $495,457

 $5,501

 $0

 $0

This Month
10/07/02

02/19/03

09/05/03

12/26/02

03/21/02

04/11/05

Awarded

10/21/02

03/04/03

09/22/03

01/09/03

03/28/02

04/20/05

Approved

06/21/05

03/22/06

09/22/05

09/18/06

06/01/05

Est Comp

 93%

 70%

 78%

 61%

 0%

 0%

%Time

 98%

 51%

 65%

 88%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

08-204314

08-1A7104

08-370204

08-493504

08-3555U4

08-0F4504

Contract 

ACIM-X071-(042)

  

ACIM-015 -(217)

  

ACIM-015 -(215)

  

  

  

ACIM-015 -(217)

  

ACNH-015 -(215)

  

  

  

HP21-6208-(005)

  

I-015 -(215)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON STREET

33801 WASHINGTON STREET

P O BOX 87

33801 WASHINGTON STREET

P O BOX 87

P O BOX 26770

1110-A RESEARCH DRIVE

1110-A RESEARCH DR.

12402 INDUSTRIAL
BLVD. STE F1 & F2

464 W. FOURTH STREET
MS 1104

15367 TAMARACK

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

VICTORVILLE, CA 92392

SWPPP Accepted

Location
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08District

08-SBD-15-74.9/124

08-SBD-18-6.0/11.2

08-SBD-18-27.0/44.3

08-SBD-18-36.2/37.3

08-SBD-30-/0

08-SBD-40-73.0/91

Fed Aid

HA22
HB4C

HM1

HB1

HB1

HM1A

HM1A

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO FROM ROUTE 30 AND 18
INTERSECTION TO SAN BERNARDINO CITY
LIMITS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM 3.8 KM TO 5.7 KM WEST OF
GREEN VALLEY LAKE ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
SAN BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

Description 

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

REPLACE METAL BEAM GUARD RAIL

WIDEN LANE AND SHOULDER

COLD PLANE ASPHALT CONCRETE

PLACE MEDIUM SEAL COAT

Type Of Work
KIEWIT PACIFIC CO.

ALL AMERICAN ASPHALT

MODERN ALLOYS INC ROGER
MITCHELL

PK CONSTRUCTION

ALL AMERICAN ASPHALT

WESTERN STATES SURFACING INC

Contractor

VANCOUVER, WA  98668

CORONA CA 928782229

STANTON  CA  90680

ALTADENA CA 91001

CORONA CA 92878

MODESTO CA 95352

 

(951)736-7600

 

(626)794-0080

(951)736-7600

(209)525-9065

SPENCER, OWEN

EMUH, GODWIN

ABUGHARBIEH, IMAD

Resident
Engineer

(760)256-5558

 

(909)799-3109

 

(951)232-3610

 

 $43,513,083

 $955,950

 $855,264

 $298,533

 $267,976

 $689,690

Bid + CCOs

 $1,145,839

 $0

 $723,873

 $0

 $0

 $0

Comp To  date

 $462,156

 $0

 $0

 $0

 $0

 $0

This Month
04/07/04

03/23/05

08/23/04

09/30/04

03/28/05

04/28/99

Awarded

04/26/04

03/30/05

09/08/04

10/19/04

04/12/05

05/07/99

Approved

04/07/05

03/09/05

Est Comp

 27%

 0%

 100%

 0%

 0%

 0%

%Time

 3%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-4567V4

08-0E0604

08-478404

08-451404

08-1A1604

08-463004

Contract 

ACIM-015 -(218)

  

ACST-X071-(048)

ACST-P018-(036)

  

  

ACIM-015 -(218)

  

PHG-X071-(048)

PH-P018-(036)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

P.O. BOX 1769

P O BOX 2229

11172 WESTERN AVENUE

2255 N WINDSOR

P O BOX 2229

P O BOX 4770

222 E. MAIN ST.,
SUITE 208

2351 LUGONIA AVE. #F

603 S. MILLIKEN AVE.
STE K

BARSTOW, CA 92311

REDLANDS, CA 92374

ONTARIO, CA 91761

SWPPP Accepted

Location
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08District

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-138-2.7/3.3

08-SBD-138-37.1/37.5

Fed Aid

HA21

HA21

HB32

HM1

HB1

HA42

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY AT PINON
HILLS FROM 0.5 KM WEST TO 0.5 KM EAST
OF PHELAN ROAD

IN SAN BERNARDINO COUNTY NEAR
CRESTLINE FROM 0.6 KM NORTH OF ROUTE
18 AND 138 SEPARATION

Description 

TREAT BRIDGE DECKS AND SEALS

STRUCTURE REPLACEMENT

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

SIGNALIZE INTESECTION

ROADWAY AND SLOPE STABILIZATION

Type Of Work
GRANITE CONSTRUCTION CO.,
INC.MR. MATT SEEHAWER

KIEWIT PACIFIC CO MR. DARWIN
BRAUN

KARLESKINT CRUM INC.

MATICH CORPORATION

YEAGER SKANSKA INC

CALEX ENGINEERING COMPANY

Contractor

YUCCA VALLEY  CA  92284

PHOENIX AZ 85040-2924

OXNARD, CA  93030

SAN BERNARDINO CA 92412

RIVERSIDE CA 92509

NEWHALL CA 91321

 

 

 

(909)825-9100

(951)684-5360

(818)367-2177

SHAHIDI, SHAINE

YANG, CHAD

SPRAY, MICHAEL

MAYER, GARY A.

PINING III, CATALINO
A.

ABUGHARBIEH, IMAD

Resident
Engineer

(760)326-4884

(909)232-7638

(951)232-6497

(760)922-5848

(951)840-8230

(951)232-3610

 $4,968,004

 $5,685,272

 $1,822,353

 $147,147

 $702,610

 $2,496,107

Bid + CCOs

 $1,382,984

 $3,234,456

 $1,783,371

 $0

 $213,250

 $1,258,117

Comp To  date

 $0

 $113,111

 $7,250

 $0

 $132,725

 $30,835

This Month
03/14/03

09/23/03

02/17/99

04/05/02

08/25/04

08/12/03

Awarded

03/28/03

10/07/03

03/03/99

04/18/02

09/07/04

08/21/03

Approved

09/15/05

05/25/05

01/06/06

06/15/05

06/20/05

Est Comp

 44%

 93%

 0%

 0%

 44%

 54%

%Time

 28%

 57%

 0%

 0%

 30%

 50%

% Work 

SUSPENDED

 

PLANT EST
UNSAT

 

 

SUSPENDED

Message

08-483774

08-483764

08-2015U4

08-1A1304

08-0E1904

08-1A76U4

Contract 

ACIM-040 -(050)

ACIM-040 -(051)

ACNH-P060-(106)

  

ACST-P138-(035)

ACNH-P138-(030)

  

ACIM-040 -(051)

  

  

PHG-P138-(035)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

55475 YUCCA TRAIL

3888 EAST BROADWAY ROAD

4110 EAST VENTURA BLVD.

P O BOX 50000

1995 AGUA MANSA ROAD

23651 N PINE STREET

1044 E. BROADWAY

P.O. BOX 4

464 W. FOURTH ST. 6TH
FLR

322 W. HOBSON WAY STE
#2

15367 TAMARACK ROAD

603 S. MILLIKEN AVE.
STE K

NEEDLES, CA 92363

ESSEX, CA 92332

SAN BERNARDINO, CA
92401-1400

BLYTHE, CA 92225

VICTORVILLE, CA 92392

ONTARIO, CA 91761

SWPPP Accepted

Location
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08District

 $14,613,382 $231,545,595 $446,711,818

08-SBD-189-/3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-/18

Fed Aid

HM1

HE14

HM4

HM1

Pgm Code
IN SAN BERNARDINO COUNTY AT TWIN
PEAKS FROM ROUTE 18 AND 189
SEPARATION TO DAILY CANYON ROAD

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY NEAR YUCCA
VALLEY FROM 0.8 KM NORTH OF JUNCTION
ROUTE 62 AND 247 TO  NEWMART ROAD

Description 

COLD PLANE ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

REPLACE PAVEMENT MARKERS

RUBBERIZED CHIP SEAL

Type Of Work
MATICH CORPORATION

BELAIRE WEST LANDSCAPE INC

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN BERNARDINO CA 92412

BUENA PARK CA 90622

SUN VALLEY, CA  91352

WATSONVILLE  CA 95077

(909)382-7400

(714)523-9200

 

(831)724-1011

ROBINSON, KERRY

LENART, ELVIRA

Resident
Engineer

 

(909)232-3929

(951)232-8949

 

 $488,488

 $4,036,190

 $489,400

 $1,464,040

Bid + CCOs

 $0

 $3,625,659

 $159,505

 $0

Comp To  date

 $0

 $234,052

 $0

 $0

This Month
04/06/05

08/12/03

06/24/04

04/08/05

Awarded

04/14/05

09/03/03

07/07/04

04/22/05

Approved

07/05/07

02/18/05

Est Comp

 0%

 40%

 46%

 0%

%Time

 0%

 90%

 33%

 0%

% Work 

 

 

 

 

Message

08-0E0904

08-498004

08-0E9704

08-1A1404

Contract 

  

STPL-6208-(004)

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50000

P O BOX 6270

11861 BRANFORD STREET

P O BOX 50085

464 W. FOURTH ST. 6TH
FLR

3474 NIKI WAY

SAN BERNARDINO, CA
92401-1400

RIVERSIDE, CA 92507

SWPPP Accepted

Location



State of California Department of Transportation Page 76
04/20/05 Statement of Ongoing Contracts as of 05/03/05

09District

 $0 $384,212 $2,005,679

09-MNO-395-12.6/36.1

09-MNO-395-63.0/63.3

Fed Aid

HM1

HA42

Pgm Code
IN MONO COUNTY NEAR HILTON CREEK FROM
0.2 KM NORTH OF CROOKED CREEK BRIDGE
TO 0.6 KM SOUTH OF GLASS  FLOW ROAD

IN MONO COUNTY NEAR LEE VINING FROM
0.8 KM SOUTH TO 0.3 KM SOUTH OF
VIRGINIA LAKES ROAD

Description 

ASPHALT RUBBER CHIP SEAL

SLOPE PLANTING PHASE II

Type Of Work
WESTERN STATES SURFACING, INC.

PACIFIC RESTORATION GROUP

Contractor

MODESTO, CA  95352

CORONA, CA 92877-0101

 

 

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)786-9948

(760)786-9948

 $1,498,993

 $506,686

Bid + CCOs

 $0

 $384,212

Comp To  date

 $0

 $0

This Month
01/13/05

06/17/03

Awarded

01/26/05

06/30/03

Approved

07/29/05

10/19/05

Est Comp

 0%

 37%

%Time

 0%

 75%

% Work 

SUSPENDED

 

Message

09-326264

09-309504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

PO BOX 4770

PO BOX 77038

PO BOX 509

PO BOX 509

DEATH VALLEY, CA 92328

DEATH VALLEY, CA 92328

SWPPP Accepted

Location
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10District

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

Fed Aid

HA23

HA22

HB1

HE14

HA23

HA21

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY NEAR JACKSON AT
CLINTON ROAD

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

Description 

STORM DAMAGE REPAIR

RESURFACE ROADWAY

SIGNAL AND LIGHTING

CONSTRUCT EXPRESSWAY

SLIDE CORRECTION

BRIDGE REPLACEMENT

Type Of Work
H M BYARS CONSTRUCTION CO

GEORGE REED INC

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

VIKING STIMPEL A JOINT VENTURE

GEORGE REED INC

VIKING CONSTRUCTION COMPANY

Contractor

RENO NV  89510

LODI  CA 95241

SACRAMENTO CA 95829

REDDING CA 960492335

LODI CA  95241

RANCHO CORDOVA, CA 95741

 

(209)334-0790

(916)386-8857

(530)223-6605

 

 

MIKE HONMA

STANLEY T. OSHITA

Resident
Engineer

 

 

 

(209)267-9068

 

(209)333-6928

 $2,000,000

 $2,134,971

 $195,501

 $23,669,293

 $500,000

 $1,983,435

Bid + CCOs

 $0

 $0

 $0

 $10,634,901

 $0

 $924,366

Comp To  date

 $0

 $0

 $0

 $1,298,289

 $0

 $0

This Month
04/14/97

11/16/04

02/28/05

03/22/04

03/11/98

06/10/04

Awarded

04/14/97

12/06/04

03/09/05

03/26/04

03/16/98

06/26/04

Approved

06/13/06

12/31/05

Est Comp

 0%

 0%

 0%

 30%

 0%

 30%

%Time

 0%

 0%

 0%

 45%

 0%

 47%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1A2104

10-1A4904

10-0H2704

10-049944

10-2A4104

10-2A2704

Contract 

STP-    -(   )

ACST-P016-(028)

ACST-P049-(134)

ACST-P049-(129)

ER-    -(   )

ACST-S104-(003)

  

P-P016-(028)

PHG-P049-(134)

P-P049-(129)

  

  

  

  

  

  

  

  

 

SWPPP

SWPPP

SWPPP

 

SWPPP

P O BOX 10047

P O BOX 1630

8909 FLORIN ROAD

P O BOX 492335

P O BOX 1630

POST OFFICE BOX 1508

260 HANFORD ST

1110 WEST KETTLEMAN
LANE, SUITE 35

SUTTER CREEK, CA 95685

LODI, CA 95240

SWPPP Accepted

Location
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10District

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-MER-5-16.7/18.4

10-MER-5-24.9/30.3

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

Fed Aid

HA21

HM4

HB1

HB1

HB1

HE12

Pgm Code
IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT AND NEAR
COTTAGE SPRINGS FROM MEKO DRIVE TO
4.8 KM EAST OF BLACK SPRINGS ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM
BILLY WRIGHT ROAD TO 0.1 KM SOUTH OF
CALIFORNIA AQUEDUCT

IN MERCED COUNTY NEAR SANTA NELLA
FROM WEST BANK ROAD UNDERCROSSING TO
TAGLIO ROAD OVERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO  INDUSTRIAL DRIVE

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

Description 

WIDEN EXISTING BRIDGE

THERMOPLASTIC TRAFFIC STRIPING

CONSTRUCT THRIE BEAM MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

CONSTRUCT ROAD AND MODIFY MEDIAN

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

CENTRAL STRIPING SERVICE INC

M BUMGARNER INC

PC&N CONSTRUCTION, INC

TEICHERT CONSTRUCTIONS

J. S. BRAR COMPANY

Contractor

BENICIA CA 94510

RANCHO CORDOVA CA 95742

LIVERMORE CA 94550

BYRON, CA  94514

TURLOCK CA 95381-3367

CLOVIS, CA 93611-9202

(707)746-8028

(916)635-5175

(925)373-1986

 

 

 

VIRK, KEWAL

VIRK KEWAL

OSHITA, STANLEY T.

Resident
Engineer

 

 

 

(559)665-9083

(559)665-9083

 

 $2,694,213

 $206,260

 $431,862

 $1,498,466

 $2,455,523

 $2,532,235

Bid + CCOs

 $0

 $0

 $0

 $245,704

 $1,112,138

 $2,270,309

Comp To  date

 $0

 $0

 $0

 $245,704

 $418,049

 $11,970

This Month
04/06/05

04/08/05

04/01/05

11/23/04

07/14/04

04/24/02

Awarded

04/13/05

04/22/05

04/14/05

12/15/04

07/30/04

05/14/02

Approved

08/08/05

09/19/05

10/06/06

Est Comp

 0%

 0%

 0%

 17%

 38%

 61%

%Time

 0%

 0%

 0%

 16%

 45%

 91%

% Work 

 

 

 

 

 

 

Message

10-0A8504

10-0K4804

10-0J8204

10-0F3104

10-0A5204

10-2A50U4

Contract 

ACST-P124-(001)

  

ACIM-005 -(132)

ACIM-005 -(131)

ACST-P099-(475)

ACNH-P099-(436)

P-P124-(001)

  

G-005 -(132)

G-005 -(131)

PH-P099-(475)

  

  

  

ACIM-005 -(132)

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

3489 LUYUNG DRIVE

1175 GREENVILLE RD

5301-F BYRON HOT SPRINGS RD.

P. O. BOX 3367

7202 EAST BULLARD AVENUE

P.O. BOX 878

P.O.BOX 878

1110 WEST KETTLEMAN
LANE, SUITE 35

CHOWCHILLA, CA 94514

CHOWCHILLA CA 93610

LODI, CA 95240

SWPPP Accepted

Location
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10-MER-99-36.3/36.7

10-MER-140-27.0/30.2

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-4-19.8/0

10-SJ-5-14.4/14.6

Fed Aid

HB1

HA22

HA23

HA25

HB1

HA21

Pgm Code
IN MERCED COUNTY IN TURLOCK FROM
SOUTH TURLOCK OVERCROSSING TO
GRIFFITH AVENUE OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCTION
FROM ROUTE 4 AND 99 SEPARATION TO
EAST STOCKTON RAILROAD CROSSING

IN SAN JOAQUIN COUNTY NEAR MOSSDALE
AT SAN JOAQUIN RIVER BRIDGE

Description 

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

LEFT TURN CHANNELIZATION

REHABILITATE BRIDGE DECK

Type Of Work
W JAXON BAKER INC

W. JAXON BAKER

F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

BAY CITIES PAVING AND GRADING
INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST

Contractor

REDDING CA 960994248

REDDING, CA  96099-4248

STOCKTON CA 95205

RIO LINDA, CA 95673

CONCORD CA 945246227

BENICIA, CA-94510

(530)241-1086

 

 

 

(925)687-6666

 

DEOL HARMINDER

VIRK, KEWAL

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

(209)667-1147

(559)665-9083

 

(209)333-6928

 

(209)333-6972

 $333,522

 $2,547,392

 $2,000,000

 $1,547,850

 $275,813

 $916,610

Bid + CCOs

 $0

 $2,521,373

 $0

 $1,264,136

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $9,715

 $0

 $0

This Month
12/21/04

02/13/03

01/21/97

03/07/03

01/21/05

03/15/05

Awarded

01/03/05

02/25/03

01/21/97

03/18/03

02/04/05

03/23/05

Approved

10/14/08

12/31/07

08/05/05

Est Comp

 0%

 99%

 0%

 48%

 0%

 0%

%Time

 0%

 98%

 0%

 83%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

10-0K4204

10-0A5804

10-0A8204

10-3A9304

10-0H6004

10-0H2104

Contract 

ACST-P099-(481)

ACST-P140-(027)

ER-3117-(001)

ACNH-X077-(012)

ACST-S004-(128)

ACIM-005 -(321)

PHG-P099-(481)

P-P140-(027)

  

  

PH-S004-(128)

ACIM-005 -(321)

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

P O BOX 994248

P.O. BOX 994248

P O BOX 55245

6636 2ND STREET

P O BOX 6227

3701 MALLARD DRIVE

PO BOX 1863

P.O. BOX 878

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W.KETTLEMAN LANE

TURLOCK CA 95381

CHOWCHILLA, CA 93610

LODI, CA 95240

LODI, CA-95240

SWPPP Accepted

Location
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10-SJ-5-24.5/25.5

10-SJ-5-26.5/27

10-SJ-5-27.0/27.9

10-SJ-5-28.2/29.8

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

Fed Aid

HA22

HA21

HB311

HM3H

HB1

HE11
HE11

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON AT
EIGHTH STREET UNDERCROSSING AND AT
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF ROUTE 5 AND 4
SEPARATION TO 0.2 KM SOUTH OF BUENA
VISTA AVENUE UNDERCROSSIN

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN AND CALAVERAS
COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

Description 

REHABILITATE RAMPS

REHABILIATE BRIDGE

CONSTRUCT RETROFIT SOUNDWALL

SEAL BRIDGE DECKS

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

Type Of Work
GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING
CONTRACTORS INC.

VIKING CONSRUCTION

DEBRUIN CONSTRUCTION INC.

GEORGE REED, INC. P. O. BOX
1630 LODI, CA 95241

VIKING DSS A JOINT VENTURE

Contractor

WATSONVILLE CA 950775085

PLEASANTON, CA-94566

RANCHO CORDOVA CA 95741-
1508

FRENCH CAMP, CA-95231

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

(831)724-1011

 

 

 

 

 

SHIVINDER SINGH

BAL BAHADUR PAUL

SHIVINDER SINGH

JOHN YANGUBA

CASTILLO, MARIO D

Resident
Engineer

 

(209)333-6972

(209)333-6923

(209)333-6972

(209)333-6922

(209)941-1926

 $519,985

 $5,183,250

 $4,588,231

 $270,340

 $1,619,730

 $24,161,624

Bid + CCOs

 $0

 $4,976,939

 $4,214,968

 $151,070

 $1,573,998

 $20,392,211

Comp To  date

 $0

 $524,967

 $378,558

 $151,070

 $28,814

 $759,376

This Month
10/05/04

04/21/04

12/30/03

11/09/04

03/22/04

05/13/02

Awarded

10/14/04

05/07/04

01/16/04

12/01/04

04/07/04

05/28/02

Approved

04/25/05

05/23/05

06/14/05

05/03/05

06/22/05

Est Comp

 0%

 10%

 65%

 18%

 94%

 91%

%Time

 0%

 95%

 90%

 56%

 89%

 83%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-0A6724

10-3A2604

10-263414

10-0K5204

10-2A9104

10-1A7004

Contract 

  

ACIM-005 -(318)

ACIM-005 -(317)

  

ACST-X077-(013)

ACNH-P099-(429)

  

ACIM-005 -(318)

ACIM-005 -(317)

  

PHG-X077-(013)

STPL-6210-(001)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

20 HAPPY VALLEY ROAD

P.O.BOX 1508

P.O. BOX 1355

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

1110 W, KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 W. KETTLEMAN
LANE, SUITE 35

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

LODI, CA-95240

LODI CA 95240

LODI, CA-95240

LODI, CA 95240

STOCKTON, CA 95203

SWPPP Accepted

04/25/05

Location
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10District

10-SJ-99-28.2/29

10-SJ-120-3.3/6.1

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-120-4.2/6.1

10-STA-132-8.3/0

Fed Aid

HB32

HB1

HB1

HA22

HA22

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN MANTECA FROM
AIRPORT WAY OVERCROSSING TO 0.1 KM
WEST OF SPRECKLES ROAD UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY NEAR MODESTO AT
HART ROAD

Description 

REPLACEMENT HIGHWAY PLANTING

TRAFFIC MONITORING STATION

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

Type Of Work
WATKIN & BORTOLUSSI, INC. 77
LARKSPUR STREET SAN RAFAEL, CA
94901-4886

RICHARD A. HEAPS ELECTRIC
CONTRACTOR, INC. 8908 FLORIN
ROAD  SACRAMENTO CA 95829

GEORGE REED

TEICHERT CONSTRUCTION PO BOX
1118  STOCKTON, CA 95201-1118

GEORGE REED INC

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

Contractor

MODESTO, CA 95352

STOCKTON, CA 95201-1118

MODESTO CA 95352

SACRAMENTO  CA 95829

 

 

 

 

(209)523-0734

(916)386-8857

OSHITA, STANLEY T.

SAYED HASHEMYAN

NOMER GUTIERREZ

NOMER GUTIERREZ

SUTTI, RENEE' M.

DEOL HARMINDER

Resident
Engineer

(209)333-6928

(209)941-1911

(209)942-6160

(209)942-6160

(209)667-1147

(209)667-1147

 $449,829

 $520,919

 $1,093,962

 $5,545,635

 $4,837,980

 $316,812

Bid + CCOs

 $413,559

 $456,330

 $6,300

 $724,647

 $231,636

 $0

Comp To  date

 $0

 $72,477

 $6,300

 $282,488

 $198,403

 $0

This Month
06/17/03

06/07/04

08/09/04

06/29/04

10/14/04

03/10/05

Awarded

06/27/03

06/17/04

08/25/04

07/15/04

11/01/04

03/18/05

Approved

12/29/06

04/29/05

10/26/05

10/26/05

09/30/05

08/24/05

Est Comp

 52%

 82%

 1%

 42%

 0%

 0%

%Time

 90%

 87%

 1%

 13%

 5%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-0J6104

10-0J7904

10-0A7504

10-0A7404

10-281204

10-0J5704

Contract 

  

ACST-P120-(046)

ACST-P120-(045)

ACNH-P120-(044)

ACNH-X099-(468)

ACST-P132-(045)

  

PHG-P120-(046)

PHG-P120-(045)

  

  

PHG-P132-(045)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

PO BOX 4760

P O BX 1118

P O BOX 4760

8909 FLORIN ROAD

1110 WEST KETTLEMAN
LANE, SUITE 35

911 SAN JUAN AVE

WATEFRONT
CONSTRUCTION OFFICE

WATERFRONT
CONSTRUCTION OFFICE

P.O. BOX 1863

PO BOX 1863

LODI, CA 95240

STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

SWPPP Accepted

Location
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 $4,444,579 $93,408,772 $140,308,765

10-TUO-49-14.7/0

10-TUO-108-1.8/4.6

10-TUO-108-51.6/57.8

Fed Aid

HB1

HE14

HM1

Pgm Code
IN TUOLUMNE COUNTY AT JAMESTOWN AT
INTERSECTION OF ROUTE 49 AND  RAWHIDE
ROAD AND HUMBUG STREET

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL SIGNALS

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
CLAYBORN CONTRACTING

GOODFELLOW HARRIS JOINT
VENTURE

GEORGE REED INC

Contractor

WENATCHEE WA 98807

SONORA  CA 95370

(530)268-9512

(509)662-7111

(209)984-5202

BLUM, ALFRED

BLUM, ALFRED

Resident
Engineer

(209)948-7216

(209)536-2646

 

 $211,121

 $42,227,700

 $838,703

Bid + CCOs

 $55,398

 $41,238,790

 $0

Comp To  date

 $55,398

 $3,000

 $0

This Month
12/16/04

06/21/01

04/08/05

Awarded

12/23/04

07/07/01

04/21/05

Approved

06/01/05

08/23/07

Est Comp

 36%

 0%

 0%

%Time

 26%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

Message

10-0E5104

10-3404U4

10-0J9904

Contract 

ACST-P049-(133)

ACST-P108-(037)

  

PHG-P049-(133)

P-P108-(037)

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

P O BOX 598

P O BOX 548

WATERFRONT II
CONSTRUCTION
611 SAN JUAN AVE.
STOCKTON, CA 95203

SWPPP Accepted

Location
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11District

11-IMP-7-1.1/7

11-IMP-78-15.3/15.8

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

Fed Aid

HE14
HE14
HE14

HE14
HE14

HB4N

HM1

HM1A

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

CONSTRUCT FOUR LANE EXPRESSWAY

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

Contractor

SAN DIEGO,CA  92117-3632

EL CENTRO, CA  92243

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

Resident
Engineer

(760)355-1348

(760)355-8666

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

 $31,570,014

 $10,531,026

 $858,010

 $981,108

 $1,011,496

 $265,165

Bid + CCOs

 $31,371,797

 $10,436,476

 $877,763

 $0

 $1,012,209

 $246,833

Comp To  date

 $1,039,459

 $1,219

 $86,179

 $0

 $0

 $0

This Month
02/11/04

12/04/03

05/18/04

04/11/05

05/02/03

03/02/04

Awarded

02/17/04

12/18/03

06/01/04

04/20/05

05/12/03

03/12/04

Approved

05/30/05

05/01/05

05/01/05

06/30/05

05/24/04

Est Comp

 100%

 99%

 0%

 0%

 100%

 100%

%Time

 96%

 99%

 0%

 0%

 100%

 94%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

11-068004

11-167874

11-256304

11-261104

11-241104

11-262304

Contract 

ACIM-008 -(099)

ACNH-X025-(025)

  

  

  

  

ACIM-008 -(099)

  

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

4375 JUTLAND DR., #260

9095 HIGHWAY 111

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SWPPP Accepted

Location
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11-IMP-111-.3/.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

Fed Aid

HB1

HA22

HE14

HA25

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY IN CALEXICO FROM
0.1 KM NORTH OF SECOND STREET TO
SEVENTH STREET

IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

INSTALL NEW SIGNAL

PAVEMENT REHABILITATION

CONSTRUCT 4 LANE EXPRESSWAY

CONSTRUCT PLAZA

PAVEMENT REHABILITATION

REHABILITATE EXISTING FREEWAY RAMPS

Type Of Work
HMS CONSTRUCTION, INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

3-D ENTERPRISES, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

DALEY CCAC

Contractor

SAN MARCOS,CA  92069

WATSONVILLE,CA  95077-5085

EL CENTRO,CA  92243

SAN DIEGO, CA  92109

IRVINE CA 926145706

SAN DIEGO,CA  92025

 

 

 

 

(949)252-0441

 

MCCLENDON, GREG

MCCLENDON, GREG

MCCLENDON, GREG

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

Resident
Engineer

(760)355-8725

(760)355-8666

(760)355-8666

(858)467-4081

 

(858)688-1480

 $340,926

 $750,047

 $13,289,639

 $1,311,219

 $1,375,247

 $1,614,538

Bid + CCOs

 $330,277

 $677,033

 $13,244,913

 $148,075

 $0

 $1,672,953

Comp To  date

 $126,938

 $0

 $4,857

 $93,183

 $0

 $22,809

This Month
07/16/04

10/20/03

05/19/03

01/06/05

04/01/05

06/29/04

Awarded

07/30/04

10/28/03

06/05/03

01/13/05

04/12/05

07/20/04

Approved

05/01/05

03/21/05

04/26/05

11/22/06

07/30/05

Est Comp

 100%

 100%

 99%

 18%

 0%

 0%

%Time

 97%

 91%

 100%

 11%

 0%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

PLANT EST
SATIS

Message

11-259904

11-236204

11-199364

11-079404

11-228704

11-228904

Contract 

ACST-P111-(068)

ACNH-P111-(007)

ACNH-P111-(065)

ACST-005 -(590)

ACIM-005 -(598)

ACIM-005 -(597)

PHG-P111-(068)

  

  

PE-005 -(590)

ACNH-S015-(014)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1225 LINDA VISTA DRIVE

P. O. BOX 50085

2095 HWY 111

2180 GARNET AVE, SUITE 2C

1792 KAISER AVENUE

5370 EASTGATE MALL

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2827 CAM DEL RIO
SOUTH, #410

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

SWPPP Accepted

04/18/05

Location
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11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

Fed Aid

HA22

HA25

HE13

HA25

HB4C

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

Type Of Work
HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

(858)874-5011

 

 

 

 

 

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

NAVA, ROBERT

Resident
Engineer

 

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

(760)738-6021

 $6,129,593

 $2,783,781

 $117,410,639

 $322,508

 $700,592

 $3,076,999

Bid + CCOs

 $219,913

 $2,792,786

 $75,976,007

 $306,704

 $415,650

 $2,837,311

Comp To  date

 $219,913

 $3,456

 $4,816,463

 $1,058

 $3,834

 $38,335

This Month
11/15/04

10/01/01

02/27/02

04/12/00

08/04/04

05/13/04

Awarded

12/02/04

10/23/01

03/12/02

04/21/00

08/20/04

05/24/04

Approved

08/23/05

12/09/05

11/26/07

08/31/05

02/10/10

06/23/05

Est Comp

 12%

 0%

 0%

 0%

 10%

 0%

%Time

 4%

 0%

 0%

 0%

 59%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

Contract 

ACIM-005 -(595)

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACIM-005 -(593)

ACST-S163-(024)

  

STPL-6066-(039)

  

  

  

P-S163-(024)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 639069

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

P.O. BOX 639069

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

1780 W. MISSION ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

SWPPP Accepted

Location
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11District

11-SD-8-6.7/21.3

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-7.8/11.4

11-SD-15-8.9/9.7

Fed Aid

HB4N

HA25

HB1

HA25

HB1

HA23

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.9 KM SOUTH OF AERO DRIVE
OVERCROSSING TO 0.5 KM SOUTH OF  H
AVENUE OVERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

REPAIR AND UPGRADE LOOP DETECTORS

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

EMERGENCY EARTHWORK

Type Of Work
TDS ENGINEERING

SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

DIVERSIFIED LANDSCAPE

APEX FENCE CO., INC

ERRECAS INC

Contractor

WESTLAKE VILLAGE, CA
91361-

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

SINCHESTER, CA  92596

ANDERSON, CA  96007-0545

SPRING VALLEY CA  91979

 

 

 

 

 

 

PEREZ, AL

HURTZIG, JOHN

MORALES, ANGEL

HURTZIG, JOHN

MORALES, ANGEL

Resident
Engineer

(858)467-4093

(858)467-4086

(619)688-6995

(858)467-4086

(619)688-6955

 

 $343,373

 $719,249

 $6,076,781

 $2,178,114

 $710,867

 $1,000,000

Bid + CCOs

 $292,726

 $656,134

 $6,049,827

 $2,017,550

 $733,813

 $0

Comp To  date

 $17,408

 $0

 $155,266

 $4,682

 $611,607

 $0

This Month
10/19/04

07/25/01

08/12/03

12/06/02

01/13/05

03/01/98

Awarded

10/27/04

08/01/01

09/04/03

12/17/02

01/25/05

03/01/98

Approved

05/12/05

05/09/05

05/30/05

01/30/07

05/06/05

Est Comp

 64%

 54%

 100%

 0%

 70%

 0%

%Time

 85%

 92%

 94%

 0%

 98%

 0%

% Work 

SUSPENDED

 

 

PLANT EST
SATIS

 

 

Message

11-081204

11-235904

11-064904

11-070804

11-257604

11-233204

Contract 

  

  

ACNH-015 -(189)

ACIM-015 -(190)

ACIM-015 -(199)

ER-    -(   )

  

  

I-015 -(189)

  

G-015 -(199)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

2899 AGOURA RD, #171

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P.O. BOX 545

P O BOX 1161

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

2878 CAM DEL RIO
SOUTH, #410

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

SAN DIEGO, CA 92118-3847

SWPPP Accepted

Location



State of California Department of Transportation Page 87
04/20/05 Statement of Ongoing Contracts as of 05/03/05

11District

11-SD-15-10.1/M11.2

11-SD-15-11.2/M11.6

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

Fed Aid

HA23

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF ROUTE 52 TO 0.3 KM
NORTH OF H AVENUE OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

STORM WATER MITIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

Type Of Work
DIVERSIFIED LANDSCAPE CO

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

Contractor

WINCHESTER, CA  92596

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

 

 

 

 

 

 

HURTZIG, JOHN

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

Resident
Engineer

(858)467-4086

(858)467-4081

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

 $424,205

 $128,748

 $4,303,021

 $17,063,887

 $14,831,646

 $16,599,685

Bid + CCOs

 $297,220

 $118,792

 $43,968

 $15,985,071

 $6,988,879

 $15,646,649

Comp To  date

 $12,875

 $0

 $43,968

 $179,563

 $1,146,887

 $371,043

This Month
09/27/04

05/05/04

09/23/04

02/20/03

05/25/04

01/03/03

Awarded

10/14/04

06/04/04

10/13/04

02/27/03

06/10/04

01/23/03

Approved

07/20/05

04/13/05

06/30/05

09/09/05

12/16/05

05/14/05

Est Comp

 0%

 53%

 12%

 80%

 23%

 100%

%Time

 0%

 92%

 1%

 91%

 44%

 92%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

11-262474

11-254004

11-077304

11-232604

11-2326U4

11-2348U4

Contract 

ACIM-3903-(004)

  

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

ACST-3904-(004)

  

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

P-3904-(004)

  

  

  

  

ACST-P056-(001)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

P.O. BOX 77038

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

SWPPP Accepted

Location
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11District

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-6.6/0

11-SD-52-8.5/9.1

Fed Aid

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA23

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

Type Of Work
F C I CONSTRUCTORS INC

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

A. B. HASHMI, INC.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA CA 920818831

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

OCEANSIDE, CA  92057

BUENA PARK, CA  90622

(760)727-9767

 

 

 

 

 

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

 

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4084

(858)467-4086

 $32,228,492

 $51,817,117

 $67,992,529

 $82,735,128

 $151,834

 $473,986

Bid + CCOs

 $0

 $25,908,767

 $12,340,587

 $9,101,759

 $139,698

 $463,233

Comp To  date

 $0

 $2,133,388

 $4,022,410

 $342,853

 $2,963

 $3,249

This Month
04/14/05

10/29/03

08/11/04

09/09/04

09/13/04

12/20/01

Awarded

04/26/05

11/13/03

08/26/04

09/22/04

09/24/04

01/09/02

Approved

03/07/07

10/25/07

08/27/08

06/14/05

06/07/05

Est Comp

 0%

 40%

 16%

 11%

 0%

 0%

%Time

 0%

 49%

 18%

 11%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080934

11-080904

11-080914

11-080924

11-262464

11-247704

Contract 

ACIM-015 -(200)

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

ACIM-3901-(004)

  

ACST-P056-(002)

CMST-6211-(032)

CMST-6211-(034)

  

ACST-3902-(004)

  

P-P056-(002)

PL-6211-(032)

PL-6211-(034)

  

P-3902-(004)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

4347 MEADOW SPRING WAY

P.O. BOX 6270

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SWPPP Accepted

Location
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11District

11-SD-54-2.3/3.6

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-1.8/6.6

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

Fed Aid

HA25

HE14

HE14
HE14

HE14
HE14

HM1A

Pgm Code
IN SAN DIEGO COUNTY IN NATIONAL  CITY
AND SAN DIEGO FROM SWEETWATER ROAD
OVERCROSSING TO 1.0 KM EAST OF REO
DRIVE OVERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CARMEL COUNTRY ROAD OVERCROSSING TO
CARMEL MOUNTAIN  ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

Description 

IRRIGATION AND REPLACE PLANTING

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

CONSTRUCT NEW 4 LANE FREEWAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
PACIFIC RESTORATION GROUP

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

FCI CONSTRUCTORS INC

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

DALEY-CCAC

Contractor

CORONA,CA  92877

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

VISTA, CA  92083

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

 

(949)454-1225

 

 

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

WILLIAMSON, JOHN

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

(858)467-4084

(858)467-4088

 

(858)720-2148

(858)467-4086

(619)588-9069

 $537,329

 $1,122,516

 $1,122,915

 $49,499,800

 $3,669,303

 $2,542,886

Bid + CCOs

 $508,955

 $820,925

 $0

 $47,866,425

 $0

 $0

Comp To  date

 $1,073

 $53,112

 $0

 $298,007

 $0

 $0

This Month
11/16/99

10/22/02

12/07/99

08/01/02

04/06/05

12/28/04

Awarded

11/29/99

10/30/02

01/01/00

08/08/02

04/22/05

01/13/05

Approved

06/03/05

04/23/08

04/25/05

07/27/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

SUSPENDED

Message

11-074904

11-249804

11-172834

11-172824

11-172894

11-241184

Contract 

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

P.O. BOX 77038

20381 LAKE FOREST DR STE B19

P. O. BOX 87

2585 BUSINESS PARK DRIVE

8450 MIRAMAR PLACE

5370 EASTGATE MALL

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

13553 RANCHO SANTA FE
FARMS RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92126

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SWPPP Accepted

Location
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11District

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.0/19.7

Fed Aid

HB4C

HE11

HB1

HM1A

HA25

HA25

Pgm Code
IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR JAMUL AT
VARIOUS LOCATIONS

Description 

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

PLANTING AND IRRIGATION

REPLACE PLANTING AND IRRIGATION

Type Of Work
HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

TERRA-CAL CONSTRUCTION

NATIVE LANDSCAPE, INC.

Contractor

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

BALDWIN PARK, CA 91706

ESCONDIDO,CA  92029

 

(949)753-1414

 

(831)724-1011

 

 

NAVA, ROBERT

NAVA, ROBERT

NAVA, ROBERT

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(760)738-6021

(760)738-6021

(760)738-6021

 

(858)467-4086

(858)467-4084

 $1,763,568

 $9,547,539

 $2,515,968

 $236,315

 $2,857,389

 $241,048

Bid + CCOs

 $166,003

 $2,770,574

 $266,754

 $0

 $2,773,926

 $221,210

Comp To  date

 $100,452

 $717,285

 $0

 $0

 $0

 $1,423

This Month
01/13/05

09/09/04

08/20/04

04/12/00

05/03/01

04/03/02

Awarded

01/26/05

09/16/04

09/08/04

04/24/00

05/16/01

04/23/02

Approved

09/14/05

06/04/07

07/30/06

07/22/05

07/15/05

Est Comp

 28%

 28%

 24%

 0%

 0%

 0%

%Time

 9%

 29%

 11%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-257104

11-183644

11-241904

11-238804

11-070204

11-176414

Contract 

HP21-6211-(003)

STPL-5381-(018)

ACST-P078-(102)

  

ACIM-805 -(581)

ACNH-P094-(054)

L-6211-(003)

  

PH-P078-(102)

  

ACNH-S094-(051)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

 

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

P O BOX 50085

14530 JOANBRIDGE STREET

9746 TAMARACK LANE

1780 W. MISSION ROAD

1780 W. MISSION RD.

1780 W. MISSION ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

ESCONDIDO, CA 92025

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SWPPP Accepted

Location
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11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

Fed Aid

HA25

HE14

HB1

HB1

HA25

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY ON RTE 805 FROM
SWEETWATER RIVER BR TO 22ND ST PED OC
AND ON RTE 54 FROM EDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

REPLCE PLANTNG AND IRRIGATION

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

PACIFIC RESTORATION GROUP

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA 92596

IRVINE CA 926145706

WINCHESTER,CA  92596

STANTON,CA  90680

CORONA,CA  92877

VISTA, CA  92083-8831

 

(949)252-0441

 

 

 

 

ARINDUQUE, RAY

FIGUEROA, RENE

ARINDUQUE, RAY

MORALES, ANGEL

ARINDUQUE, RAY

CARDENAS, VICTOR

Resident
Engineer

(858)467-4084

(619)588-9073

(858)467-4084

(619)688-6955

(858)467-4084

(619)661-9275

 $354,670

 $2,586,293

 $588,726

 $1,109,190

 $1,365,397

 $14,314,570

Bid + CCOs

 $217,579

 $2,249,666

 $69,777

 $992,061

 $1,348,304

 $11,688,831

Comp To  date

 $2,288

 $65,946

 $69,777

 $46,731

 $2,610

 $312,630

This Month
05/05/04

11/21/03

02/28/05

07/21/04

04/15/99

10/18/02

Awarded

05/19/04

12/03/03

03/15/05

08/03/04

04/28/99

10/29/02

Approved

08/05/09

05/10/05

07/29/08

05/27/05

08/01/05

06/14/06

Est Comp

 0%

 100%

 0%

 65%

 0%

 92%

%Time

 0%

 86%

 12%

 93%

 0%

 80%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

 

Message

11-176424

11-253504

11-258024

11-258014

11-065704

11-091804

Contract 

  

ACNH-P125-(016)

  

  

ACIM-805 -(571)

ACNH-A905-(012)

  

  

  

  

AC-S054-(004)

HPD-A905-(013)

  

  

  

  

STP-S054-(004)

ACIM-805 -(587)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

1702 KAISER AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

P.O. BOX 77038

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

2878 CAM. DEL RIO
SOUTH, #410

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92111

SAN DIEGO,CA 92154-6223

SWPPP Accepted

Location
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 $17,177,196 $311,934,886 $590,724,452

11-SD-905-11.9/0

Fed Aid

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE OTAY MESA NORTHBOUND CARGO BORDER
CROSSING

Description 

MODIFY AND WIDEN CONNECTOR ROAD

Type Of Work
HAZARD CONSTRUCTION

Contractor

SAN DIEGO,CA  92192-9000
 

CARDENAS, VICTOR

Resident
Engineer

(619)661-9275

 $647,820

Bid + CCOs

 $622,525

Comp To  date

 $0

This Month
06/15/04

Awarded

06/29/04

Approved

04/01/05

Est Comp

 100%

%Time

 100%

% Work 

 

Message

11-260904

Contract 

HPD-A905-(014)
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

6465 MARINDUSTRY PLACE 8863 AIRWAY ROAD
SAN DIEGO, CA 92154-6223

SWPPP Accepted

Location
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12District

12-ORA-1-12.1/13.4

12-ORA-5-6.6/7.3

12-ORA-5-14.2/17.7

12-ORA-5-26.6/26.6

12-ORA-5-29.9/29.9

12-ORA-5-33.6/42

Fed Aid

HA42

HA25

HM1

HB1

HB1

HM4

Pgm Code
IN ORANGE COUNTY NEAR LAGUNA BEACH
FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF
CRYSTAL HEIGHTS DRIVE

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AND DANA POINT ON RTE 5
FROM 0.6 KM N OF CAMINO DE ESTRELLA
TO 0.6 KM N OF RTE 1/5 SEP, O

IN ORANGE COUNTY IN IRVINE, ANAHEIM,
SANTA ANA, TUSTIN, COSTA MESA, LAGUNA
HILLS AND MISSION VIEJO AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN IRVINE AT CULVER
DRIVE

IN ORANGE COUNTY IN TUSTIN FROM
NEWPORT AVENUE OVERCROSSING TO ROUTE
5 AND 55 SEPARATION

IN ORANGE COUNTY IN SANTA ANA,
ORANGE, ANAHEIM, FULLERTON AND BUENA
PARK AT VARIOUS LOCATIONS

Description 

DRAINAGE IMPROVEMENT

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MODIFY TRAFFIC SIGNAL

RELOCATE EXISTING CROSSWALK SIGN

THERMOPLASTIC TRAFFIC STRIPING

Type Of Work
GRIFFITH COMPANY

MARINA CONTRACTORS, INC.

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

TDS ENGINEERING

STERNDAHL ENTERPRISES INC

Contractor

SANTA ANA, CA92707

ANAHEIM CA 92029

CORONA,  CA  92878-2229

COSTA MESA, CA  92626

WESTLAKE VILLAGE, CA 91361

SUN VALLEY CA 91352

 

 

 

 

 

(818)834-8199

AMUTHASAKARAN, KAUSI

HONG, JOHN

RAMANATHAN, KUGAN

NAJM, ELIE

NAJM, ELIE

Resident
Engineer

(714)556-8636

(714)632-2961

(949)279-8495

(714)680-7826

(714)680-7826

 

 $2,035,632

 $2,210,099

 $473,124

 $133,098

 $186,372

 $209,685

Bid + CCOs

 $1,111,909

 $2,150,753

 $0

 $0

 $178,540

 $0

Comp To  date

 $127,737

 $0

 $0

 $0

 $178,540

 $0

This Month
04/14/04

11/09/00

03/11/05

12/20/04

09/29/04

04/04/05

Awarded

04/22/04

12/06/00

03/23/05

01/13/05

10/07/04

04/14/05

Approved

04/30/05

04/13/05

06/01/05

08/22/05

07/05/05

Est Comp

 100%

 100%

 0%

 0%

 26%

 0%

%Time

 54%

 100%

 0%

 0%

 91%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

 

 

Message

12-0C3804

12-037104

12-0F1704

12-0G5404

12-0C4704

12-0F2204

Contract 

ACST-P001-(504)

ACIM-005 -(888)

  

ACIM-005 -(921)

ACIM-005 -(919)

  

P-P001-(504)

STP-P001-(446)

  

G-005 -(921)

G-005 -(919)

  

  

AC-POO1-(446)

  

  

ACIM-005 -(919)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2020 SOUTH YALE STREET

1100 E KATELLA AVE.

P.O. BOX 2229

2973 HARBOR BLVD, SUITE 516

2899 AGOURA RD, SUITE 171

11861 BRANFORD ST

3190-J AIRPORT LOOP
DRIVE

3407 E LAPALMA AVE.

15700 TUSTIN VILLAGE
WAY #2

2491 E. ORANGETHORPE
AVE

2491 E. ORANGETHORPE
AVE

COSTA MESA, CA 92626

ANAHEIM, CA. 92806

TUSTIN, CA 92780

FULLERTON, CA 92831

FULLERTON, CA 92831

SWPPP Accepted

Location
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12-ORA-5-41.5/43.5

12-ORA-57-12.3/17.8

12-ORA-57-17.4/17.8

12-ORA-73-12.5/21.6

12-ORA-73-13.9/13.9

12-ORA-73-14.2/14.2

Fed Aid

HE13

HM1

HB1

HA42

HA42

HA42

Pgm Code
IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ORANGE, ANAHEIM
AND FULLERTON AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN FULLERTON FROM
0.3 KM SOUTH OF NUTWOOD AVENUE
UNDERCROSSING TO 0.3 KM NORTH OF
NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ALISO VIEJO AT
ALISO CREEK BRIDGE

IN ORANGE COUNTY NEAR ALISO VIEJO
FROM 0.7 KM NORTH OF ALICIA PARKWAY
OVERCROSSING

Description 

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MODIFY RAMP METER SIGNAL

STORM WATER DRAINAGE IMPROVEMENTS

UPGRADE COMPOST STORM WATER FILTER

MODIFY COMPOST STORM WATER FILTERS

Type Of Work
BELAIRE WEST LANDSCAPE INC.

ALL AMERICA ASPHALT

TDS ENGINEERING

D. W. POWELL CONSTRUCTION, INC

SRD ENGINEERING, INC.

SRD ENGINEERING INC.

Contractor

BUENA PARK,  CA  906200

CORONA,  CA  92878-2229

WESTLAKE VILLAGE, CA  91361

ANAHEIM, CA  92807

ANAHEIM, CA  92807

 

 

 

 

 

 

EMAM, KAMRAN

SINGH, SHIVINDERJIT

ZOKAI, FARID

RAMADAN, KIFAH

YII, JAMES

Resident
Engineer

(714)418-5035

(714)558-4026

(714)680-7835

(714)418-5011

(714)418-5004

(714)556-8202

 $1,839,848

 $220,208

 $395,120

 $1,008,019

 $313,406

 $221,364

Bid + CCOs

 $1,797,597

 $0

 $19,688

 $713,691

 $291,874

 $201,530

Comp To  date

 $3,125

 $0

 $19,688

 $52,348

 $41,496

 $0

This Month
08/15/02

03/30/05

11/09/04

09/30/04

09/29/04

09/30/04

Awarded

09/05/02

04/08/05

11/19/04

10/18/04

10/14/04

10/13/04

Approved

12/08/06

06/20/05

06/28/05

08/17/05

04/27/05

04/21/05

Est Comp

 28%

 0%

 6%

 52%

 92%

 74%

%Time

 96%

 0%

 5%

 68%

 93%

 88%

% Work 

 

 

 

 

 

 

Message

12-0126E4

12-0H0114

12-0G4204

12-0C9874

12-0C9884

12-0C98A4

Contract 

STPL-6212-(005)

  

ACST-P057-(050)

ACNH-P079-(070)

  

  

ER-6212-(005)

  

PHG-P057-(050)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7371 WALNUT AVENUE

P O BOX 2229

2899 AGOURA RD, SUITE 171

3578 E. ENTERPRISE DR.

3578 E. ENTERPRISE DRIVE

16560 HARBOR BLVD.
SUITE K

2491 E. ORANGETHORPE
AVE

16560 HARBOR
BOULEVARD, SUITE P

16560 HARBOAR
BOULEVARD, SUITE P

3190-J AIRPORT LOOP
DRIVE

FOUNTAIN VALLEY, CA
92708

FULLERTON, CA 92831

FOUNTAIN VALLEY, CA
92708

FOUNTAIN VALLEY, CA
92708

COSTA MESA, CA 92626

SWPPP Accepted

04/27/05

04/21/05

Location
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12-ORA-73-21.5/21.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

Fed Aid

HA25

HA25

HA25

HB1

HB311

HA25

Pgm Code
IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM
ROUTE 55 AND 91 SEPARATION TO 0.6 KM
EAST OF LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 0.4
KM EAST OF ROUTE 55 AND 91 SEPARATION
TO LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

MODIFY SIGNING AND STRIPING

CONSTRUCT SOUND WALLS AND BARRIERS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

TDS ENGINEERING

MCM CONSTRUCTION INC.

REYCO SMITH AND REYNOLDS
EROSION CONTROL INC.

Contractor

ORANGE, CA  92868

WINCHESTER, CA   92596

BUENA PARK, CA 90622

WESTLAKE VILLAGE, CA  91361

NORTH HIGHLANES,  CA
955660

RIVERSIDE, CA  92506

 

 

 

 

 

 

HONG, JOHN

HONG, JOHN

HONG, JOHN

PHAM, DAT

JOUBEEN, JAY

KUGAN RAMANATHAN

Resident
Engineer

(949)279-8741

(949)735-5729

(949)735-5729

(714)979-3176

 

(714)688-1951

 $180,601

 $2,077,149

 $1,210,680

 $90,106

 $2,188,189

 $1,379,738

Bid + CCOs

 $14,318

 $1,823,846

 $1,167,753

 $0

 $626,350

 $1,280,070

Comp To  date

 $14,318

 $24,158

 $3,300

 $0

 $453,580

 $3,045

This Month
02/17/05

07/03/02

06/26/02

10/07/04

02/11/05

06/14/02

Awarded

02/25/05

07/22/02

07/12/02

10/19/04

02/23/05

07/03/02

Approved

12/09/10

07/25/07

06/12/06

03/11/05

12/13/05

07/07/06

Est Comp

 2%

 0%

 0%

 0%

 24%

 0%

%Time

 8%

 0%

 0%

 0%

 29%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

12-0G2704

12-075404

12-076004

12-0G0034

12-0F5704

12-075304

Contract 

  

ACNH-P091-(110)

ACNH-X059-(039)

ACST-P091-(121)

  

ACNH-P091-(109)

  

  

  

PHG-P091-(121)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

999 TOWN AND COUNTRY FLR 4

33801 WASHINGTON ST.

P.O. BOX 6270

2899 AGOURA RD, SUITE 171

P O BOX 620

7177 BROCKTON AVE, SUITE 220

15700 TUSTIN VILLAGE
WAY

741 E BALL RD. #100

741 E. BALL RD. #100

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

1040 N. TUSTIN AVE

TUSTIN, CA 92780

ANAHEIM, CA 92805

ANAHEIM, CA 92805

COSTA MESA, CA 92626

TUSTIN, CA 92780

ANAHEIM, CA 92807

SWPPP Accepted

Location
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12District

12-ORA-133-.3/.3

12-ORA-133-4.2/8.1

12-ORA-133-8.4/10.1

12-ORA-241-20.3/20.3

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

Fed Aid

HB1

HA22

HM1

HB1

HB4N

HE11

Pgm Code
IN ORANGE COUNTY IN LAGUNA BEACH AT
FOREST AVENUE

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 405 AND 133 SEPARATION TO
MARINE WAY UNDERCROSSING

IN ORANGE COUNTY IN MISSION VIEJO AT
LOS ALISOS BOULEVARD

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF CULVER DRIVE
OVERCROSSING TO 0.2 KM SOUTH OF
MACARTHUR BOULEVARD OVERCROSSING

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

Description 

UPGRADE SIGNALS AND LIGHTING

WIDEN AND REALIGN HIGHWAY

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING RAMP

WIDEN EXISTING HIGHWAY

CONSTRUCT ROADWAY, BRIDGES AND WALL

Type Of Work
CT AND F, INC.

SEMA CONSTRUCTION

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION INC.

ORTIZ ENTERPRISES

C C MEYERS, INC.   1822 S.
LEWIS STREET ANAHEIM, CA 92805

Contractor

BELL GARDENS, CA  90201

LAKE FOREST,  CA 92630

CORONA CA 92878

SAN DIMAS, CA  91773

IRVINE, CA 92618

 

 

(951)736-7600

 

 

 

NAJM, ELIE

HABER, LEE

AMUTH, KAUSI

MAHDAVI, SAEED

NADERI, ARSALAN

Resident
Engineer

(714)680-7826

(949)598-3588

 

(714)556-1334

(714)556-9324

(714)438-8041

 $183,776

 $21,208,252

 $359,555

 $263,510

 $6,558,361

 $37,801,832

Bid + CCOs

 $160,180

 $14,969,388

 $0

 $244,432

 $6,604,496

 $38,358,547

Comp To  date

 $43,224

 $148,280

 $0

 $26,972

 $232,538

 $12,421

This Month
07/20/04

12/06/02

03/07/05

06/24/04

07/16/03

06/09/99

Awarded

08/06/04

12/16/02

03/17/05

07/07/04

07/21/03

06/18/99

Approved

04/20/05

08/01/06

04/22/05

09/14/05

05/31/06

Est Comp

 100%

 62%

 0%

 100%

 96%

 73%

%Time

 85%

 71%

 0%

 90%

 98%

 99%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

12-0G0204

12-1072U4

12-0G0014

12-0G1504

12-086204

12-069514

Contract 

ACST-P133-(011)

ACST-P133-(010)

  

  

ACNH-405 -(903)

  

PHG-P133-(011)

P-P133-(010)

  

  

I-405 -(903)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7228 SCOUT AVENUE

2 SOUTH POINTE DR., SUITE 295

P O BOX 2229

559 W. COVINA BLVD

6 CUSHING, STE. 200

949 222-0522

2491 E. ORANGETHORPE
AVE

15510 ROCKFIELD
BOULEVARD, SUITE A

3190-J AIRPORT LOOP
DRIVE

3190 J AIRPORT LOOP
DR.

660 BAKER ST., SUITE
377

FULLERTON, CA 92831

IRVINE, CA 92618

COSTA MESA, CA 92626

COSTA MESA, CA 92626

COSTA MESA, CA 92626

SWPPP Accepted

04/20/05

04/21/05

Location
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 $2,478,793 $175,631,627 $187,884,218

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-605-/1.6

Fed Aid

HB4

HB5

HB5

Pgm Code
IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

Description 

HOV CONNECTOR AND IMPROVEMENTS

WIDEN FREEWAY

WIDEN EXISTING HIGHWAY

Type Of Work
MCM CONSTRUCTION, INC.    P.O.
BOX 620

MCM CONSTRUCTION INCORPORATED

BANSHEE CONSTRUCTION CO, INC.

Contractor

NORTH HIGHLANDS,CA 95660-
0620

BLOOMINGTON, CA 92316

COLTON, CA 92324

 

 

 

WILLIAM J. GILCHRIST

KELLERMAN, LARRY

JOUBEEN, JAY

Resident
Engineer

(714)751-2277

(714)418-5001

(714)891-0834

 $57,269,796

 $41,809,819

 $6,056,878

Bid + CCOs

 $56,291,249

 $42,146,464

 $5,478,951

Comp To  date

 $957,434

 $136,588

 $0

This Month
12/27/00

01/10/01

06/23/03

Awarded

01/11/01

01/18/01

07/09/03

Approved

06/17/06

08/05/05

06/30/05

Est Comp

 55%

 92%

 100%

%Time

 95%

 98%

 90%

% Work 

 

 

OVER RUN

Message

12-0695U4

12-083804

12-079204

Contract 

STP-5312-(031)

ACIM-405 -(890)

ACNH-605 -(899)

LN-5312-(031)

ACIM-405 -(890)

I-605 -(899)

  

STPL-6212-(008)

ACNH-605 -(899)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

6413 32ND STREET

P.O. BOX 867

1600 E. STEEL ROAD

151 KALMUS DRIVE,
SUITE A-102

16560 HARBOR BLVD.,
STE P & K

7291 GARDEN GROVE
BLVD. SUITE M

COSTA MESA, CA 92626

FOUNTAIN VALLEY, CA
92708

GARDEN GROVE, CA 92841

SWPPP Accepted

Location



01-457404

01-442004

01-311714

01-410004

01-452504

01-422704

01-330454

01-452704

01-296704

01-310504

01-395914

01-451104

01-412104

01-410204

01-458104

01-378014

01-425604

01-452804

01-316104

01-293014

01-410704

01-413004

Contract

01-DN-99-/0

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-DN-199-7.6/0

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-255-.2/1.9

01-HUM-299-33.1/35.7

01-HUM-299-21.8/42.6

01-LAK-20-31.1/31.8

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-MEN-1-25.2/81.2

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-.5/4.4

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-410504

01-447304

01-449204

01-412204

01-362404

01-365004

01-431504

01-436204

02-361804

02-325804

02-258504

02-357904

02-1C9304

02-0C9004

02-1C1004

02-398004

02-3016U4

02-0C0504

02-366004

02-397604

02-310904

02-397704

Contract

01-MEN-101-96.6/96.9

01-MEN-101-C999.0/0

01-MEN-101-34.6/35.2

01-MEN-101-84.0/0

01-MEN-128-43.3/43.6

01-MEN-128-28.1/28.3

01-MEN-175-2.0/2.3

01-VAR--/0

02-LAS-44-14.5/0

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-49.5/0

02-LAS-395-133.0/139.9

02-MOD-299-9.5/17

02-PLU-36-3.6/3.8

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-89-.7/2.7

02-SHA-5-17.3/0

02-SHA-36-7.5/7.7

02-SHA-273-11.1/12.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

7

7

7

7

7

7

8

8

8
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02-327204

02-0C2604

02-387604

02-394704

02-340204

02-388704

02-364104

02-375004

02-354804

02-3580U4

02-397304

02-388504

03-1C3704

03-1M4404

03-2M2704

03-2M0304

03-402304

03-2M0204

03-4C8804

03-375604

03-0A6004

03-1A8014

Contract

02-SHA-273-16.7/20

02-SHA-299-76.1/77.9

02-SIS-5-16.0/20.6

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-263-54.6/57.1

02-TRI-3-6.5/0

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-56.8/0

02-VAR--/0

02-VAR--/0

03-BUT-32-6.2/6.6

03-COL-20-30.6/

03-ED-50-31.3/0

03-ED-89-/8.5

03-GLE-32-4.8/5.9

03-NEV-20-17.4/46.1

03-NEV-80-18.8/0

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

11

11

11

11

11

11

12

12

12
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03-0A9104

03-1A1814

03-4A0404

03-2C9104

03-4416U4

03-3546U4

03-2A8304

03-397404

03-1A46U4

03-2M0504

03-368414

03-1A9304

03-395904

03-1A8904

03-4C1304

03-0A29U4

04-1R0424

04-443404

04-270704

04-247504

04-181734

04-181624

Contract

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

03-SAC-5-23.8/24.2

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-80-9.1/17.9

03-SAC-80-.4/11.1

03-SAC-99-20.6/21.3

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-11.3/11.4

03-YOL-80-/.4

03-YUB-70-9.4/13.6

03-YUB-5715-/0

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-80-2.5/3.8

04-ALA-80-5.7/6.8

Cnty Rt Pm

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

16

16
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04-181634

04-045064

04-249714

04-2R0604

04-440404

04-181794

04-243004

04-292364

04-2923A4

04-2332U4

04-229014

04-0C7104

04-263604

04-1S8004

04-1818A4

04-013094

04-270204

04-0438U4

04-128204

04-2285U4

04-006054

04-006044

Contract

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-15.0/19.1

04-ALA-580-44.7/45.4

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-8.4/8.7

04-CC-80-3.4/3.8

04-CC-80-6.3/7.6

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-13.7/14.9

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

Cnty Rt Pm

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19

19
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04-006034

04-049084

04-228444

04-1S0224

04-1S9624

04-251304

04-0A3904

04-226134

04-226124

04-443534

04-270304

04-0A0504

04-120614

04-1R8324

04-253804

04-298704

04-1S73A4

04-4874V4

04-4874R4

04-4874C4

04-4396U4

04-487604

Contract

04-CC-680-24.9/25.5

04-CC-680-25.1/25.5

04-CC-680-/.6

04-MRN-1-8.1/11.6

04-MRN-1-43.2/0

04-MRN-101-.1/.9

04-MRN-101-4.8/8.3

04-MRN-101-8.3/8.4

04-MRN-101-8.4/9.7

04-MRN-101-13.2/22.3

04-MRN-101-/5.7

04-NAP-29-4.4/5.2

04-NAP-29-11.6/13.5

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-17-.1/2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-7.1/7.8

04-SCL-87-8.0/9

04-SCL-87-/5.1

04-SCL-101-39.3/41

Cnty Rt Pm

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

23
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04-299604

04-284904

04-239704

04-0C7504

04-0C7704

04-244604

04-237604

04-253404

04-122914

04-285524

04-124784

04-248214

04-0435V4

04-049044

04-0120R4

04-0120G4

04-0120E4

04-012024

04-291004

04-171204

04-1123C4

04-015124

Contract

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-50.1/50.4

04-SCL-101-/17.6

04-SCL-280-/2.7

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SCL-5736-/0

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-7.9/0

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-1S1704

04-2357A4

04-235724

04-274204

04-299204

04-0T14C4

04-0T1444

04-0T1414

04-0T1644

04-0T16U4

04-444304

04-013084

04-006064

04-006084

04-443584

04-219874

04-291504

04-0T0424

04-276004

04-130214

04-272424

04-278904

Contract

04-SM-92-.9/2.5

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.4/0

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-37-8.0/9.3

04-SOL-80-12.8/16.2

04-SOL-80-13.0/16

04-SOL-80-16.9/44.5

04-SOL-680-1.5/0

04-SOL-680-.3/1

04-SOL-680-1.6/1.9

04-SON-12-15.3/29.4

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-0C8204

04-131244

05-0L0704

05-4757V4

05-0J7204

05-0L8404

05-495704

05-491504

05-0H1004

05-0A1404

05-0E3504

05-0161G4

05-0161U4

05-0L9404

05-0M8504

05-0M6904

05-484604

05-0K8304

05-0A4004

05-462104

05-0K2204

05-0J3304

Contract

04-SON-116-39.3/46.8

04-SON-116-24.2/25.4

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-1-25.7/83.7

05-MON-25-/4

05-MON-68-12.4/0

05-MON-68-16.8/21.9

05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-77.8/81.1

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

05-SB-1-26.7/26.9

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-18.9/19.8

05-SB-101-40.4/41.7

Cnty Rt Pm

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34

34

34
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05-0H0904

05-0J8004

05-474804

05-282804

05-0C3104

05-0J6904

05-487714

05-470304

05-0E3604

05-465604

05-445004

05-0L0504

05-0M5404

05-458804

05-0J7104

05-0C1004

05-345484

05-0J0504

05-0A1704

05-0A2304

06-486004

06-0C2604

Contract

05-SB-101-47.9/50.8

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-150-1.0/1.7

05-SB-154-18.0/0

05-SB-192-2.2/0

05-SB-225-/4.6

05-SBT-25-40.0/

05-SBT-156-.2/2.9

05-SCR-9-9.4/9.7

05-SLO-1-8.4/8.5

05-SLO-1-37.0/42

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-101-1.2/38.2

05-SLO-101-12.5/14.7

05-SLO-101-32.7/35.5

05-SLO-101-37.3/41.3

05-SLO-101-41.3/46.9

05-SLO-166-12.9/70.1

06-FRE-5-48.6/65.8

06-FRE-33-16.2/16.5

Cnty Rt Pm

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38

38

38
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06-343534

06-475404

06-419604

06-492004

06-420304

06-458604

06-404104

06-0A4404

06-453204

06-478904

06-303704

06-490604

06-488004

06-478604

06-342424

06-0C4604

06-0C2004

06-480804

06-487904

06-0C4304

06-493804

06-464804

Contract

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-7.4/0

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-180-31.3/0

06-FRE-180-54.3/54.8

06-FRE-180-63.2/63.6

06-FRE-180-56.4/60.1

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-KER-33-/7.1

06-KER-58-46.1/51.6

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-139.0/143.8

06-KER-58-/15.4

06-KER-99-13.4/16.7

Cnty Rt Pm

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

42

42

42
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06-464104

06-434504

06-463204

06-0C1204

06-431504

06-404004

06-388804

06-476904

06-0C3604

06-467904

06-474104

06-495404

06-461904

06-0A5604

06-402904

06-0C4504

06-474604

06-455504

06-323104

06-339304

06-493504

06-278634

Contract

06-KER-99-20.5/29.6

06-KER-99-20.9/21.6

06-KER-99-21.5/24.7

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-178-1.7/6.7

06-KER-178-4.5/4.6

06-KER-223-20.5/20.7

06-KER-223-21.1/31.9

06-KIN-41-39.8/42.1

06-KIN-198-10.8/0

06-KIN-198-17.7/18.5

06-MAD-99-20.2/29.2

06-MAD-99-/0

06-MAD-145-/0

06-TUL-65-/14.1

06-TUL-99-30.6/33.9

06-TUL-99-40.4/0

06-TUL-137-20.4/20.9

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-198-4.8/8.8

Cnty Rt Pm

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45

45

45

46
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06-403504

06-361404

07-4J0904

07-4L0804

07-4K6104

07-1X1404

07-4K7704

07-213704

07-208034

07-185604

07-206024

07-1Y7004

07-187504

07-1Y4004

07-1Y5904

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

07-4L2604

07-4L1004

Contract

06-TUL-198-8.8/11.9

06-TUL-245-16.0/16.7

07-LA-1-25.4/25.6

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-42.5/0

07-LA-1-44.1/46.5

07-LA-2-14.0/24

07-LA-2-15.7/22.9

07-LA-2-15.7/16.5

07-LA-2-17.8/82

07-LA-5-7.0/7

07-LA-5-15.2/15.3

07-LA-5-15.3/16.6

07-LA-5-16.3/56.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

07-LA-5-46.5/50.3

07-LA-5-64.4/64.4

Cnty Rt Pm

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49

49

49

50
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07-4K9504

07-4K9204

07-4L0704

07-4L0904

07-1760U4

07-1Y0004

07-226204

07-206044

07-180504

07-180704

07-180204

07-1Y4404

07-4K2804

07-1069U4

07-008704

07-135104

07-4K9704

07-4H8704

07-4E2404

07-227104

07-125204

07-4L0504

Contract

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

07-LA-5-74.5/0

07-LA-5-52.7/53.7

07-LA-5-/5.3

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-7.2/9.1

07-LA-10-13.0/14

07-LA-10-17.5/17.5

07-LA-10-20.5/31.3

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-65.7/69

07-LA-14-54.5/60.7

07-LA-23-/9

Cnty Rt Pm

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53

53

53

53
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07-4L0104

07-4K8104

07-207204

07-4K8704

07-4H4404

07-120974

07-1Y1004

07-4K6004

07-229504

07-0239A4

07-002534

07-1257U4

07-207304

07-1693C4

07-1693A4

07-4K8004

07-181604

07-002494

07-002964

07-1199U4

07-4J9804

07-148004

Contract

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-47-.8/2

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-6.9/14.2

07-LA-60-19.5/23.8

07-LA-60-21.8/22.3

07-LA-60-3.9/5.6

07-LA-60-22.4/25

07-LA-66-/2.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-14.1/14.1

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-4.0/4.4

07-LA-101-9.4/10.5

Cnty Rt Pm

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57

57

57
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07-4A3104

07-101964

07-002594

07-002304

07-120754

07-0616A4

07-061664

07-4H3104

07-234304

07-168114

07-188204

07-187204

07-4K9604

07-066334

07-178704

07-1Y8304

07-4K8504

07-127254

07-4K0804

07-1Y2004

07-0533U4

07-4L0204

Contract

07-LA-101-11.1/23.3

07-LA-101-11.5/12

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-105-2.6/2.6

07-LA-110-8.6/15

07-LA-110-9.9/17.5

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-138-25.0/30

07-LA-138-60.1/63.7

07-LA-138-60.2/61.6

07-LA-187-3.9/0

07-LA-210-6.5/30.8

07-LA-210-34.9/39.5

07-LA-213-2.0/2.2

Cnty Rt Pm

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

60

61
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07-3N7104

07-1198U4

07-1178U4

07-195904

07-201204

07-4K6204

07-4K9804

07-232414

07-4J94U4

07-040104

07-234904

07-4L2504

07-046024

07-4K9304

07-4K8304

07-194504

07-4J8504

07-4J8604

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

Contract

07-LA-213-8.5/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-47.9/48.5

07-LA-405-/13

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.0/17.3

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

07-VEN-1-/9.4

07-VEN-23-9.4/22.6

07-VEN-23-11.5/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-4K9404

07-200704

07-104954

07-0607U4

07-4K7904

07-4K8904

07-4K8604

07-193004

07-211104

07-201004

07-214404

07-4J8704

07-4L0004

07-4K6404

07-4K0004

07-105484

07-4K8804

07-4L0604

07-1Y4804

07-4K7804

08-0A3204

08-477804

Contract

07-VEN-33-/11

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-101-37.0/40.3

07-VEN-118-.5/10.8

07-VEN-118-2.2/16.2

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

07-VEN-118-/2

07-VEN-126-13.5/26.5

07-VEN-126-23.9/31.9

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

08-RIV-10-152.9/153

08-RIV-10-/30

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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08-1A2104

08-486204

08-0E9404

08-446514

08-1A0104

08-267104

08-292704

08-4353U4

08-334844

08-0E0404

08-0A1804

08-366204

08-475104

08-474204

08-371304

08-479104

08-204314

08-1A7104

08-370204

08-493504

08-3555U4

08-0F4504

Contract

08-RIV-15-51.9/52

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-79-25.9/26.4

08-RIV-79-26.4/26.5

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-24.2/24.3

08-SBD-10-38.2/38.3

08-SBD-15-7.2/10.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-41.9/70.6

08-SBD-15-71.3/73.8

Cnty Rt Pm

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72

72
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08-4567V4

08-478404

08-451404

08-0E0604

08-1A1604

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-0E1904

08-1A76U4

08-0E0904

08-498004

08-0E9704

08-1A1404

09-326264

09-309504

10-1A2104

10-1A4904

10-0H2704

10-049944

Contract

08-SBD-15-74.9/124

08-SBD-18-27.0/44.3

08-SBD-18-36.2/37.3

08-SBD-18-6.0/11.2

08-SBD-30-/0

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-138-2.7/3.3

08-SBD-138-37.1/37.5

08-SBD-189-/3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-/18

09-MNO-395-12.6/36.1

09-MNO-395-63.0/63.3

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

Cnty Rt Pm

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

76

76

76
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10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0J8204

10-0F3104

10-0A5204

10-2A50U4

10-0K4204

10-0A5804

10-0A8204

10-0H6004

10-3A9304

10-0A6724

10-3A2604

10-263414

10-0K5204

10-0H2104

10-2A9104

10-1A7004

10-0J6104

10-0A7504

Contract

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-MER-5-16.7/18.4

10-MER-5-24.9/30.3

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-99-36.3/36.7

10-MER-140-27.0/30.2

10-MPA-140-34.0/51

10-SJ-4-19.8/0

10-SJ-4-17.6/19.5

10-SJ-5-24.5/25.5

10-SJ-5-26.5/27

10-SJ-5-27.0/27.9

10-SJ-5-28.2/29.8

10-SJ-5-14.4/14.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-28.2/29

10-SJ-120-6.7/7

Cnty Rt Pm

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79

79

79

79

80
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10-0A7404

10-0J7904

10-281204

10-0J5704

10-0E5104

10-0J9904

10-3404U4

11-068004

11-167874

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-259904

11-079404

11-228704

11-228904

11-207914

11-069104

11-0301U4

Contract

10-SJ-120-9.4/16.6

10-SJ-120-3.3/6.1

10-STA-120-4.2/6.1

10-STA-132-8.3/0

10-TUO-49-14.7/0

10-TUO-108-51.6/57.8

10-TUO-108-1.8/4.6

11-IMP-7-1.1/7

11-IMP-78-15.3/15.8

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-.3/.7

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

Cnty Rt Pm

80

80

80

80

80

81

81

81

81

82

82

82

82

82

82

83

83

83

83

83

83

84
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11-068704

11-065104

11-073704

11-081204

11-077304

11-232604

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-257604

11-233204

11-262474

11-254004

11-262464

11-247704

11-074904

Contract

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-7.8/11.4

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-15-11.2/M11.6

11-SD-52-6.6/0

11-SD-52-8.5/9.1

11-SD-54-2.3/3.6

Cnty Rt Pm

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

86

87

87

87

87

87
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11-249804

11-172834

11-172824

11-172894

11-241184

11-257104

11-183644

11-241904

11-238804

11-070204

11-176414

11-176424

11-253504

11-258024

11-258014

11-065704

11-260904

11-091804

12-0C3804

12-037104

12-0F1704

12-0G5404

Contract

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-1.8/6.6

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.0/19.7

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-11.9/0

11-SD-905-10.9/11.7

12-ORA-1-12.1/13.4

12-ORA-5-6.6/7.3

12-ORA-5-14.2/17.7

12-ORA-5-26.6/26.6

Cnty Rt Pm

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

90

91

91

91

91
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12-0C4704

12-0F2204

12-0126E4

12-0H0114

12-0G4204

12-0C9874

12-0C9884

12-0C98A4

12-0G2704

12-075404

12-076004

12-0G0034

12-0F5704

12-075304

12-0G0204

12-1072U4

12-0G0014

12-0G1504

12-086204

12-069514

12-0695U4

12-083804

Contract

12-ORA-5-29.9/29.9

12-ORA-5-33.6/42

12-ORA-5-41.5/43.5

12-ORA-57-12.3/17.8

12-ORA-57-17.4/17.8

12-ORA-73-12.5/21.6

12-ORA-73-13.9/13.9

12-ORA-73-14.2/14.2

12-ORA-73-21.5/21.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-.3/.3

12-ORA-133-4.2/8.1

12-ORA-133-8.4/10.1

12-ORA-241-20.3/20.3

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

Cnty Rt Pm

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94

94

95

95
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12-079204

Contract

12-ORA-605-/1.6

Cnty Rt Pm

95
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Statement of Ongoing Contracts - Index

01

02

03

District

District

District

 $98,044,912

 $87,839,712

 $64,668,150

 $50,857,284

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $16,417,224

 $49,296,173

 $28,776,517

 $3,554,998

 $20,457,344

 $27,095,722

 $35,393,463

 $4,893,183

 Bid + CCO

 Bid + CCO

 $5,164,061

 $40,293,300

 $18,892,978

 $317,810

 $5,736,281

 $19,652,101

 $23,020,344

 $2,448,558

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



03

04

05

District

District

District

 $232,068,117

 $3,735,880,306

 $130,638,443

 $2,683,113,722

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $119,865,125

 $74,220,166

 $22,984,452

 $14,998,374

 $2,619,592,441

 $451,865,988

 $118,948,416

 $271,930,323

 $17,773,488

 $255,769,649

 $12,723,564

 $48,066,335

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $34,994,203

 $72,509,749

 $22,041,268

 $1,093,223

 $2,076,193,526

 $309,487,990

 $84,906,630

 $133,967,329

 $14,319,583

 $64,238,664

 $10,106,132

 $19,985,575

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-



05

06

07

District

District

District

 $73,445,468

 $146,487,225

 $805,880,336

 $33,083,268

 $97,433,927

 $392,859,369

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $4,727,314

 $7,928,255

 $11,025,299

 $93,922,877

 $29,637,641

 $11,901,408

 $61,276,499

 $521,607,847

 $91,694,612

 $102,103,700

 $29,197,679

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $1,117,900

 $1,873,659

 $9,170,973

 $67,494,441

 $18,311,878

 $2,456,634

 $31,433,112

 $273,970,779

 $52,166,801

 $34,108,130

 $1,180,547

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



08

09

10

District

District

District

 $446,711,818

 $2,005,679

 $140,308,765

 $231,545,595

 $384,212

 $93,408,772

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $186,360,882

 $218,877,133

 $6,389,236

 $25,046,470

 $10,038,097

 $2,005,679

 $12,618,419

 $38,625,324

 $84,279,906

 $2,285,117

 $2,500,000

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $127,251,777

 $73,250,848

 $4,955,033

 $17,055,337

 $9,032,599

 $384,212

 $9,437,611

 $24,882,939

 $58,523,593

 $564,629

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-SH-

-I-

-F-

-S-

-SH-

-ER-



11

12

District

District

 $590,724,452

 $187,884,218

 $311,934,886

 $175,631,627

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $407,941,122

 $99,068,404

 $14,416,244

 $64,764,379

 $1,000,000

 $3,534,304

 $44,339,388

 $18,290,825

 $83,022,530

 $42,231,474

 Bid + CCO

 Bid + CCO

 $166,783,573

 $85,981,338

 $3,931,330

 $54,450,116

 $0

 $788,528

 $44,475,757

 $17,068,808

 $74,350,010

 $39,737,051

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap



04

06

07

08

11

12

District

 $34,590,237

 $1,770,645

 $14,248,058

 $911,363

 $340,926

 $183,776

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $52,045,004

 $4,265,559,255 $6,547,281,007

 $3,483,476,519

 $1,572,715,074

 $584,129,008

 $575,663,937

 $29,201,743

 $302,094,726

Bid + CCO

 $2,505,476,814

 $959,569,188

 $402,485,763

 $306,276,099

 $16,193,242

 $75,558,149

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

 Category
-I-

-F-

-S-

-SH-

-ER-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals
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